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The Honorable Wesley Chesbro, Chair 
Joint Legislative Budget Committee 
1020 N Street, Room 522 
Sacramento, CA 95814 
 
Dear Senator Chesbro: 
 
The Department of General Services’ (DGS) Quarterly Status Report of Major Capital Outlay 
Projects as of September 30, 2003.  The report delineates capital outlay workload for the DGS.  It 
includes projects managed by the Project Management Branch (PMB) and projects currently being 
accomplished by the Real Estate Services Division.  The format of the PMB’s report includes 
schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be view http:/www.legi.dgs.ca.gov/Publications/2003 
LegislativeReports.htm.  The report is entitled Major Capital Outlay Quarterly Report, September 30, 
2003. 
 
If you wish to receive a printed copy of this report, please contact Edi Clonce at (916) 376-1651 
(edi.clonce@dgs.ca.gov ) 
 
If you need further information or assistance on this issue, please contact Margaret K. Hudson, 
Chief, Project Management Branch, Real Estate Services Division, Department of General Services 
at (916) 376-1718. 
 
Sincerely,  
 
 
 
 
William J. Jefferds, Ed.D., Director 
Department of General Services 
 
WJJ:GH:ec 
 
cc: See attached distribution list 
 Deborah Hysen, Acting Chief Deputy Director, Department of General Services 
 Kenn Kojima, Deputy Director, Real Estate Services Division, Department of 
    General Services 

John H. Brooks, Acting Assistant Deputy Director, Real Estate Services Division,  
   Department of General Services 

 Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division, 
   Department of General Services 
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,  
   Department of General Services 
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ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Wesley Chesbro, Chair The Honorable Jenny Oropeza, Chair 
Joint Legislative Budget Committee Assembly Budget Committee 
State Capitol, Room 5100 State Capitol, Room 6026 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original + 17 copies) (1 original) 
  
The Honorable Wesley Chesbro, Chair Ms. Elizabeth G. Hill 
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original) (1 original) 
  
 
______________________________________________________________________________________________________________ 
 
COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Jenny Oropeza, Vice Chair Gary Longholm, Acting Assistant Director-Legislation 
Joint Legislative Budget Committee Department of General Services 
State Capitol, Room 6026 707 Third Street, 8th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable Dick Ackerman, Vice Chair Debbie Baker, Budget and Planning Officer 
Senate Budget & Fiscal Review Committee Office of Fiscal Services 
State Capitol, Room 4066 707 Third Street, 9th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable John Campbell, Vice Chair California State Library 
Assembly Budget Committee Government Publications Section 
State Capitol, Room 6027 914 Capitol Mall, E-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (2 copies) 
  
Linda Adams, Acting Legislative Affairs Secretary Office of Legislative Counsel 
Office of the Governor Attention:  Indexing Division 
State Capitol, First Floor, E-15 925 L Street, Suite 1150, B-30 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (1 copy) 
  
Happy Chastain, Deputy Secretary-Legislation Originating Office 
State and Consumer Services Agency  
915 Capitol Mall, Room 200, C-14  
Sacramento, CA  95814  
(1 copy)  
  
Fred Klass, Program Budget Manager  
Department of Finance  
915 L Street, A-15  
Sacramento, CA  95814  
(1 copy)  
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State of California
Department of General Services

Real Estate Services Division

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
707 Third Street, Suite 3-305
West Sacramento, CA  95605
(916) 376-1711
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OF

MAJOR CAPITAL OUTLAY
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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100
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HEALTH SERVICES
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FOOD & AGRICULTURE HQ BUILDING RENOVATION

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

METROPOLITAN SH LAUNDRY BLDG STRUCTURAL RETROFIT

METROPOLITAN SH LIBRARY REPLACEMENT
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OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO
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PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
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RECREATION BUILDING STRUCTURAL RETROFIT

REPLACE R&T AND ADMINISTRATION BLGS

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

STRUCTURAL RETROFIT-HOSPITAL BUILDING
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200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PHASE II REPLACEMENT LABORATORY FACILITY- Master account to 

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

4TH APPELLATE DISTRICT NEW COURTHOUSE

5TH APPELLATE DISTRICT NEW COURTHOUSE

REDDING REPLACEMENT LABORATORY

SANTA BARBARA REPLACEMENT LABORATORY

SANTA ROSA REPLACEMENT LABORATORY

ATASCADERO IMPROVE PERIMETER SECURITY

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

METROPOLITAN SH ADA COMPLIANCE
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 1

RIO VISTA

BOATING & WATERWAYS
SIEMERING, MIKE W

BRANNAN ISLAND, RIO VISTA: BOAT LAUNCHING FACILITY REHAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114135A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

3680-301-0516(2)

Appropriation($)

     230,000.00 

Document

30090A

Transferred($)

     230,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     230,000.00 

            .00 
            .00 

            .00 
     230,000.00 

            .00 
            .00 

            .00 
     172,041.21 

            .00 
            .00 

Project      230,000.00      230,000.00      172,041.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-NOV-2002

14-JUL-2003

26-MAR-2004

30-JUL-2004

11-JUL-2003

25-MAR-2004

30-JUL-2004

08-AUG-2005

18-NOV-2002 12-SEP-2003

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,334,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project has been put on hold by client. Preliminary Plans are complete. CEQA permitting is incomplete
pending various agency consultations and permit application types due to proposed work in the water
and endangered species issues (Elderberry beetle) on land.

Project Status

Schedule to proceed with Working Drawings is being stopped.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 2

OXNARD

BOATING & WATERWAYS
JONES, HAMPDEN S

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0379/2002

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(5)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 

Document

20063A
20063A
30019A

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     310,000.00 

            .00 

            .00 
     289,000.00 

            .00 
            .00 

            .00 
     266,518.05 

            .00 
            .00 

Project      659,000.00      289,000.00      266,518.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-SEP-2001

15-JUL-2002

15-JUL-2002

06-APR-2003

14-JUN-2002

02-DEC-2002

02-DEC-2002

11-JUL-2004

22-AUG-2001

01-MAR-2004

02-OCT-2004

01-JAN-2005

13-FEB-2004

01-OCT-2004

31-DEC-2004

01-JAN-2006

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

An EIR is being prepared by the County of Ventura.  Circulation period for the Draft EIR ended on July
14, 2003.  Due to issues raised during the review period, additional analysis was completed and portions
of the Draft EIR are being recirculated for comment.  Recirculation period ends approximately October
27, 2003.  Ventura County Board of Supervisors tentatively scheduled to act on EIR and project
December 16, 2003.

Project Status

Project is delayed due to CEQA process.  Approval of preliminary plans is pending completion of the EIR.Schedule

Project is within budget.Budget

Other information

22-AUG-2001

13-OCT-2003

19-JUN-2004

01-OCT-2004

10-OCT-2003

18-JUN-2004

30-SEP-2004

01-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 3

EUREKA

BOATING & WATERWAYS
JONES, HAMPDEN S

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   3,600,000.00 

Document

20064A
20064A
30088A

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   3,600,000.00 

            .00 
     205,000.00 
     222,000.00 

            .00 

            .00 
     182,912.01 
     176,479.77 

            .00 

Project    4,067,000.00      427,000.00      359,391.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

15-SEP-2001

02-APR-2003

06-NOV-2003

06-JUN-2002

06-JUN-2002

06-NOV-2003

11-NOV-2004

05-SEP-2001

12-NOV-2002

02-JAN-2004

01-APR-2004

08-NOV-2002

31-DEC-2003

31-MAR-2004

31-MAR-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,067,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence substantially complete.  Clearance letter from Real Estate Services Section to Dept of
Finance being drafted.  

Project Status

Project is behind schedule due to PSB's delay in completing  WD's, State Fire Marshal approval and
DSA Access Compliance approval.  Bid period and construction schedule subject to delays due to
unavailability of inspection services.

Schedule

Project is within budget.Budget

Work is being coordinated with the City of Eureka, who is responsible for construction of street
improvements and underground utilities serving the site.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 4

RANCHO CORDOVA

BOATING & WATERWAYS
CHAMBERS  II, JAMES C

LAKE NATOMA: BOATING INSTRUCTION & SAFETY CENTER, PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114133

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0379/2002
0379/2002

Budget Item

3680-301-0516(3)
3680-301-0516(3)

Appropriation($)

     128,000.00 
      10,000.00 

Document

30085A
30191A

Transferred($)

     128,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 

            .00 
            .00 

            .00 
     138,000.00 

            .00 
            .00 

            .00 
      94,945.72 

            .00 
            .00 

Project      138,000.00      138,000.00       94,945.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

10-JUN-2003

15-APR-2004

12-SEP-2004

10-JUN-2003

12-SEP-2004

12-SEP-2004

27-JUL-2005

05-JUL-2002

12-SEP-2003

21-JUN-2004

08-DEC-2004

12-SEP-2003

21-JUN-2004

03-NOV-2004

07-OCT-2005

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,594,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Design Completed.  CEQA studies stopped.  Project put "on hold" by Agency.Project Status

PWB Preliminary Plan approval currently 'on hold".Schedule

Preliminary Plan approval denied by DOF due to Agency funding issues.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 5

MILLERTON LAKE, CROWS NEST AREA

BOATING & WATERWAYS
EKHOLM, IAN J

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000

Budget Item

3680-301-0516(2)
3680-301-0516(2)
3680-301-0516(2)

Appropriation($)

     101,000.00 
      90,000.00 

   1,395,000.00 

Document

98212A
99220A

Transferred($)

     101,000.00 
      90,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
      90,000.00 

   1,395,000.00 

            .00 
     101,000.00 
      90,000.00 

            .00 

            .00 
     100,995.25 
      77,327.08 

            .00 

Project    1,586,000.00      191,000.00      178,322.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-APR-1999

15-OCT-1999

14-DEC-1999

05-JAN-1999

15-AUG-1999

13-DEC-1999

14-JUL-2000

12-SEP-1998

11-AUG-1999

02-JAN-2003

14-MAY-1999

31-DEC-2002

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $1,586,000.00

WORKING DRAWINGSCURRENT PHASE:

Department placed the project on hold until further notice.Project Status

On hold.Schedule

Project cost currently projected within appropriation.Budget

The presence of bald eagles in the area prohibits any construction between November 1st and March
31st.

Other information

11-AUG-1999

31-JUL-2000

01-APR-2001

01-NOV-2001

31-MAR-2003

30-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 6

SILVERWOOD LAKE

BOATING & WATERWAYS
SIEMERING, MIKE W

SILVERWOOD LAKE : CLEGHORN BOATING FACILITY REHAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114134

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
157/2003

Budget Item

3680-301-0516(4)
3680-301-0516(5)

Appropriation($)

     136,000.00 
     121,000.00 

Document

30091A
30197A

Transferred($)

     136,000.00 
     121,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     121,000.00 

            .00 

            .00 
     136,000.00 
     121,000.00 

            .00 

            .00 
     130,901.93 

            .00 
            .00 

Project      257,000.00      257,000.00      130,901.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-NOV-2002

14-JUL-2003

24-FEB-2004

01-JUL-2004

11-JUL-2003

23-FEB-2004

30-JUN-2004

06-JAN-2005

18-NOV-2002 15-AUG-2003

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $1,707,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA is complete (Categorical Exemption). Preliminary Plans are complete. PWB has approved the
PP's and the client agency has signed the Form 22 for WD's, but has issued a statement that the project
is to be stopped and NOT proceed until further notice.

Project Status

Project has been stopped by the client agency (Boating & Waterways) until further notice.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 7

CAMARILLO

CALIF CONSERV CORPS
MYREN, RICHARD T

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     519,315.37 
     472,562.69 

            .00 

Project   11,391,000.00    1,107,000.00      991,878.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

24-AUG-2001

01-JUL-2003

28-NOV-2003

08-JUN-2001

30-JUN-2003

27-NOV-2003

24-MAR-2005

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $11,391,000.00

BID PERIODCURRENT PHASE:

Completed drawings & technical specifications have been delivered.  PMIA loan renewal process was
completed on June 20.  The DF14d requesting Approval of Working Drawings & Proceed to Bid was
approved by  DOF on June 10.  A real estate due diligence issue in regards to sub-surface mineral rights
has been resolved by DGS & DOF.  A recent change in law applicability now requires that this project
have a Storm Water Pollution Prevention Plan prepared.  DGS is preparing that plan for inclusion in the
construction documents.  The project manual front end documents are being finalized in preparation for
bidding.  The project is currently precluded from going to bid pending resolution of State inspection
resource issues.

Project Status

Project schedule has been delayed owing to the now resolved Oxnard sewer connection issue as well as
longer than anticipated time to complete W.D.'s and currently the State inspection resource issue.  The
magnitude of the effect of this last issue is yet to be determined.

Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 8

SAN JOAQUIN COUNTY

CALIF CONSERV CORPS
MYREN, RICHARD T

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)

Appropriation($)

   1,500,000.00 

      55,000.00 
   1,500,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

Document

20071A
20071A
00218A
30128B
30128B

Transferred($)

   1,500,000.00 
(  1,300,000.00)

      55,000.00 
     100,000.00 
     588,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,055,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

     355,000.00 
     588,000.00 

            .00 
            .00 

     187,696.70 
     126,084.54 

            .00 
            .00 

Project   15,310,000.00      943,000.00      313,781.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-MAR-2003

01-MAR-2004

28-JAN-2005

28-JUN-2005

30-DEC-2003

28-FEB-2004

27-JAN-2005

27-JUN-2005

19-NOV-2006

  60.00%

  35.00%

    .00%

    .00%

    .00%

Current Comments

 $15,310,000.00

PRELIMINARY PLANSCURRENT PHASE:

The additional geotechnical & Phase II reports have been completed.  A meeting with the Stockton City
Manager and City Attorney offices is scheduled for Sept. 18 to discuss utility service and annexation
issues.  PSB continues with Preliminary Plan phase work as well as CEQA preparation.  The CEQA
preparation has been delayed owing to the utility service/annexation issues with the city.

Project Status

The Acquisition schedule has been extended due to additional time needed to complete the CEQA
process.  Does not affect subsequent phases due to parallel scheduling of "A" & "P" phases.

Schedule

Project is within budget.Budget

None.Other information

31-JUL-2001

01-MAR-2004

28-JAN-2005

28-JUN-2005

28-FEB-2003

27-JAN-2005

27-JUN-2005

19-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 9

NAPA

CALIF CONSERV CORPS
MYREN, RICHARD T

NAPA NURSERY OFFICE/CLASSROOM BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(3)
3340-301-0001(4)
3340-301-0001(4)

Appropriation($)

      35,000.00 
      60,000.00 

     483,000.00 

Document

00216A
20017A
40011A

Transferred($)

      35,000.00 
      60,000.00 

     481,416.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      35,000.00 
      60,000.00 

     483,000.00 

            .00 
      35,000.00 
      60,000.00 

     481,416.00 

            .00 
      34,304.34 
      54,766.75 
         396.00 

Project      578,000.00      576,416.00       89,467.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

02-JUL-2001

04-MAR-2002

31-MAY-2002

08-JUN-2001

01-MAR-2002

30-MAY-2002

30-MAY-2003

01-SEP-2000

02-JUL-2001

30-MAY-2003

01-OCT-2003

08-JUN-2001

15-JUL-2002

30-SEP-2003

30-SEP-2004

    .00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $578,000.00

CONSTRUCTIONCURRENT PHASE:

Bid opening occurred on August 14, 2003.  The bona fide low bid was within the initial budget.  The
DF14D and Form 22 have been completed by DOF and the construction contract award process is
proceeding.  It has been verified that State inspection services are available for this project.

Project Status

"Current" schedule has been revised to reflect the bidding process delay resulting from the late approval
of the State budget, resource approvals, and longer than anticipated time to prepare bidding documents.

Schedule

At the conclusion of WD's the initial estimated budget had apparently been exceeded by an estimated
2.4% owing to previously unknown on-site electrical conditions.  DOF was apprised of this in conjunction
with the DF14D and it was acknowledged in their subsequent Approval to Bid.  The final bid has come in
slightly under the initial estimate and therefore the Project is back within the original budget.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 10

CALIF CONSERV CORPS
BOWEN, ROBERT L

Tahoe Base Center Relocation

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $19,571,000.00

PRELIMINARY PLANSCURRENT PHASE:

Currently on the PWB October 10, 2003 agenda  and PMIB October 15, 2003 agenda for an interim loan
for acquisition funds.  Site search will commence after loan approval and funds transfer.

Project Status

Delay in signing the 2003/2004 Budget has delayed the start of the project by approximately three
months.

Schedule

Project is on budget.Budget

This project is 100% bond funded.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 11

MONTEREY

CALIF HIGHWAY PATROL
ROBERTS, LELAND J

MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106122

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

2720-001-0044
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(4.5)
2720-301-0044(3)

Appropriation($)

      28,000.00 
   1,188,000.00 

      21,000.00 
     132,000.00 
     230,000.00 
     305,000.00 

   5,659,000.00 

Document

99111A
01029A
30086A
99193A
99276A
020004A
30154A

Transferred($)

      28,000.00 
   1,188,000.00 

      21,000.00 
     132,000.00 
     230,000.00 
     305,000.00 

   5,847,550.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,369,000.00 
     230,000.00 
     305,000.00 

   5,659,000.00 

   1,369,000.00 
     230,000.00 
     305,000.00 

   5,847,550.00 

   1,319,775.05 
     257,874.50 
     258,293.86 
     927,041.57 

Project    7,563,000.00    7,751,550.00    2,762,984.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUN-2000

19-JAN-2001

15-JUL-2001

02-NOV-2001

01-JUN-2000

12-JAN-2001

15-JUL-2001

02-NOV-2001

14-NOV-2003

01-JUL-1999

01-JUN-2000

14-JUL-2001

30-JAN-2003

03-JUN-2003

01-DEC-2000

13-JUL-2001

29-JAN-2003

02-JUN-2003

26-AUG-2004

 100.00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $7,563,000.00

CONSTRUCTIONCURRENT PHASE:

Main office and com center floors poured, walls are going up. Site utilities under way. Vehicle building
footings and slab under way. Water and sewer points of connection are made.

Project Status

On schedule.Schedule

Project is within budget. Change order proposals for utility work are being reviewed.Budget

None.Other information

06-JAN-2000

14-JUL-2001

02-JUL-2002

13-JUL-2001

01-JUL-2002

08-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 12

EL DORADO COUNTY

CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106120

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2720-001-0001
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044
2720-301-0044(2)

Appropriation($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 
   3,603,940.00 

Document

99034A
99200A
00117A
99337A
00248A
30140A

Transferred($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 
   3,603,940.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     159,000.00 
     128,000.00 
     169,000.00 

   3,603,940.00 

     159,000.00 
     128,000.00 
     169,000.00 

   3,603,940.00 

     164,293.73 
      99,659.82 

     175,876.00 
   1,750,408.48 

Project    4,059,940.00    4,059,940.00    2,190,238.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

02-JUN-2000

13-JAN-2001

16-JUL-2001

02-NOV-2001

01-JUN-2000

12-JAN-2001

15-JUL-2001

01-NOV-2001

02-NOV-2002

09-JUL-1999

01-JUN-2000

21-OCT-2000

09-JAN-2003

01-MAY-2003

15-MAR-2000

13-OCT-2000

09-JAN-2003

01-MAY-2003

30-JUN-2004

 100.00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $4,059,940.00

CONSTRUCTIONCURRENT PHASE:

Construction started May 1, 2003. Currently in progress with Plumbing/Elec Rough In, footings, structural
steel, and CMU.

Project Status

Project completion projected by June 2004Schedule

 Project received augmentation for construction phase. Proceeding within current construction budget.Budget

TRPA Permit approved on April/18/2003. CO # 1 issued on June/25/2003.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 14-OCT-03

Page # 13

WILLIAMS

CALIF HIGHWAY PATROL
PETERS, KIM R

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0050/2000
0052/2000
0106/2001

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)

Appropriation($)

     657,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

Document

00158A
01030A
00158A
30150A

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,184,000.00 
     161,000.00 
     205,000.00 

            .00 

     657,000.00 
     161,000.00 
     205,000.00 

            .00 

       7,906.00 
     492,604.83 
      11,943.00 

            .00 

Project    1,550,000.00    1,023,000.00      512,453.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

19-JAN-2004

03-MAY-2004

14-MAR-2003

17-MAR-2003

15-JAN-2004

30-APR-2004

31-MAY-2005

 100.00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $3,904,000.00

WORKING DRAWINGSCURRENT PHASE:

Site Acquisition approved at March 2003 PWB,Project Status

WD's start approved by DOF and funds transferred, WD's start up meeting held June/10/2003.Schedule

Total $205,000 Transferred for WD's phase.Budget

Construction was appropriated in 03/04.Other information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
AHMED, TAMER A

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103663

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
0050/1999
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
/

Budget Item

1100-301-0001
1100-001-0001
1100-301-0001 (1)
1100-001-0001
1105-001-0001
1105-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1105-001-0001(C)
1105-001-0001(C)
1105-001-0001(C)
1105-001-0001(C)
--

Appropriation($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
      35,000.00 

     472,600.00 
     300,000.00 

   1,940,000.00 

      10,000.00 
     150,000.00 
     180,000.00 

     175,000.00 
   1,000,000.00 

Document

98272A
99304A
99305A
01086A
00178A
00172A
20092A
20092A
20105A
20105A
20105A
20195A
20280A
30013A
30013A
30160A
LACOUNTYG

Transferred($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
      35,000.00 

     472,600.00 
     300,000.00 
(     47,757.01)

   1,940,000.00 
(    108,000.00)
(     19,500.00)
      10,000.00 

     150,000.00 
     180,000.00 
(     92,242.99)
     175,000.00 

   1,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     112,000.00 
     146,000.00 

   4,262,600.00 

            .00 
     112,000.00 
     146,000.00 

   3,995,100.00 

            .00 
      79,163.05 

     177,278.62 
   3,723,218.76 

Project    4,520,600.00    4,253,100.00    3,979,660.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-SEP-1999

18-FEB-2000

21-JUN-2000

04-SEP-2000

31-DEC-1999

20-JUN-2000

03-SEP-2000

05-MAY-2001

10-JAN-2000

31-JAN-2001

15-JUL-2001

26-NOV-2001

01-FEB-2001

01-APR-2001

31-OCT-2001

12-MAR-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,520,600.00

CONSTRUCTIONCURRENT PHASE:

12-AUG-2000

21-NOV-2001

01-DEC-2000

21-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Punch List Cleared.  Customer inside the Museum.  The Museum has been opened to the Public.
Project has been accepted by the Director of DGS

Project Status

Project Inspected by CSS on March 12, 2003 and certified to have been completed according to the
Plans & Specifications.

Schedule

Project is on revised budget.Budget

Project will stay open, because a signage project under a different contract but under this Project Scope
is to start around July 2003.  Expended Preliminary Plans budget & Working Drawings Budget are not
balanced vs. transferred budgets due to Accounting error of encumbering funds in the wrong phase.
This error could not be fixed by Accounting.  However both PP & WD budgets are balanced.  This will be
the last report on this project.

Other information
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Page # 16

LOS ANGELES

CALIF SCIENCE CENTER
OATES, ROBERT E

CAL SCIENCE CENTER PARKING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103613

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0890(1)
1100-301-0001(2)
1100-301-0890(1)
1100-301-00001(1)
1100-301-0001(1)
1100-301-0890(1)
1100-301-0001(2)

Appropriation($)

      30,000.00 
       5,000.00 
      47,289.00 

     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

   4,130,954.00 
   2,088,388.00 
  16,366,064.00 
   9,325,323.00 

Document

98237A
99232A
01157A
99303A
FHWAGRAN
01156A
FHWAGRAN
20247A
30004A
FHWAGRAN

Transferred($)

      30,000.00 
       5,000.00 
      47,289.00 

     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

   4,130,954.00 
   2,088,388.00 
  16,366,064.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
   1,018,013.00 
     805,600.00 

  31,910,729.00 

      35,000.00 
   1,018,013.00 
     805,600.00 

  22,585,406.00 

      34,983.53 
     966,611.01 
     763,014.18 

  18,281,620.80 

Project   33,769,342.00   24,444,019.00   20,046,229.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-NOV-1998

01-SEP-1999

17-JAN-2000

15-JUL-2000

02-OCT-2000

18-DEC-1998

04-DEC-1999

14-JUL-2000

29-SEP-2000

30-NOV-2001

16-NOV-1998

10-MAR-2000

17-JUL-2001

02-APR-2002

16-AUG-2002

08-DEC-1999

01-JUN-2001

01-APR-2002

15-AUG-2002

19-DEC-2003

 100.00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $33,769,342.00

CONSTRUCTIONCURRENT PHASE:

Construction phase in progress.  Mass excavation and shoring installation are complete.  Below grade
work in progress including: foundations, and MEP.  100% SOG work complete.  65% of  elevated deck
work complete.  Work on the Greensward tunnel in progress: shoring and excavation complete.
Foundations for bridges in progress.  Road widening work in progress.

Project Status

Construction Phase completion date of the project has been extended to finish in December 2003, due to
slower than expected excavation and shoring installation.

Schedule

The project Bid was approximately $3.58M below the State's Estimate.  This project is on budget.Budget

10-MAR-2000

17-JUL-2001

24-DEC-2001

16-APR-2002

16-JUL-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 14-OCT-03
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All State monies have been appropriated; Federal monies for PP, WD & Constr.  The final obligation
allowance for $744,337 which was made available in June 2003.  Total Federal participation for this
project is $18,294,337.

Other information
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Page # 18

LOS ANGELES

CALIF SCIENCE CENTER
WHITAKER, SHELLEY A

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
0106/2001
/
/
/
/

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-301-0001
--
--
--
--

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 

Document

020001A
00126A
20145A
20275A
ROC 8892
ROC 8939
ROC 8950
ROC 8972

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   5,573,849.00 

            .00 

            .00 
   6,225,000.00 
   5,573,849.00 

            .00 

            .00 
   5,867,908.16 
   4,692,326.41 

          48.98 

Project   11,798,849.00   11,798,849.00   10,560,283.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUL-2000

11-JAN-2002

08-NOV-2002

19-FEB-2003

10-JAN-2002

07-NOV-2002

18-FEB-2003

30-JAN-2006

20-JUL-2000

11-JAN-2002

10-JAN-2002

05-JAN-2004

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $110,000,000.00

WORKING DRAWINGSCURRENT PHASE:

In anticipation of proceeding to bid in February based upon the original schedule,  advertisement for
prequalification of five specialty subcontractors and the building General Contractor was issued in
December and responses received in January.  Due to schedule delays, the prequalification verification
was not completed and all respondents notified that pending the final bid date that the entire process
would need to be repeated.  Working drawings are 99% complete at this time.

Project Status

Until the project funding is resolved the project cannot proceed to bid and the schedule impact at this
time is unknown until resolution of the funding.  Further delays could be incurred pending resolution of
private fund source for construction and completion of site due diligence for Lease/Revenue bond issues.
 The Department of Finance has indicated that this project will be on hold until next January.

Schedule

Per direction from DOF, at the time the project is approved to go to bid, the project shall go to bid with a
recognized deficit and shall utilize deductive alternatives in lieu of previously noted additive alternates.
Project is on hold pending funding.

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Science Center is seeking various non-State funding sources for most of the Construction and exhibitry
funding, in concert with the Science Center Foundation.  Resolution of private source funding is critical
for project to proceed into the bid phase.  Additionally the project must utilize PMIB funds for a portion of
construction and due diligence must be completed for eventual Lease/Revenue bond issuance.  In order
to proceed to PMIB, and per direction from DOF and  DGS Legal, due diligence for both Phase I and
Phase II sites must be performed and has been contracted for and should be complete within a month.

Other information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 20

EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
OATES, ROBERT E

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYG
99295A
LACOUNTYG
LACOUNTYG
LACOUNTYG

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     460,615.88 
     291,584.15 
     284,183.16 

Project    9,040,000.00    9,040,000.00    1,167,278.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

16-AUG-2001

02-APR-2002

16-AUG-2002

02-JAN-2001

15-AUG-2001

01-APR-2002

15-AUG-2002

19-DEC-2003

 100.00%

 100.00%

 100.00%

 100.00%

  15.00%

Current Comments

 $9,040,000.00

CONSTRUCTIONCURRENT PHASE:

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 95% for BP1.  The project
scope has four Bid Packages (BP) two of which (BP 3 & 4) are still under review to better define the
scope.  BP2 is coupled with Cal Science Center Parking Facility and was bid together.  BP1 CDs are
nearing completion, the will be ready to bid in the near future.

Project Status

Construction of BP2 in progress.  Contract Documents for BP1 are being finalized and expecting to go
out to bid during the third quarter of 2003.

Schedule

The project bid for BP2 was $362,000 below the State's Estimate.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 21

NORTH TAHOE BEACH CENTER

CALIF TAHOE CONSERVANCY
PETERS, KIM R

NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109083

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
052/2000
0379/2002

Budget Item

3125-301-0001(1)
3125-301-0005
3125-301-0001(1)
3125-301-0005

Appropriation($)

     300,000.00 
     210,000.00 
     367,495.00 

   2,184,079.00 

Document

020002A
30097B
30145A
30146B

Transferred($)

     300,000.00 
     210,000.00 
     367,495.00 

   2,184,079.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     300,000.00 
     210,000.00 

   2,551,574.00 

            .00 
     300,000.00 
     210,000.00 

   2,551,574.00 

            .00 
     290,226.07 
     163,521.13 

   1,461,132.54 

Project    3,061,574.00    3,061,574.00    1,914,879.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

03-MAR-2002

15-JUL-2002

16-SEP-2002

03-MAR-2002

15-JUL-2002

16-SEP-2002

17-JUN-2003

02-JUL-2001

21-SEP-2002

23-JAN-2003

03-JUN-2003

21-SEP-2002

23-JAN-2003

30-MAY-2003

28-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $3,061,574.00

CONSTRUCTIONCURRENT PHASE:

Construction NTP as of June/3/2003. Construction currently in progress.Project Status

Project completion anticipated in November 2003.Schedule

Project currently within budget.Budget

TRPA permit approved on May 30, 2003.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SOUTH LAKE TAHOE, CALIFORNIA

CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0489

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0118/1991
0118/1991
0587/1992
0587/1992
0587/1992
0587/1992
0587/1992
0055/1993
0139/1994
0139/1994
0303/1995
0162/1996
0282/1997
0324/1998
0050/1999
0050/1999
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0324/1999

Budget Item

3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0262
3125-301-0262
3125-301-0164
3125-301-0001
3125-301-0001
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0001
3125-301-0001 (2)
3125-301-0001(2)
3125-301-0001
3125-301-0286
3125-301-0001
3125-301-0545
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0443

Appropriation($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

Document

93155A1
93189A
93155A2
94050A
94120A
94127A
94136A
95089A
96185A
97039A1
97039A2
98111A
10956A
10956B
5011508
51716
00110A
00111A1
00111A2
00111B1
00111A3
00111A4
00111A5
00111A6
00111A7
00111A8
00111B2

Transferred($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   4,074,660.09 
      14,786.00 

     598,139.13 
   5,916,937.60 

Project   12,381,399.00   12,381,399.00   10,604,522.82 

 $12,381,399.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-1994

30-JUL-1999

12-MAY-2000

15-SEP-2000

15-NOV-2000

30-NOV-1994

15-MAR-2000

15-JUL-2000

15-SEP-2000

15-APR-2002

15-MAY-1994

30-JUL-1999

15-SEP-2000

05-FEB-2001

15-MAY-2001

30-JUL-1999

15-SEP-2000

15-JAN-2001

10-APR-2001

15-JAN-2004

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

Preparing to complete revegetation in summer of 2003.  Will close out Construction Contract by January
2004.
Continued developing Environmental Plan and Construction Plans for Phase II.

Project Status

On scheduleSchedule

On BudgetBudget

A & P funding figures misleading due to Accounting conversion to new system.Other information

15-MAY-2001 15-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

CALTRANS
BROOKS, JAMES R

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)
2660-301-0660 (1)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  72,599,000.00 

Document

10372
00017A
01111A
99213A
20112A

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  72,599,000.00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      54,347.00 
   2,198,912.77 
   2,683,858.12 

            .00 

Project   77,936,289.50    5,337,289.50    4,937,117.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

18-FEB-2000

02-MAR-2001

16-FEB-2002

02-AUG-2002

01-AUG-1999

01-MAR-2001

15-FEB-2002

01-AUG-2002

05-JAN-2005

01-JUL-1998

19-NOV-1999

26-OCT-2001

10-OCT-2003

05-JUL-2004

01-AUG-1999

12-OCT-2001

13-JUN-2003

02-JUL-2004

27-OCT-2006

 100.00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $77,937,000.00

BID PERIODCURRENT PHASE:

The working drawings are 100% complete.  The PWB gave approval on 6/13/03 to Proceed to bid, Obtain
Interim Financing, and Sales of Lease Revenue Bonds.  Bids were opened on 8/12/03.  The low bid
exceeded the State's estimate.  The project will be advertised for re-bidding including additional Value
Engineering.

Project Status

The project was delayed 10 months due to the Street Vacation agreement.  Additional delays are due to
review and approval of Public Improvement Plans by City of San Diego and Due Diligence requirements.
Project is delayed as the project bid overbudget.  The project will be re-bid incorporating additional Value
Engineering.

Schedule

The project bid over budget.  The project will be re-bid incorporating additional Value Engineering.Budget

Other information

19-NOV-1999

26-OCT-2001

16-JUN-2003

13-NOV-2003

12-OCT-2001

13-JUN-2003

13-NOV-2003

27-FEB-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO

CALTRANS
EKHOLM, IAN J

CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 110723

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       8,100.00 
      65,000.00 

Document

01088A
01090A

Transferred($)

       8,100.00 
      65,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      73,100.00 
            .00 
            .00 
            .00 

      73,100.00 
            .00 
            .00 
            .00 

      73,090.00 
            .00 
            .00 
            .00 

Project       73,100.00       73,100.00       73,090.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 31-MAR-2003  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $73,100.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project is complete.Project Status

Project completed according to "Current Complete Date."Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other information

01-JUL-2001 30-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE

CALTRANS
MYREN, RICHARD T

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0379/2002
0379/2002

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)

Appropriation($)

     775,000.00 
   1,489,000.00 

Document

30061A
30061A

Transferred($)

     775,000.00 
   1,489,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     775,000.00 
   1,489,000.00 

            .00 
            .00 

      78,216.00 
       7,596.00 

            .00 
            .00 

Project    2,264,000.00    2,264,000.00       85,812.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

15-MAR-2005

28-JUN-2004

16-MAR-2005

06-OCT-2004

28-JUN-2004

09-JAN-2006

15-MAR-2005

16-NOV-2006

  20.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $58,839,000.00

PRELIMINARY PLANSCURRENT PHASE:

RESD-RESS has completed the property appraisal and negotiations with the owner will begin pending
Site Selection Approval from DOF.  The potential of using a purchase option on the parcel is being
considered by DOF/PWB.  RESD-ESS continues with CEQA work.  RESD-PMB has generated the
short-list for the Master A&E and will be scheduling interviews to occur in the next three weeks, pending
information from DSA.  The CM RFQ is still being considered within PMB in light of potential workload
issues.

Project Status

"Current" schedule has been revised to reflect extended time due to project being on hold.  (This is a
Design-Build (D-B) project, therefore: the "S/A" phase incorporates property acquisition & CEQA
process; the "PP" phase encompasses the Master A&E's preparation of the D-B RFP package; the "WD"
phase is time for the D-B team to prepare phased construction documentation; the "BP" phase is
comprised of the D-B team selection process by DGS, (which actually occurs prior to the "WD" phase);
and the "C" phase is the time for actual project construction, which runs partially concurrent with the
"WD" phase).

Schedule

Project is within budget.Budget

During the project hold period the remainder of the project funding was revised to lease-revenue bond
and placed in the 2003-04 DGS appropriation by DOF.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALTRANS
DAY, BRIAN G

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0106/2001
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
--
--
--

Appropriation($)

   4,200,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     784,000.00 
      39,228.00 

   2,000,000.00 

Document

00138A
20144A
20185A
20186A
ROC 8906
ROC 8948
ROC3002

Transferred($)

   3,967,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     784,000.00 
      39,228.00 

   2,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,000.00 

            .00 
 187,093,228.00 

            .00 
   3,967,000.00 

            .00 
 187,093,228.00 

            .00 
   3,973,590.63 

          57.97 
 102,775,702.46 

Project  191,293,228.00  191,060,228.00  106,749,351.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

01-JUL-2005

    .00%

 100.00%

    .00%

    .00%

  42.00%

Current Comments

 $191,294,000.00

CONSTRUCTIONCURRENT PHASE:

This project is being delivered utilizing the Design Build format. Structural steel has been fully erected
and concrete decks will be concluding with all floors placed by mid July 2003. Exterior framing has
started and will continue through February 2004. Final interior space plans and building design were
accepted by the State on June 13, 2003. Project milestones are complying with in contract specified
limits. Lease negotiations are ongoing with representatives from the City of Los Angeles and Dept. of
General Services with respect to LADOT contract terms.

Project Status

This project is currently ahead of schedule by approximately 10 calendar days.Schedule

Project is within budget.Budget

Written confirmation from both the LADWP and Southern California Gas Company have been received
and outline participation of $750,000 dollars of cash incentives.  Photovoltaic design and construction are
continuing with anticipated mock up and submittals ending July 2003.  UL listing applications have been
submitted and testing will start mid July 2003.

Other information

04-FEB-2002 01-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALTRANS
PIVONKA, KENT R

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    905,361.00)
(    110,775.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  40,897,000.00 

      32,138.51 
   1,353,971.82 
   2,733,180.83 
  11,123,058.92 

Project   45,119,652.00   45,060,479.00   15,242,350.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

22-JUL-2004

 100.00%

 100.00%

 100.00%

 100.00%

  45.00%

Current Comments

 $45,119,652.00

CONSTRUCTIONCURRENT PHASE:

Construction contract has been executed with Swinerton Builders Inc. who are proceeding with the work.Project Status

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Construction began on this project on September 11, 2002.  Current contractual completion date is July
22, 2004 (as of Change Order #08).

Schedule

Total Project is currently within Budgeted amount of total cost.  Nine (9) Change Orders have been
executed to date with the General Contractor.

Budget

General Contractor has completed steel erection and will soon place concrete on floors one through four.
  A & P funding figures (in the PP phase) are misleading due to Accounting conversion to new system.

Other information
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REDDING

CALTRANS
EKHOLM, IAN J

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 110726

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

     135,000.00 

Document

01088A
01088A
01088A

Transferred($)

     135,000.00 
(      8,100.00)
(      2,620.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     124,280.00 
            .00 
            .00 
            .00 

      91,290.00 
            .00 
            .00 
            .00 

Project      135,000.00      124,280.00       91,290.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 31-OCT-2003   70.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Infrastructure Study is complete and Economic Analysis is progressing.Project Status

Infrastructure Study was completed on schedule but the Economic Analysis will be completed later than
planned. 

Schedule

Project is within budget.Budget

This project involves two separate studies: an infrastructure study of the existing building, and an
Economic Analysis of the most cost effective office space solution.

Other information

01-JUL-2001 30-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REDDING

CALTRANS
EKHOLM, IAN J

FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 110728

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       2,620.00 
      50,000.00 

Document

01088A
01089A

Transferred($)

       2,620.00 
      50,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      52,620.00 
            .00 
            .00 
            .00 

      52,620.00 
            .00 
            .00 
            .00 

      52,610.00 
            .00 
            .00 
            .00 

Project       52,620.00       52,620.00       52,610.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 31-MAR-2003  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $52,620.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final report is complete.Project Status

Project was completed according to "Current Complete Date."Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other information

01-JUL-2001 30-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

CALTRANS
MOORE, MICHAEL A

HQ OFFICE ANNEX I & II SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

2660-311-0042(5)
2660-490-0042
2660-311-0042(1D)

Appropriation($)

     470,000.00 
     695,000.00 

   8,579,200.00 

Document

51947
20121A
30114A

Transferred($)

     470,000.00 
     695,000.00 

   8,579,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

   8,579,200.00 

            .00 
     470,000.00 
     695,000.00 

   8,579,200.00 

            .00 
     439,315.31 
     607,155.43 

            .00 

Project    9,744,200.00    9,744,200.00    1,046,470.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

12-MAR-2001

09-MAR-2001

31-OCT-2001

29-NOV-2000

15-DEC-2001

11-SEP-2003

06-JAN-2004

29-NOV-2001

01-JUN-2003

05-JAN-2004

10-NOV-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,860,000.00

BID PERIODCURRENT PHASE:

Working Drawings are complete.Project Status

The Project is behind schedule due to Client Agency lack of decision to move forward and fund
construction, and the inability to identify inspection resources.

Schedule

The Project is within budget.Budget

Pre-bid inspection (scheduled for June 13, 2003) and subsequent bid date of July 15, 2003 was
cancelled. Client released project to bid on August 12, 2003. Bid date is on hold pending identification of
inspection resources. There are no other significant Project issues at this time.

Other information

29-NOV-2000

15-DEC-2001

16-AUG-2002

17-OCT-2002

15-NOV-2001

15-AUG-2002

16-OCT-2002

30-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHARD A. MCGEE CTC, GALT

CORRECTIONS
CHAMBERS  II, JAMES C

16 WEEK BASIC TRAINING ACADEMY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111458

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

     406,000.00 
     397,000.00 

   5,818,000.00 

Document

20027A

Transferred($)

     406,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     406,000.00 
     397,000.00 

   5,818,000.00 

            .00 
     406,000.00 

            .00 
            .00 

            .00 
     297,176.50 

            .00 
            .00 

Project    6,621,000.00      406,000.00      297,176.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-AUG-2001

15-SEP-2002

20-SEP-2003

17-FEB-2004

15-SEP-2002

20-SEP-2003

17-FEB-2004

03-MAY-2005

21-AUG-2001

17-FEB-2004

31-DEC-2003

03-MAY-2005

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $6,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans 99% complete.  Project still on hold pending resolution of issues with City of Galt.Project Status

CEQA process on hold.  Preliminary Plans completed on schedule.  Project schedule will be revised with
completion of negotiations with City of Galt.

Schedule

Project currently within budget.Budget

Department of Corrections and City of Galt negotiations to resolve historic environmental and civil issues.
 Client and PMB agreed to put Project on hold pending resolution of those issues.  Client estimates a
delay of at least 6 months.  AG office taking lead in negotiations.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AVENAL, KINGS COUNTY

CORRECTIONS
VESTAL, KATHRYN E

AVENAL SP - RECEIVING AND RELEASE EXPANSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111664

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

5240-301-0001(28)
5240-301-0001(28)

Appropriation($)

      42,000.00 
      58,000.00 

Document

20065A

Transferred($)

      42,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 
      58,000.00 

            .00 

            .00 
      42,000.00 

            .00 
            .00 

            .00 
      33,079.77 

            .00 
            .00 

Project      100,000.00       42,000.00       33,079.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2001

01-JUN-2001

01-DEC-2002

07-MAR-2003

05-MAY-2002

01-NOV-2001

01-MAR-2003

07-MAR-2004

01-OCT-2001

16-AUG-2004

01-MAR-2005

01-JUL-2005

13-AUG-2004

28-FEB-2005

30-JUN-2005

01-MAR-2006

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $1,157,000.00

PRELIMINARY PLANSCURRENT PHASE:

The 100% preliminary plan submittal was received from the consultant in June 2002. Based on the
estimated construction cost, CDC and DOF put the project on hold until FY 2004-2005.

Project Status

The project will re-start once the FY 2004/2005 budget is passed, with new WD and C appropriations.
PPs are anticipated to be approved at the August 2004 PWB.

Schedule

The FY 2001-2002 Governor's budget authorized P & W.  Only preliminary plan funding was transferred.
CDC  re-appropriated the working drawings funds in FY 2002-2003, but decided to revert them after the
project was put on hold until FY 2004-2005.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)

Appropriation($)

     187,000.00 
     109,000.00 

     921,000.00 

Document

98156A
00019A
99007A
20244A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 

     973,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     109,000.00 
     921,000.00 

            .00 
     187,000.00 
     109,000.00 
     973,000.00 

            .00 
     186,710.00 
     108,658.93 
     756,755.88 

Project    1,217,000.00    1,269,000.00    1,052,124.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

18-JAN-1999

13-FEB-2002

05-AUG-2002

15-JAN-1999

15-JAN-2002

05-AUG-2002

13-AUG-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,217,000.00

CONSTRUCTIONCURRENT PHASE:

New Site A well is not meeting anticipated production needs for institution and there are insufficient funds
remaining in the project to drill another well.  DOF has agreed to let CDC use minor capital outlay funds
in FY 2003/04 budget to drill a new Site A well.  Equipment for new well (i.e. housing, MCC) has been
purchased, delivered and stored by institution from existing project funds.  With the exception of the new
well, all construction work has been completed.  A&E consultant is putting together bid specifications for
new well.

Project Status

Completion of the overall project has been delayed to comply with DHS permit requirement for low
chlorine residual alarm/shutdown of system.

Schedule

Low bid exceeded appropriation.  Project funds augmented through PWB.  DOF has agreed to let CDC
use minor capital outlay funds in FY 2003/04 budget to drill another Site A well.

Budget

PWB approved combining this project with Phase II of the New Potable Water Source (W.O.# 106118).
DGS legal has determined that once the system is tested and accepted that the contractor has met all
their contractual requirements and a change order can not be issued to drill another new well.  Therefore,
the new proposed Site A well funded from minor capital outlay funds will be handled as a whole new
project.

Other information

18-JAN-1999

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)
5240-301-0001(2)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

Document

98155A
20018A
99088A
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 
( 10,200,580.55)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     336,000.00 
     484,000.00 
      60,419.45 

            .00 
     334,783.63 
     483,635.82 
       5,400.00 

Project   11,081,000.00      880,419.45      823,819.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

01-AUG-2000

20-NOV-2003

24-FEB-2004

14-JUL-2000

27-MAY-2002

23-FEB-2004

24-AUG-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $11,081,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence is currently being performed.  A&E consultant is revising specifications to reflect additional
work, as well as industry equipment changes.

Project Status

A revised bidding/construction schedule has been prepared, reflecting the timeframe required to
complete due diligence prior to bidding.

Schedule

A new revised appropriation was funded in the FY 2003/04 Governor's Budget utilizing lease revenue
bonds.

Budget

This project was originally bid in August 2002.  Low bid exceeded appropriation by 28% and all bids were
rejected.  A new appropriation was requested and approved in FY 2003/04.

Other information

01-AUG-2000

19-NOV-2001

16-FEB-2002

16-NOV-2001

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
EDEN, REGINALD G

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0379/2002
0324/1998
0106/2001

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-001-0001(1)
5240-301-0001
0010-001-0001 (2)

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
   2,639,995.00 
     326,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
30111A
00208A
20113A

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
   2,639,995.00 
     326,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 

   1,171,807.00 
   2,965,995.00 

   3,062,000.00 
     802,000.00 

   1,171,807.00 
   2,965,995.00 

   3,748,897.68 
      62,790.70 

     761,834.65 
   1,813,721.46 

Project    8,001,802.00    8,001,802.00    6,387,244.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUL-1993

15-FEB-1997

15-APR-1997

01-JAN-1998

15-MAR-1998

16-AUG-1994

15-OCT-1997

15-DEC-1997

01-FEB-1998

15-NOV-1998

16-JUL-1993

15-SEP-1997

11-JUL-1998

15-AUG-1999

19-OCT-2000

15-SEP-1998

01-JUL-1998

15-AUG-1999

18-OCT-2000

15-JAN-2004

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $8,001,802.00

CONSTRUCTIONCURRENT PHASE:

15-JUL-2000 15-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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All RESD work completed except commissioning new pumps and tying in to new water treatment plant
which is being constructed by IDL.
Final closure to water plant will be delayed until January of 2004 - the anticipated date IDL will complete
their work.  Contractor will then complete installation and commissioning at no additional cost to to the
State for this extended schedule.

Project Status

Rescheduled to accommodate IDL delays with completion of new water treatment plant.Schedule

No Budget Changes.Budget

Ground water monitoring and sampling by consultant expected to extend out at (2) years past
construction completion.  

A & P funding figures misleading due to Accounting conversion to new system.

Other information
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CIM CHINO

CORRECTIONS
ROBERTS, LELAND J

CIM CHINO REPLACE LOCKING DEVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0514

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0324/1998
0324/1998
0324/1998

Budget Item

5240-302-0746(01)
5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(12)

Appropriation($)

      87,500.00 
     129,000.00 

   2,395,000.00 

Document

93189B
98173A
00060A
30106A

Transferred($)

      72,582.71 
     129,000.00 

   1,750,110.00 
     101,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,500.00 

     129,000.00 
   2,395,000.00 

            .00 
      72,582.71 

     129,000.00 
   1,851,110.00 

            .00 
      79,921.71 

     120,989.40 
   1,581,584.20 

Project    2,611,500.00    2,052,692.71    1,782,495.31 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-1994

16-JAN-1995

12-MAY-1995

05-OCT-1995

13-JAN-1995

11-MAY-1995

04-OCT-1995

20-DEC-1996

01-FEB-1995

12-AUG-1998

15-JAN-2000

09-MAY-2000

23-OCT-1995

14-JAN-2000

08-MAY-2000

17-SEP-2003

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $2,611,500.00

CONSTRUCTIONCURRENT PHASE:

Work underway on 5th of 6 tiers in Palm Hall, the last housing unit to be worked on.Project Status

Schedule is modified in this report to show anticipated completion date of mid-September.Schedule

No known cost issues unresolved at this time.Budget

CDC is applying for an augmentation to increase Agency Retained funding to cover guarding costs.Other information

15-JUL-1998

02-APR-1999

05-JUN-2000

03-JUN-1999

14-OCT-1999

15-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
GREENLEAF, WILLIAM D

CIM CHINO TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106113

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(13)

Appropriation($)

      60,000.00 
      80,000.00 

     684,150.00 

Document

99225A
00082A
30009A

Transferred($)

      60,000.00 
      80,000.00 

     684,150.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      80,000.00 

     684,150.00 

            .00 
      60,000.00 
      80,000.00 

     684,150.00 

            .00 
      59,920.00 
      79,927.44 

     565,572.89 

Project      824,150.00      824,150.00      705,420.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-MAR-2000

08-SEP-2000

05-FEB-2001

18-FEB-2000

08-SEP-2000

05-FEB-2001

06-NOV-2001

17-SEP-1999

22-MAY-2000

27-MAY-2002

22-OCT-2002

18-APR-2000

27-MAY-2002

22-OCT-2002

29-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $824,150.00

CONSTRUCTIONCURRENT PHASE:

Construction at final completion. CDC added additional computer upgrades for the EMS in the CIM
facility.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

10-AUG-2001

22-OCT-2002

01-JAN-2002

03-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CMC SAN LUIS OBISPO

CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0660(1)
5240-301-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
  25,627,000.00 

Document

99203A
00139A
30020B
30170B

Transferred($)

     950,000.00 
   1,104,000.00 

      25,000.00 
      35,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,104,000.00 
  25,627,000.00 

            .00 
     950,000.00 

   1,104,000.00 
      60,000.00 

            .00 
     949,536.13 
     957,746.59 
     108,842.78 

Project   27,681,000.00    2,114,000.00    2,016,125.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

22-DEC-2003

14-JUL-2000

26-SEP-2003

19-DEC-2003

22-DEC-2005

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $27,681,000.00

BID PERIODCURRENT PHASE:

Project is out to bid.Project Status

Due diligence has delayed bidding of project.Schedule

Project is within budget.Budget

Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by
environmental agencies due to the presence of federal endangered habitat including the California Red-
Legged Frog and California Steelhead.  Also federally endangered Morro Shoulderband Snail has been
identified in the area of the trunk sewer pipeline alignment and proposed spoils disposal area.  All
environmental permits required to perform construction work have been issued.  Transfer of Control and
Possession document is being circulated for signature by DOM, CDC, DOF and DGS.

Other information

01-AUG-2000 18-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

CORRECTIONS
ALLEN, DONNA S

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0379/2002
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(7)
5240-301-0001(07)

Appropriation($)

     346,000.00 

     427,000.00 

     567,000.00 
     567,000.00 

Document

98203A
98203A
98203A
98203A
98203A
40015A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
(      9,769.99)

     132,000.00 
     567,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 

   1,134,000.00 
            .00 

     214,000.00 
     549,230.01 
     567,000.00 

            .00 

     206,086.58 
     520,769.43 

         446.33 
            .00 

Project    1,907,000.00    1,330,230.01      727,302.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-1998

12-MAR-1999

06-APR-2000

24-AUG-2000

30-OCT-2000

11-MAR-1999

05-FEB-2000

23-AUG-2000

29-OCT-2000

25-OCT-2002

16-OCT-1998

01-FEB-2001

10-JUL-2003

01-JUL-2004

12-JAN-2005

31-JAN-2001

09-JUL-2003

24-NOV-2003

11-JAN-2005

18-JAN-2007

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $10,916,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in Preliminary Plan Phase.  The EIR is complete.  The A/E has completed Preliminary Plans
and we received approval to proceed from the PWB in the July meeting.  Working drawing phase will
commence when we have a budget.   Additional services for hydrology, the road widening and
abandoned utility piping investigations have been contracted and completed.   A meeting was held on
June 27 at Patton to discuss the plans.  Another follow up meeting will be held in mid-August.

Project Status

CEQA was completed March, 2003.  Preliminary Plans went to client review in May.  This project was
approved by the PWB in July.  The funds for Working Drawings are slated for reappropriation in the 03/04
budget.

Schedule

A new estimate was generated with PP's and currently shows us slightly below budget.Budget

Construction funding is not currently included in the proposed 03/04 budget, but is proposed for the 04/05
budget.  Schedule is dependent on receipt of funding.

Other information

01-FEB-2001

01-JUL-2004

11-JAN-2002

11-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CRC NORCO

CORRECTIONS
AHMED, TAMER A

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 

      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
00226A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
(    298,196.27)
      79,000.00 

     484,704.00 
     119,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 
     878,507.73 

            .00 

            .00 
     502,553.11 
     644,761.07 

         792.00 

Project    1,725,000.00    1,376,803.73    1,148,106.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

06-OCT-1998

09-SEP-2000

08-SEP-2000

09-JAN-2009

    .00%

 100.00%

  18.00%

    .00%

    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings for Phases 0 & 1 have been completed.  Amendment for Phase 2 WD is done.
Consultant submitted 50% CD for Phase II for review.  Comments returned. Expect 100% CD for Phase
II in April 2004.

Project Status

June 2002 is start of Working Drawings for Phase II, completion by April 2004.  Working Drawing
Schedule reflects all phases.

Schedule

Project is on budget.  Funds have been transferred for Phase II Working Drawings. No funds for Phase III
WD is in the 03/04 Budget.  CDC will not get Phase II Construction funds in 03/04, most likely 04/05

Budget

Phase 0 & 1 to be constructed by IDL.  DGS has no construction responsiblity.Other information

01-JUN-2002 09-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP CORCORAN

CORRECTIONS
ARREOLA, ALONZO

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     161,034.29 
       2,418.11 

            .00 

Project      399,000.00      399,000.00      163,452.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-DEC-2001

01-DEC-1999

22-APR-2002

03-DEC-2001

22-SEP-2003

12-MAY-2004

20-SEP-2004

19-SEP-2003

11-MAY-2004

17-SEP-2004

03-FEB-2006

    .00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $3,573,800.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans are complete. Working Drawing phase to commence in July after contract amendment
is executed.

Project Status

Schedule has been revised to reflect current design progress and to allow for extended review period.Schedule

Potential concern with the funding for this project.  As proposed the project would be funded through
special repairs.

Budget

NoneOther information

03-DEC-2001

03-OCT-2002

30-JAN-2004

17-MAY-2004

30-SEP-2002

15-FEB-2003

14-MAY-2004

14-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP - SACRAMENTO

CORRECTIONS
VESTAL, KATHRYN E

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0724

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0162/1996
0050/1999
0050/1999
0052/2000
0052/2000
0379/2002

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001(1)

Appropriation($)

     100,000.00 

      20,000.00 

      33,000.00 
     126,000.00 
      12,000.00 

   1,848,000.00 
     557,000.00 

Document

97044A
97044A
97137A
97044A
00005A
99253A
00245A
01031A
30058A

Transferred($)

     100,000.00 
(     33,000.00)
      20,000.00 
      33,000.00 
      33,000.00 

     126,000.00 
      12,000.00 

   1,848,000.00 
     557,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     120,000.00 
            .00 

     171,000.00 
   2,405,000.00 

      87,000.00 
            .00 

     204,000.00 
   2,405,000.00 

      86,980.50 
            .00 

     184,076.56 
   2,222,642.50 

Project    2,696,000.00    2,696,000.00    2,493,699.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-SEP-1997

01-JAN-2000

20-MAY-2000

21-MAY-2000

05-JAN-1998

01-OCT-2000

20-MAY-2000

31-MAR-2001

14-OCT-1997

25-MAY-2000

01-JUL-2001

01-NOV-2001

15-MAR-1999

15-JUN-2001

10-OCT-2001

31-JUL-2003

 100.00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,696,000.00

CONSTRUCTIONCURRENT PHASE:

All testing is complete and the entire project has been accepted by the CSFM.  Contractor, PMB, and
Institution currently working on project close out, system maintenance, and procedures for warranty
issues.

Project Status

An exit meeting was held with all stakeholders on June 23, 2003.Schedule

Bid savings were not sufficient to fund all the required scope changes. Additional funding was allocated
by CDC in October 2002.

Budget

Other information

01-NOV-2001 05-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP SACRAMENTO

CORRECTIONS
BRENNING, DOUGLAS L

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107793

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

5240-301-0001
5240-301-0001(65)
5240-301-0001(32)
5240-301-0001(32)

Appropriation($)

     108,000.00 
      94,000.00 

   1,074,000.00 
      20,000.00 

Document

00223A
01104A
30026A
30178A

Transferred($)

     108,000.00 
      94,000.00 

   1,074,000.00 
      20,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
      94,000.00 

   1,094,000.00 

            .00 
     108,000.00 
      94,000.00 

   1,094,000.00 

            .00 
     107,860.00 
      93,769.99 

   1,082,282.24 

Project    1,296,000.00    1,296,000.00    1,283,912.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-2000

10-NOV-2000

02-APR-2001

15-JAN-2002

10-NOV-2000

30-MAR-2001

19-JUL-2001

15-JUL-2002

01-JAN-2001

15-JUN-2001

23-MAY-2002

28-OCT-2002

08-JUN-2001

29-APR-2002

25-OCT-2002

30-APR-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,276,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete. The facility has taken possession of the range and is in full operation. Project
close out activity with the contractor is underway, as-built documentation with the contractor and the
architect has begun.

Project Status

Project schedule was delayed due to weather impacts. Soils exceeded optimum moisture content for
compaction and held up progress in the construction.

Schedule

Project is under budget.Budget

This project will be deleted from the next report.Other information

01-JAN-2001

15-JUL-2001

23-MAY-2002

28-OCT-2002

15-JUL-2001

16-NOV-2001

25-OCT-2002

14-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS
NELSON, MARILYN J

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 

Document

20070A
30051A
30176A

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
            .00 

            .00 
     822,000.00 

   1,080,000.00 
            .00 

            .00 
     732,104.61 
     774,327.27 

            .00 

Project    1,902,000.00    1,902,000.00    1,506,431.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

17-NOV-2003

15-JAN-2004

18-OCT-2002

16-NOV-2003

31-DEC-2003

15-JUN-2005

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $15,694,000.00

WORKING DRAWINGSCURRENT PHASE:

September 2003 - Working Drawings are complete.  The specifications are being reviewed and SFM
corrections are being incorporated into the plans.  The project will be ready for bid in October 2003.  Due
diligence is in process.

Project Status

Project is on schedule.Schedule

The project remains within the budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIW FRONTERA

CORRECTIONS
VESTAL, KATHRYN E

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
20036A
20080A
20114A
30151A
40005A

Transferred($)

     399,000.00 
     704,000.00 

  10,686,900.00 
     192,000.00 
      21,900.00 

     477,000.00 
     295,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  11,672,800.00 

            .00 
     398,939.31 
     653,741.03 

  11,207,265.99 

Project   14,077,000.00   12,775,800.00   12,259,946.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-1998

14-JUL-1999

14-MAR-2000

16-MAY-2000

24-MAY-1999

28-DEC-1999

14-MAR-2000

07-JAN-2002

17-SEP-1998

11-OCT-1999

11-APR-2001

17-SEP-2001

08-OCT-1999

10-APR-2001

24-AUG-2001

24-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $14,077,000.00

CONSTRUCTIONCURRENT PHASE:

Fire alarm pre-test and generator tests complete.  Paint and clean-up work is proceeding.  CSFM walk-
thru delayed a month due to contractor error and re-work of major areas (ADA showers, cell padding,
security grilles).

Project Status

Contractor's September schedule update indicates current revised completion date is October 24, 2003.
This is due to major corrections that must be undertaken ( non ADA compliant showers, removal and
replacement of safety cell padding that was rejected by DGS/CDC).

Schedule

Construction funds of $12,974,000 appropriated in July 2000 budget.  Bid Savings of  $2,067,100 were
reverted at the request of DOF. Three IWAs ($120,000; $514,000; and $249,000 ) have been granted.
All project contingency has been exhausted.

Budget

A pre-licensing walk thru was conducted by DHS in May at PMB's request.  Various issues arose
(gooseneck faucets, cell door changes, vinyl flooring, clean/soiled rooms) which will drive required
changes, and carry cost/schedule impacts.

Other information

11-APR-2001

17-SEP-2001

24-AUG-2001

09-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CTF SOLEDAD

CORRECTIONS
MOORE, MICHAEL A

CTF SOLEDAD BOILER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0804

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-005-0001

Appropriation($)

      68,000.00 

     448,000.00 

   1,464,000.00 
     560,000.00 

Document

98049A
99282A
99282A
99282A
01022A1
01022A2

Transferred($)

      68,000.00 
     177,000.00 
     448,000.00 
(    177,000.00)
   1,464,000.00 
     560,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      68,000.00 

     448,000.00 
   2,024,000.00 

      68,000.00 
     177,000.00 
     271,000.00 

   2,024,000.00 

      67,953.50 
     141,459.05 
     235,592.03 

   1,862,771.33 

Project    2,540,000.00    2,540,000.00    2,307,775.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-JUL-1998

20-FEB-1999

21-DEC-1999

17-JUN-2000

13-OCT-2000

19-FEB-1999

20-DEC-1999

16-JUN-2000

13-OCT-2000

30-OCT-2001

19-JUN-1998

29-OCT-1999

27-APR-2000

27-APR-2001

17-OCT-2001

28-MAY-1999

26-APR-2000

26-APR-2001

16-OCT-2001

30-JUL-2003

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $6,294,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor for phase 1 (Central Facility Boiler #1) has completed all work, and project has been accepted
by the State.

Project Status

Schedule shown is for 1st phase of the work. Client will schedule other phases as funds become
available.

Schedule

Phase 1 was completed within budget.  Note that fund allocation amounts shown for Preliminary and
Working Drawing phases are incorrect.  Preliminary Plans Phase actually received $177,000.00, and
Working Drawings Phase received $271,000.00 in appropriations.

Budget

Due to delays in funding for construction, only funding for Phase 1 (Central Facility Boiler #1)
construction has been identified by client.  Project is utilizing Special Repair funds. Funds for Phase 2
(South Facility), and Phase 3 (Central Facility Boilers 2, 3, 4) need to be identified. Note: This project will
be deleted from the next Quarterly Report.

Other information

27-APR-2001

17-OCT-2001

16-OCT-2001

28-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 50

TRACY

CORRECTIONS
JONES, HAMPDEN S

DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111670

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0157/2003

Budget Item

5240-301-0001(7)
5240-301-0001(3)
5240-301-0747 (1)

Appropriation($)

      69,000.00 
      90,000.00 

   1,060,000.00 

Document

20151A
30063A

Transferred($)

      69,000.00 
      90,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      69,000.00 
      90,000.00 

   1,060,000.00 

            .00 
      69,000.00 
      90,000.00 

            .00 

            .00 
      64,473.92 
      63,490.05 

            .00 

Project    1,219,000.00      159,000.00      127,963.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2001

15-NOV-2001

08-JUN-2003

18-OCT-2003

11-SEP-2002

11-SEP-2002

16-OCT-2003

28-MAY-2004

26-MAR-2001

12-OCT-2002

01-NOV-2003

02-FEB-2004

11-OCT-2002

04-AUG-2003

01-FEB-2004

21-JUN-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,219,000.00

WORKING DRAWINGSCURRENT PHASE:

On September 12, 2003, the PWB approved combining this bid with the Seismic Retrofit Project (WO
107813A).

Project Status

Project is on schedule, subject to availability of inspection services.Schedule

Project is within budget.Budget

Other information

12-OCT-2002 16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 51

SAN QUENTIN

CORRECTIONS
ARREOLA, ALONZO

GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING REQUIREMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102745

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-890-0660229
8850-890-0660229
8850-801-0660229
8850-801-0660229
8850-890-0660229
8850-801-0660229
8850-801-0660229

Appropriation($)

      95,000.00 

      25,000.00 

     297,000.00 

Document

98276B
98276B
99071B
99071B
98276B
99071B
30163B

Transferred($)

      95,000.00 
(     58,948.00)
      25,000.00 
(      2,201.00)
      58,948.00 
       2,201.00 

     297,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 

     297,000.00 

            .00 
      58,851.00 
      61,149.00 

     297,000.00 

            .00 
      58,851.00 
      58,150.04 

     176,919.50 

Project      417,000.00      417,000.00      293,920.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

21-MAY-1999

21-MAY-1999

10-DEC-1999

04-FEB-1999

03-OCT-1999

03-OCT-1999

15-NOV-2000

06-OCT-1998

11-DEC-1999

03-MAR-2003

25-JUN-2003

10-DEC-1999

02-MAR-2003

24-JUN-2003

21-NOV-2003

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $537,000.00

CONSTRUCTIONCURRENT PHASE:

Construction work in the punchlist stages and should complete ahead of schedule.Project Status

Project is within schedule.Schedule

Project is within budget.Budget

None.Other information

10-DEC-1999 15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 52

ISP BLYTHE

CORRECTIONS
ARREOLA, ALONZO

ISP BLYTHE CTC-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103553

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0003/2001

Budget Item

5240-301-0001(43)
5240-301-0001(43)
5240-301-0001(43)
SBX3--4-Sec2 (10)

Appropriation($)

     108,000.00 
     168,000.00 

   2,913,000.00 

Document

98197A
99102A
99102A

Transferred($)

     108,000.00 
     168,000.00 
(     11,271.40)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     168,000.00 

   2,913,000.00 

            .00 
     108,000.00 
     156,728.60 

            .00 

            .00 
     107,876.68 
     149,487.52 

            .00 

Project    3,189,000.00      264,728.60      257,364.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-1998

16-JUN-1999

18-JAN-2000

21-MAR-2000

21-APR-1999

29-OCT-1999

01-APR-2002

15-DEC-2000

22-SEP-1998

17-MAY-1999

03-DEC-2003

17-MAR-2004

14-MAY-1999

06-JUN-2001

16-MAR-2004

21-JUN-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence has been completed. Prior to re-bidding it will be necessary to revise drawings to insure
that the existing facility is able to obtain licencing.

Project Status

Project was bid in October of 2001. Bids were significantly over budget. Project schedule has been
revised to allow for re-bidding and revision of drawings. Advertisement will commence after drawing
revisions are complete.

Schedule

Changed from General fund to Bond fund. A new appropriation has been approved for budget year
2003/04.

Budget

None.Other information

22-SEP-1998

17-MAY-1999

01-AUG-2002

02-DEC-2002

14-MAY-1999

16-JAN-2001

29-NOV-2002

26-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 53

ISP BLYTHE

CORRECTIONS
WEHSELS, DENNIS D

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0817

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000
0379/2002
0379/2002
0379/2002

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
     164,000.00 
      23,000.00 

Document

98098A
00286A
30087A
30087A
30087A

Transferred($)

      80,000.00 
     164,000.00 
      23,000.00 
(     23,000.00)
      23,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     187,000.00 

            .00 
            .00 

      80,000.00 
     187,000.00 

            .00 
            .00 

      79,955.00 
     161,893.59 

            .00 
            .00 

Project      267,000.00      267,000.00      241,848.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

29-JAN-2001

25-JUN-2002

02-DEC-2002

03-JUN-2003

12-MAY-1999

14-SEP-2001

27-NOV-2002

30-APR-2003

30-SEP-2004

29-OCT-1998

17-DEC-2001

16-OCT-2000

05-JUN-2003

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,350,000.00

PRELIMINARY PLANSCURRENT PHASE:

Comment(s) made to the CEQA document by CDFG are underway with the Environmental Services
Division and RBF Consultants.  CDC has been contacted with respect to the improvement of existing
property identified as wild life sanctuary and other state owned lands to be accounted for as offsets for
new work associated with this project.  Environmental Services has scheduled conference call with
CDFG to resolve comments made to CEQA document and potential mitigation offsets.  100% preliminary
plan documents have been received from design consultant.

Project Status

Schedule is on hold awaiting funding of working drawings by Department of Corrections.Schedule

Awaiting special repair funding of working drawings by Department of Corrections.Budget

Need to resolve with Corrections whether damaged perimeter patrol road is to be included in the project
scope.

Other information

17-DEC-2001

29-JUL-2002

16-DEC-2002

15-APR-2003

14-JUN-2002

13-DEC-2002

14-APR-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 54

CCI TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

NEW POTABLE WATER SOURCE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106118

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-301-0001(3)
5240-301-0001 (2)
5240-301-0001(2)

Appropriation($)

     133,000.00 
     105,000.00 

   1,398,000.00 

Document

99236A
00287A
20243A

Transferred($)

     133,000.00 
     105,000.00 

   1,398,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     105,000.00 

   1,398,000.00 

            .00 
     133,000.00 
     105,000.00 

   1,398,000.00 

            .00 
     132,855.37 
     104,778.79 

   1,239,156.91 

Project    1,636,000.00    1,636,000.00    1,476,791.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-NOV-1999

01-AUG-2000

15-JAN-2001

17-MAY-2001

13-APR-2000

15-JAN-2001

16-MAY-2001

16-JAN-2002

16-NOV-1999

01-AUG-2000

13-FEB-2002

05-AUG-2002

14-JUL-2000

15-JAN-2002

05-AUG-2002

13-AUG-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,636,000.00

CONSTRUCTIONCURRENT PHASE:

All construction work covered within the scope of the Phase II project has been completed.  DHS has
issued operating permit.

Project Status

Completion of the overall project has been delayed to comply with DHS permit requirement for low
chlorine residual alarm/shutdown of system.

Schedule

Low bid exceeded appropriation.  Project funds augmented through PWB.Budget

PWB approved combining this project with Phase I of the New Potable Water Source (W.O.# 103649).
DGS legal has determined that once the system is tested and accepted that the contractor has met all
their contractual requirements and a change order can not be issued to drill another new well.

Other information

01-AUG-2000

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 55

JAMESTOWN

CORRECTIONS
OATES, ROBERT E

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,085,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     705,000.00 
     267,000.00 

            .00 
   1,288,366.91 
     560,679.61 

            .00 

Project    2,658,000.00    2,278,000.00    1,849,046.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

01-JAN-2004

03-FEB-2004

14-JUN-2002

31-DEC-2003

02-FEB-2004

04-JUL-2005

    .00%

 100.00%

  70.00%

    .00%

    .00%

Current Comments

 $10,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing phase in progress.Project Status

The start of construction phase for the project is behind schedule.  The project is in the process of
obtaining environmental construction permit approval.

Schedule

The project is on budget.  The DOF has approved an augmentation to the project for the completion of
CEQA permiting.

Budget

Other information

01-JUL-1998

17-JUN-2002

01-JAN-2004

03-FEB-2004

24-JUL-2001

31-DEC-2003

02-FEB-2004

04-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 56

DEVELOPMENTAL SERVICES
MCDANEL, MERLE G

96 BED EXPANSION-FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116364

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $56,824,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 57

FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113777

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     360,000.00 

Document

00266A

Transferred($)

     360,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     360,000.00 
            .00 
            .00 
            .00 

     360,000.00 
            .00 
            .00 
            .00 

     173,295.00 
            .00 
            .00 
            .00 

Project      360,000.00      360,000.00      173,295.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 01-NOV-2003   75.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $360,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract awarded and executed.  ADA Survey in process.Project Status

Project is on schedule. Schedule

Project within budget.Budget

Special Repair funds project.Other information

16-DEC-2002 01-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 58

LANTERMAN DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113778

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     415,000.00 

Document

00266A

Transferred($)

     415,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     415,000.00 
            .00 
            .00 
            .00 

     415,000.00 
            .00 
            .00 
            .00 

      36,270.00 
            .00 
            .00 
            .00 

Project      415,000.00      415,000.00       36,270.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 01-NOV-2003   25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $415,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

ADA Survey is in process.Project Status

Project has just been initiated and is on schedule.Schedule

Project within budget.Budget

Special Repair funds are being used.Other information

16-DEC-2002 01-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 59

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     461,948.00 
     264,900.00 
     997,152.00 

   1,340,000.00 
   1,490,528.00 
     685,000.00 
     999,445.00 

Document

00266A
00266A
00266A
00266A
00266A
00266A
00266A

Transferred($)

     461,948.00 
     264,900.00 
     997,152.00 

   1,340,000.00 
   1,490,528.00 
     685,000.00 
     999,445.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,948.00 
     264,900.00 

   5,512,125.00 

            .00 
     461,948.00 
     264,900.00 

   5,512,125.00 

         360.00 
     401,003.00 
      85,030.00 

            .00 

Project    6,238,973.00    6,238,973.00      486,393.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

01-MAY-2003

21-JAN-2004

24-MAY-2004

30-APR-2003

20-JAN-2004

23-MAY-2004

11-DEC-2005

    .00%

 100.00%

  25.00%

    .00%

    .00%

Current Comments

 $6,238,973.00

WORKING DRAWINGSCURRENT PHASE:

DDS provided direction to complete working drawings and proceed to construction on all ADA work
outside the forensic area.  Amendment executed and consultant preparing 25% submittal due in October
of 2003.

Project Status

The schedule is to begin construction in May 2004.Schedule

The Draft Updated Transition Plan estimates costs at over $7.5 million.  In order to work within the
available budget, DDS has provided direction to proceed with ADA improvements in areas accessible to
the public outside the forensic area.

Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000

01-MAY-2003

21-JAN-2004

24-MAR-2004

30-APR-2003

20-JAN-2004

23-MAR-2004

11-OCT-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 60

SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

     500,382.00 
       9,090.00 

Document

00266A
00266A

Transferred($)

     500,382.00 
       9,090.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     500,382.00 
       9,090.00 

            .00 

            .00 
     500,382.00 
       9,090.00 

            .00 

            .00 
     414,433.00 
       9,090.00 

            .00 

Project      509,472.00      509,472.00      423,523.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2001

16-AUG-2003

15-JUN-2001

01-DEC-2003

15-DEC-2001 15-DEC-2003   95.00%

   3.00%

    .00%

    .00%

    .00%

Current Comments

 $509,472.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Draft Updated Transition Plan was submitted to DDS in October 2002. DDS reviewing plan.  DDS to
assist PMB in formalizing the Updated Transition Plan. DDS input required to complete transition plan.
DDS requested that working drawings for this project not be completed and funds transferred to
Porterville.  Porterville is a higher priority project.

Project Status

Schedule has slipped due to the time necessary for DDS to review the plan.Schedule

The project is budgeted for ADA Surveys and producing an Updated Transition Plan. Funds available
beyond the Survey and Updated Transition Plan to be transferred to Porterville for Working Drawings and
Construction.

Budget

This is a Special Repair/Support Funds Project.Other information

15-DEC-2001 15-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 61

FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109279

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

Document

00266A
00266A
00266A

Transferred($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,535,000.00 

            .00 
            .00 
            .00 

   4,535,000.00 

       8,642.00 
            .00 

     235,553.45 
   3,661,887.54 

Project    4,535,000.00    4,535,000.00    3,906,082.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

09-JAN-2002

03-APR-2002

22-APR-2002

16-OCT-2001

08-JAN-2002

02-APR-2002

25-JUN-2002

21-JAN-2003

01-SEP-2001

05-AUG-2002

21-APR-2002

31-OCT-2003

    .00%

    .00%

    .00%

 100.00%

  99.00%

Current Comments

 $4,535,000.00

CONSTRUCTIONCURRENT PHASE:

A few punchlist items are being disputed by the contractor. Negotiating with the contractor. Closeout
procedures withheld until a resolution can be reached.

Project Status

Project behind schedule due to unforeseen underground utility relocation and dispute of chemical
treatment of thermal energy storage tank. Resolutions of disputes to complete some punchlist items.

Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project has followed a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 62

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
CHAMBERS  II, JAMES C

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109280

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   2,608,000.00 
   1,292,000.00 
     180,000.00 

Document

00266A
00266A
00266A

Transferred($)

   2,608,000.00 
   1,292,000.00 
     180,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,080,000.00 

            .00 
            .00 
            .00 

   4,080,000.00 

       3,992.00 
            .00 

     157,360.50 
   3,225,083.00 

Project    4,080,000.00    4,080,000.00    3,386,435.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

13-MAR-2002

07-AUG-2002

30-OCT-2002

16-OCT-2001

12-MAR-2002

06-AUG-2002

29-OCT-2002

01-JUL-2003

15-SEP-2001

02-DEC-2002

29-OCT-2002

30-NOV-2003

    .00%

    .00%

    .00%

 100.00%

  95.00%

Current Comments

 $4,080,000.00

CONSTRUCTIONCURRENT PHASE:

Primary construction near completion.  Due to high outside temperatures, Chiller startup using temporary
system support was accelerated.  Completion of Project extended to allow for lower ambient air
temperature at site before final "switch over".

Project Status

Project construction period extended by five months.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project has followed a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 63

SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
EKHOLM, IAN J

CHILLED WATER SYSTEM UPGRADE - SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109278

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   4,070,000.00 

Document

00266A

Transferred($)

   4,070,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,070,000.00 

            .00 
            .00 
            .00 

   4,070,000.00 

      22,470.00 
            .00 

     141,407.50 
   3,984,839.24 

Project    4,070,000.00    4,070,000.00    4,148,716.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

13-MAR-2002

07-AUG-2002

30-OCT-2002

16-OCT-2001

12-MAR-2001

06-AUG-2002

29-OCT-2002

01-JUL-2003

15-SEP-2002

04-NOV-2002

31-OCT-2002

30-SEP-2003

    .00%

    .00%

    .00%

 100.00%

 100.00%

Current Comments

 $4,070,000.00

CONSTRUCTIONCURRENT PHASE:

Project is complete but Direct Construction Unit will provide post construction support on a few minor
items.

Project Status

Project construction was accelerated to provide air conditioning to the facility by May 1, 2003, but the
controls and fine tuning continue.

Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project was completed using the design/build process. The Bid Period reflects the period that
proposals were prepared to contract approval. The Construction Phase reflects the start of the
Design/Build project to completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 64

LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
/
/

Budget Item

--
--
--

Appropriation($)

      20,000.00 
      10,000.00 

     220,000.00 

Document

DOF MEMO 
DOF MEMO 
DOF MEMO 

Transferred($)

      20,000.00 
      10,000.00 

     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      22,320.00 
      11,997.00 

            .00 

Project      250,000.00      250,000.00       34,317.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-JAN-2004

01-MAR-2004

01-FEB-2002

01-AUG-2003

01-MAR-2004

01-NOV-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,000,000.00

WORKING DRAWINGSCURRENT PHASE:

WD's for the Audiology Building complete.Project Status

Project schedule is ACE's.  ACE has decided to construct Audiology Building and sound walls as part of
overall contract for railroad improvements.  Current schedule shows construction starting Spring, 2004.

Schedule

Project funded by ACE on a reimbursement basis.Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
consulting management to DDS only.

Other information

02-FEB-2002 01-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 65

PORTERVILLE DEVELOPMENT CENTER, PORTERVILLE, CA

DEVELOPMENTAL SERVICES
GRIFFITH, JOEL H

RECREATION COMPLEX - FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

4300-301-0660(1)
4300-301-0660(1)
4300-301-0660(1)

Appropriation($)

     357,000.00 
     349,000.00 

   5,789,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     357,000.00 
     349,000.00 

   5,789,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    6,495,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-NOV-2003

11-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

31-JUL-2005

28-DEC-2005

06-JUL-2007

19-NOV-2003

11-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

31-JUL-2005

28-DEC-2005

06-JUL-2007

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $6,495,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Project is on the 11/7/03 PWB Agenda to authorize the use of interim financing to be repaid from the
sale of the State Public Works Board Lease Revenue Bonds and to authorize the execution of the
Construction Agreement and the Site and Facility Leases between the Department of Developmental
Services and the State Public Works Board.  With PWB approval, a PMIB loan will be requested at the
11/19/03 PMIB Meeting.

Project Status

The Project is on schedule.Schedule

The Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 66

RIVERSIDE

EDUCATION
EKHOLM, IAN J

DORMITORY REPLACEMENT STUDY, CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114466

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

9860-301-0001

Appropriation($)

     100,000.00 

Document

20129A

Transferred($)

     100,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

       4,536.00 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00        4,536.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003 30-SEP-2003 10-MAR-2003 29-OCT-2003   80.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project progressing.Project Status

Delivery of final draft of study is on schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 67

FREMONT

EDUCATION
BROWN, DIANNA C

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107824

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(2)
6110-301-0001(2)
6110-301-0001(1)

Appropriation($)

      32,000.00 
      55,000.00 

     351,000.00 

Document

00206A
01013A
20210A

Transferred($)

      32,000.00 
      55,000.00 

     233,620.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      55,000.00 

     351,000.00 

            .00 
      32,000.00 
      55,000.00 

     233,620.00 

            .00 
      32,016.00 
      52,270.82 

     229,245.56 

Project      438,000.00      320,620.00      313,532.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

04-MAY-2001

30-NOV-2001

30-APR-2002

06-APR-2001

30-NOV-2001

29-APR-2002

28-FEB-2003

01-SEP-2000

10-MAR-2001

16-JAN-2002

07-JUL-2002

09-MAR-2001

16-JAN-2002

28-JUN-2002

18-FEB-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $438,000.00

CONSTRUCTIONCURRENT PHASE:

Construction complete 2/28/2003.Project Status

Project completed on schedule.Schedule

Project complete within buget.Budget

All close out documents and warranty documents have been accepted by Project Director and State
Inspector. This project should be deleted.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 68

FREMONT

EDUCATION
BROWN, DIANNA C

PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0001(2)

Appropriation($)

     111,000.00 
     146,000.00 

   2,124,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 

   2,124,000.00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     110,815.05 
     143,035.95 
       3,149.00 

Project    2,381,000.00      257,000.00      257,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

13-JUL-2001

19-APR-2002

17-SEP-2002

15-JUN-2001

19-APR-2002

16-SEP-2002

22-SEP-2003

01-SEP-2000

12-MAY-2001

18-JUN-2003

02-FEB-2004

11-MAY-2001

20-MAY-2002

31-DEC-2003

01-FEB-2005

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $2,381,000.00

BID PERIODCURRENT PHASE:

Inspector was assigned as of 9/17/2003. Project is out for bid. Bid Opening scheduled for 11/13/03Project Status

A year was lost in the schedule when the funding was converted to a PMIB loan.Schedule

The project is projected to be within budget.Budget

PMIA Loan approved for construction funds on 8/23/03.Other information

18-JUN-2003

02-FEB-2004

31-DEC-2003

01-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 69

RIVERSIDE

EDUCATION
LANG, RICHARD W

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 

   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     253,972.89 
     343,098.88 

   5,473,528.04 

Project    6,173,000.00    6,173,000.00    6,070,599.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-APR-2000

15-DEC-2000

10-OCT-2001

14-APR-2000

14-DEC-2000

14-APR-2001

09-OCT-2002

02-JUL-1999

15-APR-2000

15-APR-2001

10-OCT-2001

13-APR-2000

15-APR-2001

10-OCT-2001

21-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

School took beneficial occupancy September 2, 2003.  All building and site work is essentially complete.
Contractor is working on punch list.  Canopy roofing is installed.  Rain gutters are not complete.

Project Status

Project completion date continues to slip due to construction errors.Schedule

Project is on budget.  Approved pay estimate #15.Budget

Seven change orders approved.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 70

SACRAMENTO

EMPLOYMENT DEVELOPMENT
COYNE, MARK C

CONSOLIDATION STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112363

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0106/2001
0379/2002

Budget Item

5100-001-0870
5100-001-0870

Appropriation($)

      50,000.00 
      25,000.00 

Document

20131A
30082A

Transferred($)

      50,000.00 
      25,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      29,000.70 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       29,000.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001 31-MAY-2002 01-DEC-2001 31-DEC-2003   60.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $75,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

09/30/03 Project has been on hold for six months. No word on status from EDD despite email requests.Project Status

The completion of space programming would take about another month. The economic analysis would
be 2 to 3 months to complete after the completion of the program.
Economic Analysis is tentatively to be complete around end of August to end of September, depending
on the completion of the space programming.

Schedule

Project is on budget.Budget

EDD is to decide the scope of consolidation needed to meet their program needs at this point.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 71

VALLEJO

EMPLOYMENT DEVELOPMENT
BOWEN, ROBERT L

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106137

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5100-301-0870(1)
5100-301-0870
5100-301-0870
5100-301-0870

Appropriation($)

     134,000.00 
     157,000.00 

   2,113,699.00 
      72,000.00 

Document

99228F
00079F
20168F
30122F

Transferred($)

     134,000.00 
     157,000.00 

   2,113,699.00 
      72,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 
     157,000.00 

   2,185,699.00 

            .00 
     134,000.00 
     157,000.00 

   2,185,699.00 

            .00 
     134,094.00 
     156,879.84 

   2,059,088.19 

Project    2,476,699.00    2,476,699.00    2,350,062.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-DEC-1999

13-MAY-2000

02-NOV-2000

03-MAR-2001

12-MAY-2000

10-NOV-2000

02-MAR-2001

06-MAR-2002

02-DEC-1999

10-JUN-2000

25-OCT-2001

26-MAR-2002

09-JUN-2000

24-MAY-2001

21-MAR-2002

30-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,476,699.00

CONSTRUCTIONCURRENT PHASE:

EDD took occupancy June 13, 2003.Project Status

Construction is complete.Schedule

Project is on budget.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 72

MOSS LANDING

FISH & GAME
CHAMBERS  II, JAMES C

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
157//2003
157//2003

Budget Item

3600-301-0005 (1)
3600-301-F&G/Fed Tr
3600-301-F&G/Fed Tr

Appropriation($)

     148,000.00 
     116,000.00 

   1,600,000.00 

Document

30083A

Transferred($)

     148,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     148,000.00 
     116,000.00 

   1,600,000.00 

            .00 
     148,000.00 

            .00 
            .00 

            .00 
     129,695.14 

            .00 
            .00 

Project    1,864,000.00      148,000.00      129,695.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-SEP-2004

10-JUN-2003

01-APR-2004

12-SEP-2004

01-DEC-2004

12-SEP-2002

01-NOV-2003

18-SEP-2004

11-JAN-2005

31-OCT-2003

01-APR-2004

11-JAN-2005

22-JAN-2006

    .00%

  98.00%

    .00%

    .00%

    .00%

Current Comments

 $1,864,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Design and CEQA in progress.  Approval to proceed to Working Drawings pending
November PWB.

Project Status

Multi-agency jurisdiction will extend CEQA-NEPA and Due Diligence Processes.Schedule

Preliminary Plan approval slated for November PWB.  With DOF concurrence, an augmentation for
$64,000 to cover the costs of Due Diligence and Coastal Commission compliance is set for the
December PWB.

Budget

Project within Scope.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 73

DORRIS

FOOD & AGRICULTURE
CHAMBERS  II, JAMES C

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107802

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0052/2000
0050/2000
0106/2001
106/2001
0106/2001
106/2001
106/2001

Budget Item

8570-301-0042
8570-301-0042(1)
8570-301-0042(1)
8570-301-0042
8570-301-0042(1)
8570-301-0042
8570-301-0042

Appropriation($)

     425,000.00 
      20,000.00 
      60,000.00 

     279,000.00 
      64,000.00 

     393,000.00 

Document

00234A
30059A
20207A
20032A
20221A
20032A
20032A

Transferred($)

     425,000.00 
      20,000.00 
      60,000.00 

     279,000.00 
      64,000.00 

     393,000.00 
(    393,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     505,000.00 
     343,000.00 
     393,000.00 

            .00 

     505,000.00 
     343,000.00 

            .00 
            .00 

     477,929.56 
     312,400.51 

            .00 
            .00 

Project    1,241,000.00      848,000.00      790,330.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

03-JUL-2000

25-FEB-2002

31-MAR-2003

12-AUG-2003

03-AUG-2001

03-AUG-2001

28-MAR-2003

11-AUG-2003

17-MAR-2005

25-AUG-2000

01-AUG-2001

30-SEP-2003

15-JUN-2003

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $7,877,000.00

PRELIMINARY PLANSCURRENT PHASE:

Caltran Bypass Project was "turned down" by the City of Dorris.   With completion of primary land
acquisition, CDFA Agricultural Inspection Station Relocation Project per direction of DOF, was
terminated.

Project Status

Acquisition of primary property completed.  Project terminated.Schedule

Augmentation for $64,000 to complete peripheral land acquisition rejected by LAO.Budget

Acquisition limited to primary site only.   Additional funding to acquire the adjacent land and access
points required to incorporate the future relocation of the Dorris Agricultural Inspection Station including
its access and egress lanes was rejected by the LAO.

Other information

28-APR-2003

01-AUG-2001

17-APR-2004

12-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 74

TRUCKEE

FOOD & AGRICULTURE
BOWEN, ROBERT L

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 

Document

98183A
98183A
98183A
00252A
00252A1

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     533,000.00 
            .00 

     439,000.00 
     237,000.00 
     533,000.00 

            .00 

     437,204.17 
     243,127.00 
     524,389.51 

            .00 

Project    1,209,000.00    1,209,000.00    1,204,720.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-FEB-2000

16-OCT-2000

15-JUN-2001

15-SEP-1999

15-SEP-1999

15-OCT-2000

15-FEB-2001

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

08-APR-2003

01-APR-2005

15-FEB-2000

08-SEP-2000

07-APR-2003

29-MAY-2003

01-OCT-2005

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $13,010,400.00

BID PERIODCURRENT PHASE:

The project has stopped as a result of the construction bids received May 29, 2003.Project Status

The Department of Food and Agriculture is working on a new COBCP for the FY 2004/2005 Budget.Schedule

All construction appropriations expired and funds reverted July 1, 2003.Budget

Appropriations for Study/Acquisitions ($439,000) and Preliminary Plans ($237,000) were approved
together on Form 22 Document 98183A for $636,000.  The $676,000 entry under the Phase
"Study/Acquisitions"  Appropriation($) column reflects this.  The Transferred($) amounts under Phases
Study/Acquisition and Preliminary Plans reflect the correct amounts actually transfered per Form 22
(98183A). The totals for Appropriation($) and Transfers($) for the project are correct, however.

It would be a time consuming and expensive task to correct this inconsistency.  The correction will not be
made since this project will be closed due to the lack of adequate Construction Funds.

Other information

15-AUG-2001

15-AUG-2001

06-DEC-2001

06-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 75

YERMO, CALIFORNIA

FOOD & AGRICULTURE
EDWARDS, JAMES D

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002

Budget Item

8570-301-0001(1)
8570-301-0001(1)
8570-301-0001(1)
8570-301-0042
8570-301-0042

Appropriation($)

     108,000.00 
     414,000.00 

     780,000.00 
  14,022,000.00 

Document

00037A
00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

(        355.37)
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 
     780,000.00 

  14,022,000.00 

     108,000.00 
     413,644.63 

            .00 
            .00 

     108,038.00 
     413,547.64 

            .00 
            .00 

Project   15,324,000.00      521,644.63      521,585.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUN-1999

15-JUL-1999

04-APR-2001

03-MAY-2002

08-JUL-2002

26-JUN-2000

26-JUN-2000

28-FEB-2002

29-AUG-2003

15-JUL-1999

02-FEB-1999

02-APR-2004

01-SEP-2004

10-DEC-2004

31-MAR-2004

01-APR-2004

30-AUG-2004

09-DEC-2004

05-FEB-2007

  80.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $15,324,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Preliminary design is complete, CEQA, Site Acquisition, and Due Diligence are progressing.  Can't get
DOF approval to proceed to WD's until the environmental document and site acquisition has been
completed.

Project Status

The environmental process has delayed the Study phase over two years.  Land was originally planned to
be leased with BLM, but with due diligence issues Caltrans is now working on purchasing the site.
Preliminary plan project design is completed.

Schedule

Working Drawings and Construction funds were re-appropriated July 2003.Budget

This project constructs a CHP weigh station and a DFA inspection station.  Caltrans is risk managing this
project for both CHP & DFA. Caltrans is currently 95% completed with working drawings, even though
the environmental document is not completed.  Caltrans continues to proceed with just CTC funding.
Project schedule reflects actual progress by Caltrans within each phase.  PMB is providing oversight for
DFA's portion of the project.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 76

AHWAHNEE

FORESTRY
ZARI, MICHAEL J

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002

Budget Item

3540-301-0001(46)
3540-301-0001(36)
3540-301-0660(19.5)
3540-301-0660

Appropriation($)

      50,000.00 
     128,000.00 

   1,659,000.00 
   1,829,067.00 

Document

99167A
01116A
30072B
40001B

Transferred($)

      50,000.00 
     128,000.00 
      12,000.00 

   1,829,067.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 

     128,000.00 
   3,488,067.00 

            .00 
      50,000.00 

     128,000.00 
   1,841,067.00 

            .00 
      48,260.83 

     125,516.25 
      17,795.00 

Project    3,666,067.00    2,019,067.00      191,572.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

03-JUL-2000

23-APR-2001

19-NOV-2001

14-APR-2000

20-APR-2001

16-NOV-2001

21-NOV-2002

04-OCT-1999

10-OCT-2001

10-FEB-2003

15-SEP-2003

11-MAY-2000

15-JUL-2002

12-SEP-2003

31-AUG-2004

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $1,837,300.00

CONSTRUCTIONCURRENT PHASE:

Construction started with the HAZMAT abatement and the 10 day notification expired on October 1,
2003.  Demolition of the rock walls and the existing buildings will start after the 10 day notification and the
construction will commence on schedule until completion in late May, 2004.

Project Status

The contract start date was September 22, 2003.  The contract gives eight months to completion and two
additional weeks for punchlist and then final occupancy.  The anticipated move is in mid to late June
2004.

Schedule

 Augmentation of $182,067 was approved by the Public Works Board on June 12, 2003, therefore
allowing the project to commence.  CO #1 is currently being negotiated to remove the Flammable
Storage Building and to make some minor modifications to the drawings.

Budget

CDF agreed with PMB and accepted the value engineering recommendations to achieve the cost
savings to reduce the budget of the project so the project could proceed to award.  .

Other information

10-OCT-2001

15-JUL-2002

01-AUG-2003

15-JUN-2002

15-NOV-2002

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 77

LOS GATOS

FORESTRY
HAAVISTO, JUDY A

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0001(.5)
3540-301-0001(.5)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      37,000.00 
     310,000.00 
     500,000.00 
     553,000.00 
      90,000.00 

     332,000.00 
     329,000.00 

   4,555,000.00 

Document

00183A
20173A
30132A
30132AA

Transferred($)

      37,000.00 
     310,000.00 
     257,000.00 
     553,000.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,490,000.00 
     332,000.00 
     329,000.00 

   4,555,000.00 

   1,157,000.00 
            .00 
            .00 
            .00 

   1,125,930.39 
            .00 
            .00 
            .00 

Project    6,706,000.00    1,157,000.00    1,125,930.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

18-JAN-2001

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

 100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,400,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Acquisition complete. CEQA EIR completed.  A-E proposals read. Interviews to be scheduled.Project Status

PMIB loan approval expected October 10, 2003.Schedule

In Budget.  Actual costs (acquisition) less than appropriation. Return of funds processed.Budget

Aviation permitting process finalizing.  Will attend Santa Clara County Board of Supervisors meeting with
PSB/Environmental as part of process.

Other information

18-JAN-2001 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 78

ALTAVILLE FOREST FIRE STATION

FORESTRY
ZARI, MICHAEL J

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001
3540-301-0001(49)

Appropriation($)

     156,000.00 
      31,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     165,530.03 

            .00 
            .00 

Project      187,000.00      187,000.00      165,530.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

02-APR-2002

06-APR-2001

30-DEC-2001

01-APR-2002

21-APR-2003

01-AUG-2000

20-JAN-2004

01-JUL-2004

29-NOV-2004

21-OCT-2003

30-JUN-2004

29-OCT-2004

30-NOV-2005

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

PSB incorporating 95% Comments into Final set of Preliminary plans.Project Status

Working Drawing phase will be held up due to exising HAZMAT on site.  DOF has requested that CDF
abate all the areas contaminated prior to completion of the Construction Documents.

Schedule

Project budget was supplemented for ESA investigation.Budget

Working drawings and construction funds were reappropriated in the 2003-04 budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 79

ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

FORESTRY
ROBERTS, LELAND J

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0003/2002
0003/2002

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      84,000.00 
      84,000.00 
      42,000.00 

   1,348,000.00 

Document

99151A
00119A
30006B

Transferred($)

      84,000.00 
      84,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 

     126,000.00 
   1,348,000.00 

            .00 
      84,000.00 
      99,000.00 

            .00 

            .00 
      77,964.99 
      85,928.66 

            .00 

Project    1,558,000.00      183,000.00      163,893.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

18-FEB-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-AUG-1999

01-AUG-2000

30-AUG-2003

01-MAR-2004

12-MAY-2000

30-APR-2003

28-FEB-2004

30-MAR-2005

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $1,558,000.00

BID PERIODCURRENT PHASE:

Due Diligence complete. Working drawing revisions complete. SWPPP will be prepared by retainer A/E.Project Status

Project on revised Bid 2 schedule.Schedule

On Budget.Budget

None.Other information

01-AUG-2000

30-AUG-2003

01-MAR-2004

30-APR-2003

28-FEB-2004

30-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 80

BASELINE

FORESTRY
OTTO, JOHN E

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0157/2003

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0660 (8)

Appropriation($)

     174,000.00 
     246,000.00 
      70,000.00 

Document

99169A
01122A

Transferred($)

     174,000.00 
     246,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     316,000.00 

            .00 

            .00 
     174,000.00 
     246,000.00 

            .00 

            .00 
     172,796.10 
     136,891.00 

            .00 

Project      490,000.00      420,000.00      309,687.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

02-FEB-2004

25-MAR-2004

01-NOV-2005

    .00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $4,369,000.00

WORKING DRAWINGSCURRENT PHASE:

FY 2003/2004 budget approved August 3, 2003 with increased funding of WD and C phases, including
Due Diligence.  PMIB Loan request forms, 14D and Form 220 being processed for October 2003
PWB/PMIB Boards.

Project Status

95% Working Drawing Submittal anticipated to CDF in October 2003.  Project review/approval by Bureau
of Reclamation (landlord), is underway.

Schedule

Project estimate exceeded 2002/2003 Budget.  FY 2003/2004 Budget increased project WD and
Construction phases.

Budget

Other information

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

02-FEB-2004

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 81

MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY
BROWN, LARRY A

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0324/1998

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)

Appropriation($)

     279,000.00 

      44,000.00 

       6,000.00 
      59,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     279,000.00 
      50,000.00 
      59,000.00 

            .00 

     108,894.64 
      41,286.37 

            .00 
            .00 

     101,179.42 
      43,172.59 
         312.00 
         720.00 

Project      388,000.00      150,181.01      145,384.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

30-DEC-2003

14-MAY-2004

25-AUG-2004

06-JAN-1998

15-APR-2002

30-APR-2004

16-AUG-2004

25-AUG-2005

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $1,095,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration.  Project
site had to be moved 300' to the north due to a Native American mushroom gathering area.  Site plan
has been redone.  Preliminary Plans are complete.  CDF is pursuing long term lease with Federal
Department of Forestry.  Working Drawings funded 03/04.

Project Status

Request for Bond Funding has gone to PWB.  Due to the nature of the property approval of Preliminary
Plans will not occur until Due Diligence is finished.

Schedule

Reappropriated for fiscal year 03/04.  Project on budget.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001

01-JUL-2003

15-APR-2002

15-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BAUTISTA

FORESTRY
COYNE, MARK C

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0379/2002
0050/1999

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0001(47)

Appropriation($)

     140,000.00 
      16,000.00 

     186,000.00 

Document

99168A
30076B

Transferred($)

     140,000.00 
      16,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     156,000.00 
     186,000.00 

            .00 

            .00 
     156,000.00 

            .00 
            .00 

            .00 
      91,015.95 

            .00 
            .00 

Project      342,000.00      156,000.00       91,015.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

03-JAN-2005

01-MAR-2004

01-AUG-2004

30-JAN-2004

28-APR-2006

01-JUN-2004

31-JAN-2006

    .00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $3,161,000.00

PRELIMINARY PLANSCURRENT PHASE:

09/30/03:  Project is going forward with an outside A & E firm. The A & E contract is being processed by
the contracts unit to restart and finish PPs. The total budget appropriation is at $3,219,000 in the 02/03
budget.

Project Status

The project is behind schedule by at least 2 years due to the cancellation of funding.Schedule

Project is on budget, however, ADA issues and delays may  create a budget shortfall.Budget

Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BUCKHORN

FORESTRY
GREENLEAF, WILLIAM D

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

3540-301-0001(17)
3540-301-0001
3540-301-0660(8)
3540-301-0660 (8)

Appropriation($)

     130,000.00 
      70,000.00 

     102,000.00 
   1,041,000.00 

Document

00184A
01139A
30039B

Transferred($)

     130,000.00 
      70,000.00 

     102,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     130,000.00 
      70,000.00 

     102,000.00 
   1,041,000.00 

     130,000.00 
      70,000.00 

     102,000.00 
            .00 

     112,597.85 
      59,917.29 
      56,421.00 

            .00 

Project    1,343,000.00      302,000.00      228,936.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-OCT-2001

01-JUL-2002

15-FEB-2003

19-APR-2003

01-JUN-2001

15-APR-2002

14-FEB-2003

18-APR-2003

27-NOV-2003

07-AUG-2000

21-SEP-2001

08-NOV-2002

29-DEC-2003

22-MAR-2004

10-AUG-2001

11-OCT-2002

17-NOV-2003

19-MAR-2004

21-MAR-2005

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $1,343,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB preparing working drawings.Project Status

Project is on current schedule.Schedule

Project is over budget.Budget

DOF and CDF recognize the deficit.Other information

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-FEB-2003

10-JUN-2003

10-AUG-2001

11-OCT-2002

04-AUG-2003

09-JUN-2003

18-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CHINO

FORESTRY
COYNE, MARK C

CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106163

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(29)
3540-301-0001(26)
3540-301-0001(26)
3540-301-0001(26)

Appropriation($)

      74,000.00 
      91,000.00 

   1,111,000.00 

Document

99176A
00092A
20103A
20103A

Transferred($)

      74,000.00 
      91,000.00 

   1,196,322.00 
(        327.54)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      74,000.00 
      91,000.00 

   1,111,000.00 

            .00 
      74,000.00 
      91,000.00 

   1,195,994.46 

            .00 
      72,347.36 
      93,675.14 

   1,178,732.24 

Project    1,276,000.00    1,360,994.46    1,344,754.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-MAY-2000

01-FEB-2001

01-MAY-2001

14-APR-2000

01-JAN-2001

01-APR-2001

01-MAY-2002

03-AUG-1999

02-AUG-2000

10-JUL-2001

21-JAN-2002

11-MAY-2000

06-APR-2001

10-NOV-2001

30-JUN-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,396,322.00

CONSTRUCTIONCURRENT PHASE:

 Construction is 100% complete as of May 8, 2003.  Punchlist is complete except for  as-built drawings.
Project was closed in June of 2003. Final payment was sent. A supplementary payment will be made
upon contractor's completion of above item.

Project Status

Project is about 5 months behind schedule. Project lagged due to delays in approving working drawings
and the approval of the subsequent bid with a recognized deficit. The project construction is estimated to
be completed about mid-April of 2003.

Schedule

On budget for this phase (construction). Construction phase was augmented 7.7%  DOF took about
$4,000 out of project on the mass withdrawal.

Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CUYAMACA, SAN DIEGO COUNTY

FORESTRY
WICKS, CHRISTIAN P

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3540-301-0001(24)

Appropriation($)

     535,000.00 

Document

01128A

Transferred($)

      80,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
            .00 
            .00 
            .00 

      80,000.00 
            .00 
            .00 
            .00 

      61,636.29 
            .00 
            .00 
            .00 

Project      535,000.00       80,000.00       61,636.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001 30-JUN-2002 15-SEP-2001 12-MAR-2004   65.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

RESS, CDF, and PMB met with owners of identified property on Aug 19, 2003 to go over CDF program
and proposed project.  Owners were positive about the project and the prospect of selling their property
to the state.

Project Status

Site Seletion approved by PWB in June.  CEQA and site studies initiated.  RESS has met with owners
and is negotiating terms of purchase.

Schedule

Project is within budget.Budget

Project proposed in '04/05 Budget for PW.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DEW DROP FOREST FIRE STATION

FORESTRY
HAAVISTO, JUDY A

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0157/2003

Budget Item

3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660(6.1)

Appropriation($)

     124,000.00 
     128,000.00 

   1,546,000.00 
     460,000.00 

Document

99154A
00242A
20177B

Transferred($)

     124,000.00 
     128,000.00 
      18,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     128,000.00 

   2,006,000.00 

            .00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 
     123,307.54 
     101,242.75 
       8,134.00 

Project    2,258,000.00      270,000.00      232,684.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

02-AUG-1999

11-SEP-2000

29-DEC-2003

29-MAR-2004

08-SEP-2000

26-DEC-2003

26-MAR-2004

29-MAR-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,798,000.00

WORKING DRAWINGSCURRENT PHASE:

Meeting held July 30 to discuss possibility of purchasing property as opposed to leasing.  Acquisitions
(Irene Anderson) investigating purchase possibility.

Project Status

Project schedule will be impacted based on outcome re: leasing or purchase property.  Add'l survey work
for Due Diligence/property purchase scheduled to be complete by 31 October 2003.

Schedule

Estimate adjusted for current unit costs as established by PMB.  Construction augmentation in current
budget.

Budget

Unexplained WD fund reversion of $17,854.96 returned to WD appropriation.Other information

02-AUG-1999

08-SEP-2000

27-OCT-2003

02-FEB-2004

09-MAR-2000

01-OCT-2002

30-JAN-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 87

ORICK

FORESTRY
HAAVISTO, JUDY A

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
       5,000.00 

     121,000.00 
   1,977,000.00 

Document

01114A
01115A
99156A
99156A
00116A
30147A
30095B

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 
       5,000.00 

     121,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      82,000.00 

     121,000.00 
   1,977,000.00 

     192,342.44 
      82,000.00 

     121,000.00 
            .00 

     194,780.58 
      77,402.98 
      27,827.50 
         480.00 

Project    2,375,400.00      395,342.44      300,491.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-NOV-2000

01-JAN-2002

01-AUG-2002

07-FEB-2000

30-JUN-2000

01-MAR-2001

01-JUN-2002

01-DEC-2002

07-FEB-2001

03-AUG-1999

30-JUL-2001

08-AUG-2003

23-AUG-2004

29-NOV-2004

30-JUL-2001

13-JUN-2003

20-AUG-2004

26-NOV-2004

29-NOV-2005

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,098,000.00

WORKING DRAWINGSCURRENT PHASE:

Haz. Mat. consultant hired.  Finalizing hiring of surveying consultant to incorporate info from Title Report
to civil plans (PSB). PSA finalized.

Project Status

PP's approved June 13, 2003. WD kick-off meeting held 07-14-03.Schedule

Project is currently within budget.Budget

Civil engineer questioning design of entrance as shown on current plans; resolving with CDF.
Expenditures exceed transferred amount for Study/Acquisition phase (unexplained $3,057.56 reversion).

Other information

01-JUL-1999

30-JUL-2001

08-AUG-2003

15-FEB-2003

01-MAY-2003

25-OCT-2000

15-SEP-2002

20-AUG-2004

23-AUG-2004

29-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 88

VALYERMO

FORESTRY
EDEN, REGINALD G

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0425/2002

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0660(11)

Appropriation($)

      86,000.00 
     119,000.00 

   2,452,000.00 

Document

99171A
20187A

Transferred($)

      86,000.00 
     119,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
   2,452,000.00 

            .00 
      86,000.00 

     119,000.00 
            .00 

            .00 
      85,997.40 
      82,847.76 

            .00 

Project    2,657,000.00      205,000.00      168,845.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-APR-2002

16-NOV-2003

16-APR-2004

08-MAR-2002

05-NOV-2003

15-JAN-2004

15-JUN-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,657,000.00

WORKING DRAWINGSCURRENT PHASE:

All 95% Working Drawings comments have been submitted to the A & E.  Constructibility Review by
estimating completed and comments sent to A & E.   Expect to bid the project in January 2004 if Due
Diligence and lease extension are complete.

Project Status

Anticipate complete working drawings in November 2003.Schedule

The project is within budget.  Construction funding via bond financing in 2002/03.Budget

NEXT ACTION:  Due diligence request to RESD/RESS on March 24, 2003. Extension of Lease with
U.S.F.S. Still to be negotiated.

Other information

04-OCT-1999

20-DEC-2001

10-NOV-2001

15-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 89

FORT JONES

FORESTRY
ALAFRANJI, RAFAT A

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(13)
3540-301-0001(11)
3540-301-0660(5.5)

Appropriation($)

      72,000.00 
     118,000.00 

   1,980,000.00 

Document

99187A
01117A
30071B

Transferred($)

      72,000.00 
     118,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 

     118,000.00 
   1,980,000.00 

            .00 
      72,000.00 

     118,000.00 
      12,000.00 

            .00 
      71,990.75 

     101,012.22 
       3,626.00 

Project    2,170,000.00      202,000.00      176,628.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

14-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

15-AUG-2001

31-AUG-2004

31-DEC-2004

26-FEB-2001

25-APR-2002

29-DEC-2004

30-DEC-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,170,000.00

WORKING DRAWINGSCURRENT PHASE:

Project funds will be reverted and larger construction budget will be requested for the 2004/2005 budget.Project Status

Delay for anticipated shortfall in the project funding of Construction Phase in budget 2002/2003; and
requested augmentation for larger funding within budget 2004/2005

Schedule

Budget shortfall estimated based on received bids of several other forest fire stations.Budget

Other information

26-JUL-2001

15-AUG-2001

15-JUL-2002

16-NOV-2002

26-FEB-2001

25-FEB-2002

15-NOV-2002

16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 90

THREE RIVERS, TULARE COUNTY

FORESTRY
BROWN, LARRY A

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 

      11,000.00 
   2,143,265.00 

Document

96097A
96099A
98129A
99101A
99101A
20178B
30068B

Transferred($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

      11,000.00 
   2,143,265.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,154,265.00 

      63,997.00 
      63,000.00 
      64,733.38 

   2,154,265.00 

      56,141.15 
      37,878.29 

     113,254.79 
     856,656.00 

Project    2,346,262.00    2,345,995.38    1,063,930.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

20-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

18-FEB-2004

 100.00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $2,619,000.00

CONSTRUCTIONCURRENT PHASE:

Groundbreaking and the pre-construction meeting was on February 18, 2003.  Mass excavation
completed April 18.  Site utilities are in and concrete slab pours are finished.  Rough framing 100%
complete.

Project Status

Project is running ahead of schedule.Schedule

Project is on budget.Budget

Domestic water issue with the previous land owner has been solved.Other information

21-AUG-1998

26-JUL-2001

18-FEB-2003

14-MAY-1999

01-MAY-2002

18-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 91

HARTS MILL

FORESTRY
HAAVISTO, JUDY A

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0379/2002
0379/2002
0157/2003

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(1.7)

Appropriation($)

      46,000.00 
      70,000.00 
      70,000.00 

   1,323,000.00 
     639,000.00 

Document

99186A
01124A

30041B

Transferred($)

      46,000.00 
      70,000.00 

            .00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 

     140,000.00 
   1,962,000.00 

            .00 
      46,000.00 
      70,000.00 
      12,000.00 

            .00 
      45,943.07 
      52,168.33 
       5,847.00 

Project    2,148,000.00      128,000.00      103,958.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

19-JAN-2004

26-APR-2004

10-AUG-2001

16-JAN-2004

23-APR-2004

26-APR-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence complete July 10, 2003. Civil Consultant working on waterline relocation/coordinating with
Easements Section (RESS).  100% WD's due 20 October 2003.

Project Status

Project schedule extended due to overwhelming number of comments received from 50%/95% WD
reviews and civil consultant hiatus.

Schedule

Estimate adjusted f/current unit costs as developed by PMB.  Construction augmentation in current
budget.

Budget

Civil consultant requesting add'l fees for design effort required f/site drainage design to conform to Butte
County standards.  Discussing w/CDF/DOF.

Other information

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

26-APR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 92

HESPERIA

FORESTRY
ALAFRANJI, RAFAT A

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
30199B
20130B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,430,950.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      98,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      98,000.00 

   1,430,950.00 

      63,959.39 
      48,072.83 
      61,355.06 

   1,125,498.33 

Project    2,179,000.00    1,642,950.00    1,298,885.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

10-FEB-1999

04-OCT-1999

22-JAN-2002

07-JUN-1997

15-NOV-1998

07-JUL-1999

01-DEC-1999

22-SEP-2002

16-JUL-1996

10-SEP-1998

19-MAY-1999

30-AUG-2001

14-DEC-2001

01-NOV-1997

09-APR-1999

14-MAY-2000

09-DEC-2001

02-AUG-2004

 100.00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $2,179,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor defaluted and the bond company is investigating the state's claim and request for the bond
company to step in and finish the project.  Anticipate a maximum 30 days for a decision from the bond
company.

Project Status

Behind schedule - Default.Schedule

Received Finance Department's approval for additional funding - $45,000 augmentation to construction
funds.

Budget

Liquidated damages has been enforced for +$120,000 to date + $800 per day until the completion and
acceptance by the state.

Other information

26-JUL-2001

30-AUG-2001

15-DEC-2001

26-DEC-2001

15-DEC-2001

15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 93

HOLLISTER, SAN BENITO COUNTY

FORESTRY
WICKS, CHRISTIAN P

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0157/2003
0157/2003

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0660 (6)
3540-301-0660 (6)

Appropriation($)

      85,000.00 
     300,000.00 
     400,000.00 

   5,639,000.00 

Document

99153A
00114A

Transferred($)

      85,000.00 
     300,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     300,000.00 
     400,000.00 

   5,639,000.00 

      85,000.00 
     300,000.00 

            .00 
            .00 

      92,601.68 
     275,454.00 

            .00 
            .00 

Project    6,424,000.00      385,000.00      368,055.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2001

26-JUL-2001

16-FEB-2004

16-NOV-2004

21-FEB-2005

31-MAR-2004

15-NOV-2003

15-NOV-2004

18-FEB-2005

18-AUG-2006

  25.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $6,439,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PMB has authorized PSB-RESS to get an appraisal on Crows Landing site as an alternative to Hollister.
DOF has OK'd use of current funds for this purpose.

Project Status

Preliminary Plans are substantially complete for Hollister site.  Appraisal of Crows Landing site expected
to be complete by October 10, 2003.

Schedule

Off-site improvements (taxiway, etc.) at Hollister would increase construction costs above acceptable
levels, so Crows Landing site looked at.  WD and Const funds in '03/04 budget.

Budget

NEXT ACTION:  RESD to provide preliminary appraisal of Crows Landing in Stanislaus County.Other information

26-JUL-2001

26-JUL-2001

12-MAY-2002

01-NOV-2002

01-APR-2002

31-JAN-2002

15-JUN-2004

01-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 94

INDEPENDENCE

FORESTRY
HAAVISTO, JUDY A

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(8.5)
3540-301-0660(2.5)

Appropriation($)

      45,000.00 
     111,000.00 

   1,395,000.00 
     417,000.00 

Document

99148A
01137A
30040B

Transferred($)

      45,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     111,000.00 
   1,812,000.00 

            .00 
      45,000.00 

     111,000.00 
      12,000.00 

          45.00 
      44,829.16 
      80,036.19 
       3,495.00 

Project    1,968,000.00      168,000.00      128,405.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

23-FEB-2004

31-MAY-2004

10-AUG-2001

20-FEB-2004

28-MAY-2004

31-MAY-2005

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,551,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence complete 26 March 2003.  Civil Consultant working on sewer line, water line
extentions/coordinating with Easements Section (RESS).  100% WD's due 14 November 2003.

Project Status

Schedule impacted by Civil Consultant hiatus.Schedule

Estimate adjusted f/current unit costs as developed by PMB.   Construction augmentation in current
budget.

Budget

New contract negotiated between Civil Consultant and Architect.  Add'l funds for water/sewer extension
paid from PMB funds.

Other information

26-JUL-2000

11-AUG-2001

23-FEB-2004

31-MAY-2004

01-OCT-2001

11-OCT-2002

28-MAY-2004

31-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 95

SUSANVILLE

FORESTRY
WHALEN, MARY S

LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(8)
3540-301-0001(8)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

     105,000.00 

      69,000.00 
      13,000.00 

   1,079,000.00 
     222,850.00 

Document

98147A
98147A
99049A
20156B
20156B
20191B

Transferred($)

     105,000.00 
(     10,931.60)
      69,000.00 
      13,000.00 

   1,079,000.00 
     222,850.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
      82,000.00 

   1,301,850.00 

            .00 
      94,068.40 
      82,000.00 

   1,301,850.00 

            .00 
      93,513.53 
      81,737.17 

   1,276,922.97 

Project    1,488,850.00    1,477,918.40    1,452,173.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-JUL-1996

31-AUG-1998

11-FEB-1999

01-OCT-2001

14-FEB-2002

07-JUN-1997

24-DEC-1998

30-JUN-1999

01-DEC-2001

14-DEC-2002

15-JUL-1996

10-SEP-1998

26-JUL-2001

15-SEP-2001

08-APR-2002

01-MAY-1998

09-APR-1999

14-SEP-2001

22-FEB-2002

03-JUL-2003

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,488,850.00

CONSTRUCTIONCURRENT PHASE:

Building is complete and occupied. Need certification on window glass for final buy-off from Inspection
Services.

Project Status

Project has been extended 76 days by change orders.Schedule

Project has been augmented 16.2% over the appropriation based on bids.Budget

Other information

10-SEP-1998

26-JUL-2001

08-APR-2002

09-APR-1999

07-DEC-2001

08-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 96

MANTON

FORESTRY
GREENLEAF, WILLIAM D

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(14)
3540-301-0001(12)
3540-301-0660(6)

Appropriation($)

      44,000.00 
      83,000.00 

   1,364,000.00 

Document

99188A
01118A
30119B

Transferred($)

      44,000.00 
      83,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

   1,364,000.00 

            .00 
      44,000.00 
      83,000.00 
      12,000.00 

            .00 
      45,388.00 
      42,793.63 
       1,748.00 

Project    1,491,000.00      139,000.00       89,929.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

10-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

26-JUL-2001

26-AUG-2004

16-DEC-2004

15-APR-2001

25-APR-2003

14-DEC-2004

15-DEC-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,491,000.00

WORKING DRAWINGSCURRENT PHASE:

Project bid July 31, 2003 and was 20% over budget. CDF advised PMB to cancel and project will be put
into next years budget.

Project Status

On current scheduleSchedule

Project is over budget.Budget

Project to bid with a recognized deficit.Other information

26-JUL-2000

15-JUL-2001

15-APR-2003

19-SEP-2003

15-APR-2001

15-FEB-2002

18-SEP-2003

17-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 97

WILLITS

FORESTRY
EDEN, REGINALD G

MENDOCINO RUH REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0003/2002

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(7)

Appropriation($)

     100,000.00 
      97,000.00 

   1,771,000.00 

Document

99157A
00068A

Transferred($)

     100,000.00 
      97,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
      97,000.00 

   1,771,000.00 

            .00 
     100,000.00 
      97,000.00 

            .00 

            .00 
      97,187.55 
      86,242.02 

            .00 

Project    1,968,000.00      197,000.00      183,429.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

08-JUL-1999

12-MAY-2000

15-DEC-2003

15-APR-2004

11-MAY-2000

03-MAY-2001

15-FEB-2004

15-DEC-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,968,000.00

WORKING DRAWINGSCURRENT PHASE:

REBID of Project as noted in the schedule. Had to redevelop all Finance Approval Documents for
approval by PWB in February. Project originally bid on 11/15/01. Due to unfavorable bids, the original
construction funds for this project, appropriated in 2000/01 budget, were reverted. New Construction
funding from Lease Revenue Bonds. Construction documents have been updated and are ready to bid.
Due diligence documents to RESD/RESS on March 24,2003. Lease extension is to be renegotiated with
the U.C. System.

Project Status

Request to proceed to bid will be presented upon completion of due diligence.  This is anticipated to be
completed in December 2003.

Schedule

New funding will now be directly tied back to Lease/ Revenue Bonding thru the normal DOF process as
of 12/15/02.

Budget

NEXT ACTION NEEDED:  Approval of Rebid documents by DOF. Completion of due diligence/lease
extension.

Other information

13-OCT-2000

15-DEC-2002

15-APR-2003

13-FEB-2001

15-MAR-2003

15-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 98

TWAIN HARTE, TUOLUMNE CO.

FORESTRY
WHALEN, MARY S

NEW FOREST FIRE STATION, CDF - TWAIN HARTE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0157/2003

Budget Item

3540-301-0660(7)

Appropriation($)

     292,000.00 

Document

40022B

Transferred($)

     292,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 

            .00 
            .00 

            .00 
     292,000.00 

            .00 
            .00 

            .00 
         832.00 

            .00 
            .00 

Project      292,000.00      292,000.00          832.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $3,468,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project on hold pending preliminary plan fund transfer.Project Status

Project start has been delayed by 03/04 budget signing and bond financing.Schedule

Project is on budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 99

NIPOMO

FORESTRY
JONES, HAMPDEN S

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(31)
3540-301-0001(22)
3540-301-0660(12)
3540-301-0660 (3.2)

Appropriation($)

     100,000.00 
     139,000.00 

   1,777,000.00 
     446,000.00 

Document

99178A
01138A
30070B

Transferred($)

     100,000.00 
     139,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     139,000.00 

   2,223,000.00 

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

            .00 
      86,776.61 

     106,406.53 
       3,795.30 

Project    2,462,000.00      251,000.00      196,978.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

26-JUL-2001

14-JAN-2002

01-JAN-2004

01-APR-2004

10-AUG-2001

06-MAY-2003

31-MAR-2004

01-APR-2005

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,016,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence still in progress.  Title exceptions have been cleared.  Lease is currently being revised to
include acceptable bond language.  Once acceptable language is developed, renegotiation of the lease
with the private property owner can proceed.

Project Status

Project is behind schedule and will continue to be delayed until completion of Due Diligence and
availability of inspection services.

Schedule

Project is within budget.Budget

Other information

26-JUL-2001

26-JUL-2001

14-JAN-2002

14-MAR-2003

16-JUN-2003

09-FEB-2002

01-OCT-2001

28-AUG-2002

15-JUN-2003

16-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 100

OWENS VALLEY

FORESTRY
WHALEN, MARY S

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 

   1,852,000.00 

Document

00129A
01072A
20161A
20180B

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   1,852,000.00 

            .00 
     138,000.00 
     136,000.00 
      11,400.00 

            .00 
     137,758.17 
     116,421.50 
      13,569.50 

Project    2,126,000.00      285,400.00      267,749.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

13-OCT-2003

14-FEB-2004

08-JUN-2001

30-JUL-2003

13-FEB-2004

14-OCT-2004

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,126,000.00

BID PERIODCURRENT PHASE:

Due diligence is complete. Fire Marshal corrections due 10/03. Will meet with Fire Marshal second week
in October to sign drawings. Will submit documents for approval to proceed to bid.

Project Status

Bid and construction schedule are tentative due to lack of inspector for this project.Schedule

Project is within budget on approved scope modifications.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 101

HOLLISTER

FORESTRY
GREENLEAF, WILLIAM D

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)

Appropriation($)

      66,000.00 
      65,000.00 

   1,265,000.00 

Document

98139A
99045A
20181B

Transferred($)

      66,000.00 
      65,000.00 
      18,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
      65,000.00 

   1,265,000.00 

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

         438.00 
      68,462.22 
      60,517.64 
       2,787.00 

Project    1,396,000.00      149,000.00      132,204.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

10-SEP-1998

21-FEB-2002

30-JAN-2004

17-MAY-2004

08-APR-1999

14-JUL-2002

30-APR-2004

16-MAY-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,396,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB preparing addendum to 100% completed working drawings to reflect current site conditions. Will
proceed to bid upon completion of lease extension and due diligence.

Project Status

Project is on current schedule.Schedule

Due diligence funds transferred 2/21/02.  Construction appropriation in the 2001/2002 budget.Budget

There are no other project issues at this time.Other information

10-SEP-1998

21-FEB-2002

08-APR-1999

15-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 102

O'NEALS

FORESTRY
HAWKINS, WAYNE E

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(16)
3540-301-0660(4.6)

Appropriation($)

     102,000.00 
     111,000.00 

   1,802,000.00 
     450,000.00 

Document

99182A
01121A
30094B

Transferred($)

     102,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 

   2,252,000.00 

            .00 
     102,000.00 
     111,000.00 
      12,000.00 

            .00 
     100,723.67 
      78,920.85 
       2,242.00 

Project    2,465,000.00      225,000.00      181,886.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

16-MAR-2004

19-JUL-2004

10-AUG-2001

06-FEB-2004

02-JUL-2004

19-JUL-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,015,000.00

WORKING DRAWINGSCURRENT PHASE:

Well testing complete- waiting for report.  PSB to coordinate well report's recommendations at the same
time they pick up plan check comments.  95% package to PMB for review/distribution on 9/30/03.  PMB
reviewing prior to distribution - anticipate distributing +/- 10/08/03.  DUE DILIGENCE: As of 9/19/03 the
Title Report remains to be reviewed by RESD - other Due Diligence priorities still  preclude RESD's
review. PMB's 9/19/03 email to RESD addresses the possiblity of the project being delayed further if Due
Diligence is not completed by December 2003.

Project Status

As of 8/13/03 August 2003 Budget approved.   Project delayed due to time required for PSB's to complete
in-house QC, coordinate and integrate a SWPPP plan into WD's, and problems getting well tested.

Schedule

August 2003 Budget has been approved.  CDF's requested Incremental Project Augmentation of
$450,000 is approved.   Final determination as to whether or not the project is within budget will be made
upon receipt and review of PSB's Final Detailed Estimate.

Budget

NoneOther information

26-JUL-2000

29-APR-2002

01-AUG-2002

01-JAN-2003

01-OCT-2001

15-MAY-2002

01-DEC-2002

01-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 103

RAYMOND

FORESTRY
HAWKINS, WAYNE E

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(19)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   2,294,000.00 

Document

20215A
99163A
30054B
40028B

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   2,294,000.00 

     100,000.00 
     198,000.00 
     175,000.00 

            .00 

      99,912.21 
     128,581.46 

            .00 
            .00 

Project    2,767,000.00      473,000.00      228,493.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

22-OCT-2003

06-MAY-2004

06-SEP-2004

30-JUL-2002

12-SEP-2003

03-MAY-2004

20-AUG-2004

06-SEP-2005

 100.00%

  97.00%

    .00%

    .00%

    .00%

Current Comments

 $2,767,000.00

PRELIMINARY PLANSCURRENT PHASE:

PWB approved PP's during 9/12/03 meeting. PMIB loan is being processed and should be finalized at the
upcoming PMIB meeting on 10/15/03 - Working Drawing funds should be available on or around 10/20/03
and will enable the start of the Working Drawing Phase.  PSB still waiting for CDF's Region's PP's
comments  - original due date for PP comments was July 29th.  CDF and PMB met with DOF on 9/4/03
to review PP's.  DOF noted the project is over budget by 13.05% and directed CDF, PMB and PSB to
'value engineer' the project and try to reduce costs. DOF and CDF are open to considering 
'non-prototypical' alternative cost saving materials on the site and the buildings.

Project Status

Schedule extended due evaluating alternative cost saving site designs; mis-communications regarding
discrepancy between PP's and verbiage in Consent Item over the size of the Pump House; and,
processing PMIB loan approval for WD's in light of staff reductions.

Schedule

Project is recognized as being over budget by 13.05%.   DOF has directed CDF, PMB and PSB to 'value
engineer' the project and try to reduce costs. DOF and CDF are open to considering 'non-prototypical'
alternative cost saving materials for both site and buildings.

Budget

NoneOther information

01-JUL-2000

20-NOV-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2001

04-APR-2003

19-SEP-2003

01-FEB-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 104

WARNER SPRINGS, CA 92086

FORESTRY
ROBERTS, LELAND J

REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

     242,000.00 
     142,000.00 

   1,828,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     242,000.00 
     142,000.00 

   1,828,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    2,212,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $2,212,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design team leader assigned and now available. Work load scheduling meeting held. Project Status

On schedule.Schedule

Funding to be available after October 15.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 105

SAN LUIS OBISPO

FORESTRY
JONES, HAMPDEN S

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(8.7)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 

   5,720,000.00 
     974,000.00 

Document

99147A
00124A
30148B

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     629,000.00 

   6,694,000.00 

            .00 
     570,000.00 
     629,000.00 

            .00 

            .00 
     566,783.20 
     561,227.68 

            .00 

Project    7,893,000.00    1,199,000.00    1,128,010.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

01-NOV-2003

02-FEB-2004

19-MAY-2000

07-AUG-2003

01-FEB-2004

02-APR-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,059,000.00

WORKING DRAWINGSCURRENT PHASE:

Final regulatory approvals obtained August 7, 2003.  Bid period dependent on completion of Due
Diligence and availability of inspection services.  Transfer of Control & Possession in progress with Cal
Poly.

Project Status

Project is behind schedule and will continue to be delayed until completion of Due Diligence.Schedule

Project is within budget.  PWB approved revised C Phase budget on February 14, 2003, as follows:
$6,287,000 (State); $1,291,000 (County of SLO); and $297,000 (USFS). Total $7,875,000.

Budget

Other information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 106

ESCONDIDO

FORESTRY
WICKS, CHRISTIAN P

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(19)
3540-301-0660(9)
3540-301-0660(9)

Appropriation($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 
     153,000.00 

   1,755,000.00 

Document

01143A
30007A
30089B
40016B

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     306,000.00 

   1,755,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

            .00 

     533,598.97 
     120,071.62 

         990.00 
            .00 

Project    2,801,780.00      893,780.00      654,660.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

05-JUL-2002

02-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

01-AUG-2003

26-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

18-AUG-2003

22-MAR-2004

09-JUN-2004

24-SEP-2002

15-AUG-2003

19-MAR-2004

08-JUN-2004

25-MAY-2005

 100.00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $2,790,000.00

WORKING DRAWINGSCURRENT PHASE:

CDF reviewing PPs.  PWB in August approved PPs and to proceed to WDs.  Awaiting processing of
Form 220.

Project Status

Preliminary Plans approved at PWB  August 15 '03.  Working drawings to begin October '03 and
complete spring '04.

Schedule

Project is proceeding to Working Drawings with recognized anticipated deficit of 12% based on recent
project bids, and city required street improvements.   Value engineering and cost review to proceed
during Working Drawings.

Budget

Utility connections and City required improvements exceed budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 107

SAND CREEK

FORESTRY
HAAVISTO, JUDY A

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)
3540-301-0660(4.5)

Appropriation($)

      55,000.00 
      86,000.00 

   1,338,000.00 
     423,000.00 

Document

99181A
01131A
30042B

Transferred($)

      55,000.00 
      86,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,761,000.00 

            .00 
      55,000.00 
      86,000.00 
      12,000.00 

            .00 
      54,658.08 
      67,243.27 
       2,108.00 

Project    1,902,000.00      153,000.00      124,009.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

14-APR-2000

21-JAN-2001

21-MAY-2001

22-MAY-2002

01-NOV-1999

27-AUG-2001

22-DEC-2003

22-MAR-2004

10-AUG-2001

19-DEC-2003

19-MAR-2004

22-MAR-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,702,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence completed 10 March 2003.  Expect 100% WD's 3 October 2003.Project Status

Project schedule extended due to overwhelming number of comments received from 50%/95% WD
reviews and civil consultant hiatus.

Schedule

Estimate adjusted for current unit costs as developed by PMB.   Construction augmentation in current
budget.

Budget

New contract negotiated between civil consultant and architect.Other information

02-NOV-1999

10-AUG-2001

22-DEC-2003

22-MAR-2004

12-JUL-2001

28-OCT-2002

19-MAR-2004

22-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 108

MORGAN HILL

FORESTRY
GREENLEAF, WILLIAM D

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(4)

Appropriation($)

      40,000.00 
     117,000.00 

   1,577,000.00 

Document

99183A
20139A
30045B

Transferred($)

      40,000.00 
     117,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     117,000.00 
   1,577,000.00 

            .00 
      40,000.00 

     117,000.00 
      12,000.00 

            .00 
      39,900.30 
      89,288.88 
       2,722.00 

Project    1,734,000.00      169,000.00      131,911.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

02-JUL-2001

11-DEC-2001

10-MAR-2000

26-JAN-2001

10-DEC-2001

09-DEC-2002

02-OCT-2000

07-MAY-2002

26-NOV-2003

01-MAR-2004

04-JAN-2002

29-OCT-2003

27-FEB-2004

28-FEB-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,734,000.00

WORKING DRAWINGSCURRENT PHASE:

DOF approved Working Drawings and approval to proceed to bid. PSB and PMB finalizing construction
documents.

Project Status

Project is on current schedule.Schedule

PMIB interim financing approved at August 9, 2002 PWB.Budget

There may be possible ground water contamination.Other information

07-MAY-2002 09-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 109

SONORA

FORESTRY
BROWN, LARRY A

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0379/2002

Budget Item

3540-301-0001(33)
3540-301-0660(14)

Appropriation($)

      87,000.00 
     207,000.00 

Document

99180A
20273B

Transferred($)

      87,000.00 
     207,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
            .00 

            .00 
      87,000.00 

     207,000.00 
            .00 

      73,102.00 
      81,400.00 
      79,674.00 

            .00 

Project      294,000.00      294,000.00      234,176.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-MAY-2001

15-JUN-2002

30-OCT-2003

16-DEC-2003

15-FEB-2005

 100.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,540,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing 95% submittal has been reviewed by Fire Marshal and returned with comments.
Access Compliance comments finished.  Architectural consultant responding to review comments.

Project Status

Due Diligence completed May 5.  14D approval to bid received from DOF.  Construction documents are
having to be completely redone in CADD due to computer virus.  Bid Documents will be finished by the
end of October.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

15-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0106/2001
0379/2002

Budget Item

3540-301-0001(23)
3540-301-0660(13)
2660-304-0042(20)
3540-301-0660(20)

Appropriation($)

     803,000.00 
     500,000.00 
     869,400.00 

  15,331,000.00 

Document

01134A
30077B
30084A

Transferred($)

     803,000.00 
     500,000.00 
     869,400.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     803,000.00 
     500,000.00 

  16,200,400.00 

            .00 
     803,000.00 
     500,000.00 
     869,400.00 

            .00 
     489,218.99 
     384,718.50 

            .00 

Project   17,503,400.00    2,172,400.00      873,937.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

01-SEP-2001

01-DEC-2002

01-JAN-2004

04-MAY-2004

08-NOV-2002

01-JAN-2004

01-MAR-2004

01-AUG-2005

    .00%

 100.00%

  70.00%

    .00%

    .00%

Current Comments

 $17,503,400.00

WORKING DRAWINGSCURRENT PHASE:

Release of 100% Working Drawing funding has been completed.  Working Drawings now scheduled for
completion by January 1, 2004.  If Due Diligence/Use Permit are completed by then we can complete the
bidding period by March 1, 2004.

Project Status

Working Drawing schedule has slipped another four months, now January 1, 2004.Schedule

Still working on reducing Construction Budget.Budget

PMIB Loan Application to CDF complete.  Due Diligence can be competed as soon as "Use Permit"
language is approved.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 RIVERSIDE

FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-304-0042(20)

Appropriation($)

     729,300.00 

     262,000.00 

   1,330,000.00 

Document

20061A
20061A
20198A
20198A
20061A
20198A
30084A

Transferred($)

     729,300.00 
(    424,700.00)
     262,000.00 
(     49,300.00)
     424,700.00 
      49,300.00 

   1,330,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     729,300.00 
     262,000.00 

   1,330,000.00 

            .00 
     304,600.00 
     212,700.00 

   1,804,000.00 

            .00 
     168,727.18 
     173,629.17 

            .00 

Project    2,321,300.00    2,321,300.00      342,356.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-AUG-2002

15-APR-2002

01-JUL-2003

27-FEB-2002

16-APR-2002

15-JUN-2003

01-OCT-2003

15-APR-2002

15-MAY-2003

22-JUL-2003

01-AUG-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,321,000.00

CONSTRUCTIONCURRENT PHASE:

"Notice to Proceed" with Construction received on 9/22/03.  Project scheduled for completion on 7/28/03.
Leaves only the calendar days for CDF to get moved.  Will have to negotiate an extension of time for
Caltrans demolition.  CDF at this point is insisting on getting 60 claendar days to move per our Transfer
and Control and Possession document.

Project Status

Imposed (10) month schedule in Contract Bid documents to assure completion as mandated by Caltrans.Schedule

Project within budget.Budget

Caltrans has assured PMB that they will work around the CDF facility until the replacements are
completed. (See Transfer of Control and Possession Agreement.)

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 14-OCT-03

Page # 112

SPRINGVILLE

FORESTRY
HAWKINS, WAYNE E

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(18)

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   2,342,000.00 

Document

20219A
99162A
30055B
40002B

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   2,342,000.00 

     155,000.00 
     210,000.00 
     188,000.00 

            .00 

     152,881.70 
     206,107.05 

            .00 
            .00 

Project    2,940,000.00      553,000.00      358,988.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

06-OCT-2003

19-APR-2004

02-AUG-2004

30-JUN-2001

11-JUL-2003

16-APR-2004

02-AUG-2004

16-DEC-2005

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,940,000.00

WORKING DRAWINGSCURRENT PHASE:

Signed Form 220 recieved from DOF 9/25/03.   PMB coordinating start of Working Drawing Phase with
PSB.   Project is over budget by 8.16%.   CDF, PMB, and PSB to 'value engineer' the site and buildings
at the start of Working Drawings and try to reduce costs in order to satisfy DOF's request to bring  project
back within budget.    PSB & PMB will re-visit CDF's PP comments at the start of Working Drawings and
incorporate those that don't place an unusual burden on PSB and/or exceed project scope.   PMB to work
with CDF and RESD to coordinate the lease agreement with new property owner in view of his recent
decision not to demo the existing facilities.

Project Status

Schedule has been extended approximately 6 months due to delayed start of PP's and delay in
processing PMIB loan.

Schedule

Project is over budget by 8.16%. DOF has directed CDF, PSB & PMB to value engineer project and try to
reduce both site and building costs.

Budget

New property owner has elected to keep the existing Milo facilities. PMB/CDF & RESD to coordinate
termination of lease agreement.

Other information

30-OCT-2002 25-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 113

SQUAW VALLEY

FORESTRY
WHALEN, MARY S

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107762

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 

   1,780,000.00 

Document

00130A
01074A
20179B
30155B

Transferred($)

     132,000.00 
     129,000.00 
      11,400.00 

   1,695,300.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 

   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 

   1,706,700.00 

            .00 
     130,635.27 
     128,769.60 
     178,756.66 

Project    2,041,000.00    1,967,700.00      438,161.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

02-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

03-SEP-2001

10-FEB-2003

23-JUN-2003

08-JUN-2001

20-JAN-2003

23-JUN-2003

23-AUG-2004

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $2,041,000.00

CONSTRUCTIONCURRENT PHASE:

Site has been cleared, abatement complete, grading started, foundation and slab for Apparatus building
complete. We are in the process of replacing the underground sub-contractor due to lack of
performance.

Project Status

Project is on schedule.Schedule

Project is being augmented 3%.Budget

Due Diligence is complete.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 114

CUPERTINO

FORESTRY
GREENLEAF, WILLIAM D

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 

Document

98127A
99044A
30164B
20182B

Transferred($)

      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      98,000.00 

   1,720,000.00 

            .00 
      59,000.00 
      98,000.00 
      18,000.00 

            .00 
      57,957.90 
      64,263.81 
       7,904.00 

Project    1,877,000.00      175,000.00      130,125.71 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

30-JUN-2003

15-JAN-2004

12-APR-2004

22-SEP-2003

31-MAR-2004

11-APR-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,877,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB preparing addendum for 100% completed working drawings to reflect current site conditions and
Santa Clara County approved use of existing septic tank and leach field. Project will proceed to bid upon
completion of lease extension and due diligence.

Project Status

Project is on current schedule.Schedule

Due diligence funds transferred 2/21/02.  Working Drawings and Construction appropriation in 2001/2002
budget.

Budget

There are no other significant project issues at this time.Other information

21-FEB-2002

01-JUL-2002

04-NOV-2002

30-JUN-2003

02-SEP-2002

24-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 115

SWEETWATER

FORESTRY
GREENLEAF, WILLIAM D

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

     172,000.00 

     226,000.00 
     171,000.00 

   2,065,000.00 

Document

01093A
20240A
99173A
30080B
40017B

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   2,065,000.00 

     172,000.00 
     226,000.00 
     171,000.00 

            .00 

     173,569.77 
     147,116.03 

            .00 
            .00 

Project    2,634,000.00      569,000.00      320,685.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

14-JAN-2004

12-APR-2004

30-SEP-2002

15-AUG-2003

13-JAN-2004

17-MAR-2004

11-APR-2005

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,634,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan comments by CDF have been reviewed and PSB preparing to proceed to Working
Drawings.

Project Status

The project is on current schedule.  Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 116

UKIAH

FORESTRY
EDEN, REGINALD G

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

     140,000.00 
     175,000.00 

   2,869,000.00 

Document

99190A
30081B

Transferred($)

     140,000.00 
     175,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     175,000.00 

   2,869,000.00 

            .00 
     140,000.00 
     175,000.00 

            .00 

            .00 
     129,501.81 
     113,495.71 

            .00 

Project    3,184,000.00      315,000.00      242,997.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

16-DEC-2003

15-APR-2004

31-DEC-2001

26-OCT-2003

16-FEB-2004

15-JUN-2005

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $3,184,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB "Peer Review" now scheduled for release comments to PMB and the Client by the 3rd or 4th week
in October.

Project Status

Peer Review including Due Diligence, State Fire Marshal and ADA Compliance Review scheduled to be
ready for Agency review in the third week in October. Anticipate out to Bid in the first week in January of
2004.

Schedule

Project is not within budget as included in the 2002/03 budget.  Reviewing to reduce cost.Budget

NEXT NEEDED ACTION: PSB to complete internal Peer Review of 95% documents.  Peer Review Cycle
in PSB started in early April 2003.  Complete Due Diligence Package with memo.

Other information

26-JUL-2001

15-JUL-2002

16-JUN-2003

15-NOV-2003

31-DEC-2001

15-APR-2003

16-OCT-2003

15-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 117

USONA

FORESTRY
HAWKINS, WAYNE E

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(17)

Appropriation($)

     105,000.00 
     132,000.00 

   1,688,000.00 

Document

99150A
30056B

Transferred($)

     105,000.00 
     132,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     132,000.00 

   1,688,000.00 

            .00 
     105,000.00 
     132,000.00 

            .00 

            .00 
     101,808.99 
     120,749.26 

            .00 

Project    1,925,000.00      237,000.00      222,558.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

26-JUL-2001

31-OCT-2002

30-JAN-2004

31-MAY-2004

15-OCT-2002

16-JAN-2004

14-MAY-2004

31-MAY-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,925,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB is scheduled to submit the 95% WD package to Regulatory Agencies for plan checking and to PMB
for distribution to CDF on or around 10/08/03.    PSB has coordinated the majority of CDF's Working
Drawing Kick-Off Meeting comments with the plans and specs.   A few items remain to be coordinated,
however, in order to expedite the project, these few remaining items will be addressed in a cover letter
(to be included with the 95% submittal package) and will be picked up at the same time PSB picks up
CDF's and the Regulatory Agency's plan check comments.   DOF to revisit project costs (and adjusted
14D) prior to giving final approval to 'Proceed To Bid'

Project Status

Schedule has been extended due to time for PSB to complete their in-house quality control and
implement and coordinate the Storm Water Pollution Prevention Plan.

Schedule

Project is 8.47% overbudget. CDF, PMB, and PSB to 'value engineer' the project in order to try and
reduce costs, per DOF's request. 

Budget

No other pertinent information.Other information

26-JUL-2001

15-OCT-2002

10-NOV-2002

11-MAR-2003

31-DEC-2001

15-APR-2003

10-MAR-2003

10-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 118

VALLECITO CONSERVATION CAMP

FORESTRY
OTTO, JOHN E

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0003/2002

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(17.6)
3540-301-0660(9)

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
   1,104,000.00 
   1,510,000.00 

Document

99165A
99165A
00118A
00118A
00118A
30079B

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(     26,436.42)
(      1,080.00)
      27,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     157,000.00 

   2,614,000.00 

            .00 
     121,424.50 
     129,483.58 

            .00 

            .00 
     121,424.50 
     102,442.58 

            .00 

Project    2,894,000.00      250,908.08      223,867.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

03-DEC-2002

02-FEB-2004

12-MAY-2000

29-MAY-2001

30-JAN-2004

01-APR-2005

    .00%

 100.00%

 100.00%

  60.00%

    .00%

Current Comments

 $2,894,000.00

BID PERIODCURRENT PHASE:

Project being rebid with increased budget funding.  Construction Documents have been updated, with
updated SFM and Access Compliance agency approvals completed.  Project changed to Lease Revenue
Bond funding with PMIB Loan #023040.  Due Diligence efforts on hold with priority established by DOF.

Project Status

Project Re-Bid on hold pending completion of Due Diligence.  Schedule will be revised when Due
Diligence efforts are completed.

Schedule

Project WD/Bid and Construction Phase funding increased by Special Legislation [SBX3 4 (8), Ch3,
statute 2002] and FY 2002/2003 budget [AB425, 354-0301-0660 (17.6)].  Form 220 for Due Diligence
funding approved 12/3/02.

Budget

Other information

03-DEC-2002

17-JUN-2003

16-JUN-2003

17-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 119

VALLEY CENTER

FORESTRY
WHALEN, MARY S

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(19)
3540-301-0660(9.5)

Appropriation($)

      49,000.00 

     117,000.00 
   1,483,000.00 

Document

99159A
99159A
01159A

Transferred($)

      49,000.00 
(         93.65)

     117,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 

     117,000.00 
   1,483,000.00 

            .00 
      48,906.35 

     117,000.00 
            .00 

            .00 
      48,906.35 
      96,309.08 

            .00 

Project    1,649,000.00      165,906.35      145,215.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

14-JUL-2001

14-JUL-2002

01-OCT-2002

10-MAR-2000

25-APR-2002

30-SEP-2002

01-AUG-2003

26-JUL-2001

28-SEP-2001

01-DEC-2003

06-MAR-2004

27-SEP-2001

30-NOV-2003

05-MAR-2004

06-MAR-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,649,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant submitted water, sewer and road connection designs to county agencies for approval.
SDG&E has been paid to design plan for relocating power poles that are in access right-of-way. Plans
should be complete mid-November.

Project Status

Project was delayed for a correction to the site's legal description and filing a corrected deed. Easement
issues delayed completion of site plan.

Schedule

Project is within budget.Budget

Other information

26-JUL-2001

03-SEP-2001

14-JUL-2002

01-OCT-2002

08-MAR-2002

27-AUG-2002

30-SEP-2002

01-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 120

VENTURA

FORESTRY
COYNE, MARK C

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(20)
3540-301-0660(10)
3540-301-0001(20)

Appropriation($)

      51,000.00 

     118,000.00 
      12,000.00 

   1,397,000.00 

Document

99170A
99170A
01129A
30175B

Transferred($)

      51,000.00 
(      3,871.54)

     118,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     118,000.00 
   1,409,000.00 

            .00 
      47,128.46 

     118,000.00 
      12,000.00 

            .00 
      49,338.26 

     101,347.53 
       2,576.00 

Project    1,578,000.00      177,128.46      153,261.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

04-SEP-2001

30-JUN-2003

01-MAR-2004

08-AUG-2001

30-JUN-2003

31-JAN-2004

31-JAN-2005

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $1,578,000.00

BID PERIODCURRENT PHASE:

Working Drawing phase is complete.  Specs are being corrected by A & E on the project. DOF has
approved for bid. Due diligence is pending TOC document between agencies.

Project Status

Construction funding appropriation via lease revenue bond in 2002/03 budget.Schedule

Project currently within budget.Budget

Other information

02-NOV-1999

04-SEP-2001

15-JUL-2002

11-NOV-2002

08-AUG-2001

18-FEB-2002

11-NOV-2002

22-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 121

WEAVERVILLE

FORESTRY
OATES, ROBERT E

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
0376/2002

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0660(7)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 
   1,971,000.00 

Document

01026A
98149A
99189A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     146,000.00 
   1,971,000.00 

     208,000.00 
      52,873.78 

     146,000.00 
            .00 

     192,783.03 
      53,019.38 

     107,385.97 
            .00 

Project    2,378,000.00      406,873.78      353,188.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

01-JUL-2004

02-AUG-2004

14-AUG-2001

14-SEP-2001

15-APR-2003

30-JUL-2004

01-AUG-2005

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,378,000.00

WORKING DRAWINGSCURRENT PHASE:

The project bid on May 27, 2003.  Bids came in approximately 33% over budget.  CDF is currently
reviewing options on rebidding the project or reversion and rebudgetting of project.

Project Status

Construction phase of the project is currently on hold.Schedule

This project is on over budgetBudget

Other information

26-JUL-2001

26-JUL-2001

15-SEP-2001

01-JUL-2004

02-AUG-2004

22-JAN-2002

22-JAN-2002

15-APR-2003

30-JUL-2004

01-AUG-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 122

 SACRAMENTO, BUTTERFIELD COMPLEX

FRANCHISE TAX BOARD
DURHAM, STEPHEN M

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      38,000.00 

     250,105.00 

Document

20056A
20200A
30120A

Transferred($)

      17,000.00 
      38,000.00 

     250,105.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      38,000.00 

     250,105.00 

            .00 
      17,000.00 
      38,000.00 

     250,105.00 

            .00 
      16,857.00 
      15,379.99 
       9,618.30 

Project      305,105.00      305,105.00       41,855.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-AUG-2001

14-JAN-2002

14-JUN-2002

10-OCT-2002

11-JAN-2002

13-JUN-2002

08-AUG-2002

03-APR-2003

17-SEP-2001

14-FEB-2002

04-NOV-2002

01-APR-2003

12-APR-2002

13-JUN-2002

09-JAN-2003

31-DEC-2003

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $447,000.00

CONSTRUCTIONCURRENT PHASE:

Project is currently on hold pending review and approval of the shop drawings by the State Fire Marshal.
Additionally, work continues to be coordinated with the work of the Butterfield State Office and
Warehouse Facilities.  Meeting to be held on October 7th to determine project direction.

Project Status

Project bid on January 9, 2003.  Original notice to proceed date was April 1, 2003.  This start date avoids
most of the FTB Tax Season increased staffing, which results in less disruption of FTB operations. 6-30-
2003 - Project end date will be extended due to lenght of time required to get shop drawings approved
by the State Fire Marshal and coordination efforts with the Butterfield Office and Warehouse Project.  9-
16-2003: Project has been on hold pending State Fire Marshal plan review and coordination of this
project with the Butterfield Office Complex.  End date will be extended to accomodate these delays and
Customer has been informed. 10-1-2003: Meeting to be held with Contractor on 10-7-2003 to review
Fire Marshal approved drawings, coordination with Butterfield State Office Complex and project intent.

Schedule

Project Bid 40% under the State's estimate.  Working with FTB and DOF to revert bid savings.Budget

Project design by RESD/PSBOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 123

SACRAMENTO

GENERAL SERVICES
EKHOLM, IAN J

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0379/2002

Budget Item

1760-301-0666(7)
1760-301-0660(1.5)

Appropriation($)

     399,000.00 
   1,200,000.00 

Document

00190A
30112B

Transferred($)

     399,000.00 
   1,200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     260,979.36 
      12,960.00 

            .00 
            .00 

Project    1,599,000.00    1,599,000.00      273,939.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

11-MAY-2001

17-DEC-2001

04-MAR-2002

11-MAY-2001

14-DEC-2001

01-MAR-2002

13-JUN-2003

05-SEP-2002 10-OCT-2003

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $23,024,000.00

PRELIMINARY PLANSCURRENT PHASE:

PMIB loan approval occurred on December 18, 2002.  A & E consultant contract is being amended.Project Status

On hold pending a completion of a long range planning study.Schedule

Budget

OSHPD identified as new tenant for entire building.Other information

05-SEP-2002 10-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
DURHAM, STEPHEN M

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 192,779,000.00 

Document

00264B
99292B
99292B
00264B
00264B
20211B
30029B
30029B
30029B
40004B

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
  36,735,000.00 

 134,239,000.00 
( 26,499,450.00)
( 92,783,550.00)
  59,078,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 192,779,000.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 134,138,000.00 

            .00 
   7,868,145.10 
   6,716,913.00 
  65,101,999.40 

Project  211,000,000.00  152,359,000.00   79,687,057.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

27-JUN-2005

    .00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Fifth PMIB loan (023163) for a cumulative amount of $152,659,000 approved in June
2003.  Bid Package B - Sitework complete.  Bid Package C - Central Plant construction started January
14, 2002, completeion expected mid November 2003. Bid Package A -  Warehouse, Bid in June 2002
and is under construction with a completion date of November 2003.  Bid Package D - Building 3/Town
Center, Bid in September 2002 and Notice to Proceed is expected November 1, 2002. Bid Package E -
Renovate Buildings I & II design has started and is progressing in preliminary plans.

Project Status

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Schedule

Project is on budget.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Currently working on gathering information for the first Bond Sale (Scheduled for November 2003).  First
sale will cover Bid Packages A, B and C.  Current thinking is that bond sale for the balance of the project
(Bid Packages D & E), will follow in 2004.

Other information
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SACRAMENTO

GENERAL SERVICES
KANEKO, TERESA C

CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0761/1997
0303/1996
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0282/1997
0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

8850-817-0660
5160-001-0001
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
1760-801-0660
1760-801-0660
5160-001-0001
3360-001-0381
6110-001-0001
5160-001-0001(1)
6110-001-0001(99)

Appropriation($)

  16,357,000.00 
       3,664.80 

  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 174,044,000.00 
  39,956,000.00 
   3,494,439.00 
     590,000.00 
     719,500.00 
      97,000.00 

     729,500.00 
   1,380,000.00 
     614,155.00 

Document

98013B
96035A
98295B
00054B
00273B
20115B
30032B
30152B
40027B
97185A
20184A
20206A
30171A
30173A

Transferred($)

  16,356,130.00 
       3,664.80 

  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 174,044,000.00 
  39,956,000.00 
   3,494,439.00 
     590,000.00 
     719,500.00 
      97,000.00 

     729,500.00 
   1,380,000.00 
     614,155.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  16,357,000.00 
  34,732,164.80 

 365,539,094.00 

            .00 
  16,356,130.00 
  34,732,164.80 

 365,539,094.00 

      59,460.00 
  11,759,678.60 
   6,913,621.89 

 370,533,709.16 

Project  416,628,258.80  416,627,388.80  389,266,469.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-1998

02-DEC-1999

01-DEC-1998

01-MAR-2003

01-FEB-1998

14-JAN-2000

01-DEC-1998

30-JUN-2003

    .00%

 100.00%

 100.00%

 100.00%

  94.00%

Current Comments

 $416,039,000.00

CONSTRUCTIONCURRENT PHASE:

OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.  Clark/Gruen Design/Build
is contracted for the Blocks 171-174 project and is 99.93% complete per the contract.  Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 100%
complete per the contract and occupied.

Project Status

02-DEC-1999 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DHS tenant move in for Blocks 171, 173, and 174 began on April 11, 2003 and completed in October
2003.  DHS tenant move in for Block 172 is anticipated to begin in November 2003.

Schedule

Project was augmented $16,758,526 as approved by DOF.Budget

Green team oversight continues.  Coordination with the SFM and DSA's Access Compliance continues.
In December 2002, the State Public Works Board issued Lease Revenue Bonds in the amount of
$455,165,000 for Blocks 171-174 and 225.

Other information
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STATE CAPITOL, SACRAMENTO

GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL EXTERIOR PAINTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103657

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0016/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     100,000.00 

     478,843.00 

   2,364,000.00 
   1,800,000.00 

Document

97052
97052
97052
97052
00011
00160A

Transferred($)

     100,000.00 
     178,843.00 
     478,843.00 
(    178,843.00)
   2,364,000.00 
   1,800,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     100,000.00 
   4,642,843.00 

            .00 
            .00 

     278,843.00 
   4,464,000.00 

            .00 
            .00 

     243,275.20 
   4,367,499.50 

Project    4,742,843.00    4,742,843.00    4,610,774.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-1998

16-OCT-1999

16-APR-2002

15-OCT-1999

06-APR-2000

18-APR-2002

11-OCT-2001

05-FEB-2002

22-MAY-2003

04-FEB-2002

01-APR-2002

22-MAY-2003

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,742,843.00

CONSTRUCTIONCURRENT PHASE:

All work has been completed and project was accepted on May 22, 2003.Project Status

Project accepted on May 22, 2003.Schedule

Project is within budget.Budget

This is a special Capitol Complex funded project. This project will be deleted from the next report.Other information

11-OCT-2001

05-FEB-2002

01-APR-2002

04-FEB-2002

31-MAR-2002

29-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0050/1999
0379/2002

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     200,000.00 
     250,000.00 
     110,000.00 

   1,873,000.00 

Document

30098A
30098A
00061A
30098A

Transferred($)

     200,000.00 
     250,000.00 
     110,000.00 

   1,873,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     250,000.00 

   1,983,000.00 

            .00 
     200,000.00 
     250,000.00 

   1,983,000.00 

            .00 
      75,989.92 
       6,160.45 

     124,794.35 

Project    2,433,000.00    2,433,000.00      206,944.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

30-DEC-2003

15-MAY-2004

06-SEP-2004

29-DEC-2003

14-MAY-2004

03-SEP-2004

10-JUN-2005

    .00%

  40.00%

    .00%

    .00%

    .00%

Current Comments

 $4,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental impact review process has begun and is scheduled to be completed by mid November
2003 .

Project Status

Schedule may be delayed due to budget concerns.Schedule

Budget may be revised after schematic design is approved.Budget

This is a special Capitol Complex funded project.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1515 CLAY STREET, OAKLAND

GENERAL SERVICES
THAMER HALLFORD, SARAH

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0430/1993
0430/1993
0430/1993
0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539

Appropriation($)

      76,500.00 

     146,000.00 

     962,000.00 

Document

98157B
98157B
98157B
98157B
98157B

Transferred($)

      56,000.00 
      20,500.00 
      80,000.00 
      66,000.00 

     962,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      53,002.28 

            .00 
            .00 

Project    1,184,500.00    1,184,500.00       53,002.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JAN-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

09-JAN-2003

15-AUG-2003

15-OCT-2003

23-MAR-2004

08-JUL-2004

15-OCT-2003

23-MAR-2004

08-JUL-2004

30-DEC-2004

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $1,184,500.00

PRELIMINARY PLANSCURRENT PHASE:

Finance approved funding requirements for child care; preliminary plans currently being reviewed for
completion.  Working drawings started.

Project Status

Project on schedule.Schedule

On budget.Budget

Project funded from original Oakland State Building project - OPDM0456Other information

20-MAY-2002 08-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORCO

GENERAL SERVICES
NELSON, MARILYN J

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107822

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(9)
1760-301-0001(9)
1760-301-0001(9)
1760-301-0001(9)

Appropriation($)

     552,800.00 

  16,712,000.00 

Document

00151A
01040A
20172A
30100A

Transferred($)

     512,000.00 
      40,800.00 

  15,636,619.00 
     414,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     552,800.00 
  16,712,000.00 

            .00 
            .00 

     552,800.00 
  16,050,619.00 

            .00 
         245.74 

     456,538.79 
  14,876,469.39 

Project   17,264,800.00   16,603,419.00   15,333,253.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2000

02-JUL-2001

29-OCT-2001

01-JUL-2001

28-OCT-2001

01-APR-2003

08-OCT-2000

07-NOV-2001

25-MAR-2002

31-JUL-2001

15-MAR-2002

16-MAY-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $17,264,000.00

CONSTRUCTIONCURRENT PHASE:

The relocation of occupants  in Phase II and Phase III has been completed.  Construction was completed
May 16, 2003.  The contractor is finalizing the last change orders and the documents required for
closeout.

Project Status

Two weeks have been added to the schedule through change orders due to a change in scope in
building L-1 and weather delays.  This project was completed May 16.

Schedule

This project remains within budget.Budget

This project will be deleted from the next report.Other information

07-NOV-2001

07-NOV-2001

18-MAR-2002

15-MAR-2002

01-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES
KARLSSON, NIKLAS G

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

Document

OBG095940
95025
96143A
96143A
00007
51944

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
            .00 
            .00 
            .00 

   1,222,151.97 
            .00 
            .00 
            .00 

     965,788.35 
            .00 
            .00 
            .00 

Project    1,222,151.97    1,222,151.97      965,788.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

28-FEB-2003

22-JUN-2005

04-MAR-2002

01-OCT-2003

28-FEB-2003

22-JUN-2005

 100.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $159,844,151.97

PRELIMINARY PLANSCURRENT PHASE:

October 2003 - Documents have been submitted to DOF to the November PWB for approval of PMIB
loan approval.  Waiting on OLS opinion of whether on not the existing AE contract is legal to continue on
with the mitigation work.

Project Status

On schedule.Schedule

On Budget.Budget

None.Other information

01-OCT-2003 22-JUN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 STATE GARAGE, 1645 N. MAIN ST., LOS ANGELES

GENERAL SERVICES
BRENNING, DOUGLAS L

DGS OFA Alternative Fuel Infrastructure, Los Angeles

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115463

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-2002

30-JUN-2003

29-JUN-2003

    .00%

    .00%

 100.00%

  98.00%

    .00%

Current Comments

 $771,058.00

PRELIMINARY PLANSCURRENT PHASE:

Bids were received from five (5) bidders, low bid was $494,817 submitted by ET Environmental.
Contract award process with ET Environmental is underway, currently waiting for transfer of the PVEA
funds to the Architectural Revolving Account prior to sending out contract award letter.

Project Status

Schedule will be established once funds are transferred.Schedule

Bids received were below the budget.  The DF-14D and the Form 22 for transfer of funds for
construction phase for the Los Angeles site were signed and submitted to DOF on September 19, 2003.
Attempting to get DOF approval to transfer the funds for the Los Angeles site as a separate allocation
from the Sacramento site so construction may begin. DOF currently wants to wait until bids are received
for the Sacramento site, currently re-bidding with a bid date on October 21, 2003.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
KARLSSON, NIKLAS G

DGS, WEST END, BLOCK 203/204

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0672/2001
0672/2001

Budget Item

1760-803-0660923
1760-803-0660923

Appropriation($)

   1,900,000.00 
   5,000,000.00 

Document

40003B
40003B

Transferred($)

   1,900,000.00 
   5,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,900,000.00 
   5,000,000.00 

            .00 
            .00 

   1,900,000.00 
   5,000,000.00 

            .00 
            .00 

     170,446.00 
       7,732.52 

            .00 
            .00 

Project    6,900,000.00    6,900,000.00      178,178.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-2002

04-NOV-2002

05-NOV-2002

10-FEB-2004

10-FEB-2004

04-NOV-2003

10-FEB-2004

10-FEB-2006

11-JUL-2003

11-JUL-2003

22-JUN-2005

29-DEC-2004

   5.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $391,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

October 2003 - The draft ad and RFQ for Architect/Engineer was sent (10/2/03) to OLS for review and
comments.  A request to advertise for one CEQA and Public Outreach Consultant for both the West End
and Central Plant was sent to Legal Services for approval on 9/18/03.

Project Status

On schedule.Schedule

On budget.Budget

None.Other information

11-JUL-03

11-JUL-2003

22-JUN-05

29-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1220 N STREET, SACRAMENTO

GENERAL SERVICES
KANEKO, TERESA C

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0379/2002
0379/2002

Budget Item

1760-301-0001(2)
1760-301-0001
1760-301-0660(1)
1760-301-0660(1)

Appropriation($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 

Document

98265A
99122A
30172B
30172B

Transferred($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

  17,936,070.00 

            .00 
     658,000.00 
     792,000.00 

  17,936,070.00 

            .00 
     659,031.02 
     673,225.52 
     437,939.00 

Project   19,386,070.00   19,386,070.00    1,770,195.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-1998

01-JAN-1999

01-JUL-1999

01-AUG-1999

01-DEC-1998

01-JUN-1999

01-JUL-1999

01-JUL-2001

01-MAR-1999

01-FEB-2001

15-FEB-2003

30-JUN-2003

19-MAY-1999

01-FEB-2003

27-APR-2003

15-FEB-2005

    .00%

 100.00%

 100.00%

 100.00%

   8.00%

Current Comments

 $22,548,000.00

CONSTRUCTIONCURRENT PHASE:

Construction mobilization underway.  Pre-abatement activities have begun.Project Status

Construction to be complete 2/05Schedule

Project is on budget.Budget

Other information

01-FEB-2001

15-FEB-2003

15-APR-2003

29-MAR-2002

15-APR-2003

15-OCT-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

GENERAL SERVICES
SCHANBERGER, THOMAS E

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)
1760-301-0768

Appropriation($)

      51,000.00 
     106,000.00 
     782,600.00 

Document

5011557
20060B
40007B

Transferred($)

      51,000.00 
     106,000.00 
     782,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     106,000.00 
     782,600.00 

            .00 
      51,000.00 

     106,000.00 
     782,600.00 

            .00 
      56,160.71 
      87,803.42 

            .00 

Project      939,600.00      939,600.00      143,964.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

01-JUL-2000

01-FEB-2001

01-APR-2001

15-JUN-2000

31-JAN-2001

30-MAR-2001

01-OCT-2001

16-FEB-2000

13-AUG-2001

22-JAN-2003

20-OCT-2003

10-AUG-2001

28-JAN-2002

05-AUG-2003

30-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $1,244,000.00

BID PERIODCURRENT PHASE:

The construction contract was awarded to Wysong Construction.Project Status

The Notice to Proceed for construction will be issued for October 20, 2003.Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other information

16-FEB-2000

13-AUG-2001

10-AUG-2001

28-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

GENERAL SERVICES
AHMED, TAMER A

METROPOLITAN SH LAUNDRY BLDG STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0106/2001
0951/1999
0981/1999
0106/2001

Budget Item

1760-301-0768
1760-301-0768(4)
4440-505-0942
4440-505-942
1760-301-0768(4)

Appropriation($)

     135,000.00 
     149,000.00 
      60,000.00 
      75,000.00 

     964,496.00 

Document

51965
20119B
30113A
30135A
30143B

Transferred($)

     135,000.00 
     149,000.00 
      60,000.00 
      75,000.00 

     964,496.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     149,000.00 

   1,099,496.00 

            .00 
     135,000.00 
     149,000.00 

   1,099,496.00 

            .00 
     130,737.81 
     147,994.87 
     862,884.61 

Project    1,383,496.00    1,383,496.00    1,141,617.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2000

01-AUG-2001

15-JAN-2002

15-MAY-2002

15-MAY-2001

15-JAN-2002

15-MAY-2002

15-MAY-2003

12-OCT-2000

12-OCT-2001

12-OCT-2002

12-MAY-2003

11-OCT-2001

11-OCT-2002

09-MAY-2003

31-DEC-2003

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,490,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete, waiting for State Fire Marshal inspection for occupanyProject Status

Construction completed approximately 4 month ahead of scheduleSchedule

Three change orders executed, however project stayed within alloted budget.Budget

Project 115026 was created with DMH support funds ($60,000) to replace Steam Lines & Repair Air
Handlers.  Both projects are combined for construction.

Other information

13-OCT-2001

02-AUG-2002

30-MAR-2002

01-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK, L.A. COUNTY

GENERAL SERVICES
BLUCHER, MARK F

METROPOLITAN SH LIBRARY REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0282/1997

Budget Item

1760-301-0768(15)

Appropriation($)

     173,210.56 

Document

10692

Transferred($)

     173,210.56 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     173,210.56 

            .00 
            .00 

            .00 
     173,210.56 

            .00 
            .00 

            .00 
      53,041.00 

            .00 
            .00 

Project      173,210.56      173,210.56       53,041.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2001 26-APR-2002 26-NOV-2001 03-NOV-2003

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $3,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

October 2003:   The A/E's Schematic Design package has been resubmitted incorporating PMB's review
comments.  A Budget Package is presently being developed.

Project Status

The overall project schedule is contingent on the availability of future funding resources.Schedule

Project budget, schedule and funding source will be determined at the conclusion of the Preliminary Plan
phase.

Budget

Underground utilities and an abandoned building foundation may very well exist at the selected building
site and may impact the site's feasibility.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA

GENERAL SERVICES
LEWIS, GARY O

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     174,000.00 
     209,000.00 

   2,270,000.00 

Document

51966
20090B
30190B

Transferred($)

     174,000.00 
     209,000.00 

   1,866,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     209,000.00 

   2,270,000.00 

            .00 
     174,000.00 
     209,000.00 

   1,866,000.00 

            .00 
     143,256.63 
     190,354.22 
      98,684.75 

Project    2,653,000.00    2,249,000.00      432,295.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2000

27-AUG-2001

04-MAR-2002

10-JUN-2002

15-JUN-2001

08-FEB-2002

31-MAY-2002

02-JUN-2003

16-OCT-2000

08-OCT-2001

08-JAN-2003

25-AUG-2003

28-JUN-2001

31-MAY-2002

22-AUG-2003

30-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,653,000.00

CONSTRUCTIONCURRENT PHASE:

Project bid on June 5, 2003.  The construction contract has been executed and the contractor has been
given the notice to proceed starting August 25, 2003.   The low bid was under the state's estimate and
bid savings has been reverted.

Project Status

Schedule was originally revised to allow for delayed construction start date requested by the Department
of Mental Health. The bidding schedule was delayed due to shortage of inspectors.  The construction
schedule has been revised.

Schedule

The project is on budget for the Working Drawings phase.Budget

The project was reviewed by the Peer Review Board on January 19, 2001.  The bidding for the project
was delayed pending guidance from the Office of Statewide Health Planning and Developmemt
(OSHPD) on seismic requirements in relation to the State Seismic Program Retrofit's Guidelines.

Other information

17-JUN-2002 13-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO

GENERAL SERVICES
SHANOFF, BURTON

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 
   1,094,000.00 
  23,738,000.00 

Document

20269B

Transferred($)

   1,033,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,094,000.00 
  23,738,000.00 

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
     390,712.42 

            .00 
            .00 

Project   25,865,000.00    1,033,000.00      390,712.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

12-JAN-2004

10-NOV-2004

25-MAR-2005

09-JAN-2004

09-NOV-2004

24-MAR-2005

26-JUL-2006

    .00%

  65.00%

    .00%

    .00%

    .00%

Current Comments

 $25,865,000.00

PRELIMINARY PLANSCURRENT PHASE:

The final schematics are complete and the project is presently in the Design Development Phase.Project Status

Date indicated in the Original Start Date, for the start of PP's is the approximate date of the approved FY
2002/2003 Budget.  The actual start of the PP work started in April 2003.  The schedule has been
significantly delayed from the Original Start Date for the following reasons:  1.- Not able to award A/E
selection and negotiate contract because not having a signed State Budget in place and interim funding
was not able to be available since Construction was not authorized until FY 2002/2003.  2.- Once a
General Fund loan was in place, A/E negotiations began, however were unsuccessful for the Seismic
Study portion.  PMB, with DOF approval, contracted through the Retainer Contract for those services.
3.- The Seismic Study was completed in 12/2002 rendering a favorable result allowing the project to
move forward.  The project is on schedule in accordance with the Revised Schedule.

Schedule

Project budget per Three Page, Study Estimate dated September 14, 2001 was based on a study
provided by an outside consultant.  It has been discovered that the budget estimate did not include
specific costs for any elevator upgrades.  The project is currently absorbing A/E fees to determine any
elevator renovations that might be required.  The construction budget will now be confirmed during the
PP Phase and possibly additional funds will be needed for an elevator renovation (DOF was informed).
A Final Schematic Estimate was submitted by the A/E which will be revised with more detail with the
submission of the Design Development Phase.

Budget

All project phases are appropriated.  The Department of Education has vacated most of the building.Other information

01-OCT-2002

12-JAN-2004

10-NOV-2004

25-MAR-2005

09-JAN-2004

09-NOV-2004

24-MAR-2005

26-JUL-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Department of Rehabilitation has been selected as the tenant and a formal letter has been executed
between DGS and DOR and also signed by DOF.  An application for a PMIB loan was submitted and
approved April 2003.  The PMIB loan will be used to pay off the General Fund loan.  The Supplemental
2002 Report for the 2002 Budget includes replacing the windows.  The project team is unaware of how or
why that was included.  This work was never budgeted and is not part of the project (DOF was informed).
 An application for a PMIB loan will be submited for the upcoming Working Drawing Phase.
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES
STEFFEN, LAURIE M

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 

Document

20248B
30126B

Transferred($)

   1,858,000.00 
   1,916,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 101,057,000.00 

            .00 
   3,774,000.00 

            .00 
            .00 

            .00 
   2,187,537.44 

            .00 
            .00 

Project  109,134,000.00    3,774,000.00    2,187,537.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

17-FEB-2004

18-MAR-2005

01-AUG-2005

16-FEB-2004

17-MAR-2005

29-JUL-2005

30-JAN-2009

    .00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $109,134,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is to be lease revenue bond funded as a design/bid/build.  Negative Declaration review period
closed on July 15, 2003, and no state agencies submitted comments.   75% Design Development
package received 7/7/03.  Budget is currently being reviewed by PMB and DOF.

Project Status

Schedule has been revised to include OB 9.Schedule

Total Estimated Project Cost is $109,134,000.Budget

OB 8 and OB 9 were combined into a single project by the 2002 Budget Act.  The appropriation
authorized working drawings and construction for OB 8.  Preliminary plans, working drawings and
construction were authorized for OB 9.  Both buildings will be occupied by the Department of Social
Services at the completion of construction.  The buildings will be renovated sequentially with OB 9
completed last.  The construction schedule includes both buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (12)

Appropriation($)

     336,000.00 

Document

20091B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     294,576.66 

            .00 
            .00 

Project      336,000.00      336,000.00      294,576.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

02-JUL-2002

23-APR-2003

07-JUN-2002

26-FEB-2003

26-FEB-2003

07-FEB-2005

10-SEP-2001

15-JUL-2004

01-AUG-2005

30-OCT-2005

30-JUN-2004

28-FEB-2005

29-OCT-2005

30-APR-2007

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

PP is 99% complete.  Environmental Document complete for seismic work, DOF rejected building Swing
Space for project

Project Status

Preliminary Plans are 99% complete.  Project was funded for Working Drawings in 03/04 Budget,
however waiting for Building 70 to be funded in 04/05 budget so Working Drawings for both projects
could start together.  Will go to PWB to approve PP in April 2004

Schedule

PP yielded increase in construction cost from $4.7 million to $5.8 million.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

           6.59 
     291,983.52 

            .00 
            .00 

Project      336,000.00      336,000.00      291,990.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2004

15-FEB-2007

17-MAY-2007

30-JUN-2004

05-FEB-2005

15-MAY-2007

02-DEC-2008

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant is done with 99% PP.Project Status

PP is 99% complete.  Will go to PWB to approve PPs in April 2004 when picture is clearer whether
project is funded for WD in 04/05 Budget.

Schedule

Project is on budget for PPs.  PP design yielded a construction estimate cost increase from $4.9 million
to $5.4 million.  DOF cannot approve cost increase.  Therefore WD funds was reverted and hopefully
reappropriated for the 04/05 budget year.

Budget

DOF rejected Swing Space, revised schedule reflects holding the project until Swing Space Beds are
available in DMH system.  Should be available after the completion of CSH & EB Building renovations.
Expected construction to follow EB building renovation, Building 30 Seismic Retrofit & CSH completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     422,602.17 

            .00 
            .00 

Project      447,000.00      447,000.00      422,602.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2007

15-NOV-2008

17-FEB-2009

30-JUN-2004

31-MAR-2008

15-FEB-2009

13-DEC-2010

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is over budget, DOF needs to be consulted to fund cost increase and determine schedule.Project Status

99% PP complete in August 2003.  Swing Space unavailable delaying construciton until 2008.  No funds
are available for Working Drawings.

Schedule

Project is on budget for PPs.  PPs yielded an increase of construction cost from $8.4 million to $9.6
million.

Budget

DOF rejected building Swing Space.  Must wait to construct CSH, EB Building renovations, and buildings
30 & 70 Seismic retrofit.  Project is delayed until Swing Space beds are available in DMH system.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CA - YOUNTVILLE

GENERAL SERVICES
SCHANBERGER, THOMAS E

RECREATION BUILDING STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0794

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0052/2000

Budget Item

1760-301-0768(15)
1760-301-0768
1760-301-0768(9)

Appropriation($)

      76,000.00 
     191,000.00 

   1,881,000.00 

Document

10690
52071

Transferred($)

      76,000.00 
     191,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 

     191,000.00 
   1,881,000.00 

            .00 
      76,000.00 

     191,000.00 
            .00 

            .00 
      75,644.46 

     154,853.45 
           5.62 

Project    2,148,000.00      267,000.00      230,503.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-1998

01-OCT-2000

30-JUN-2001

01-OCT-2001

04-AUG-1998

01-MAY-2001

30-SEP-2001

01-AUG-2002

01-MAR-1998

29-JUN-2001

30-MAR-1999

12-JUL-2003

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,148,000.00

WORKING DRAWINGSCURRENT PHASE:

Project has been cancelled.  Client Agency has pursued Federal funds for additional scope.  The
Construction Phase of the project has been reverted in July 2003 Public Works Board Meeting.

Project Status

The project schedule is on hold and will change due to Client Agency pursuing additional funds for added
scope.

Schedule

The project is within the appropriated budget.Budget

This project will be deleted from the next report.Other information

29-JUN-2001 12-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL

GENERAL SERVICES
BLUCHER, MARK F

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2001
0379/2002
/
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4450-301-0768(1)
4450-301-0001(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001
4490-011-0001
4490-011-0001
--
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     533,000.00 
      89,070.00 
       6,518.00 

   9,180,000.00 
   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01052B
01053A
20202A
20223B
30123A
30124B
00101A
20245A
30060A
01051A
FEMA-DR-1

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     533,000.00 
      89,070.00 
       6,518.00 

   9,180,000.00 
   3,138,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,666,850.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,666,850.00 

      36,365.71 
     763,863.88 
     907,279.36 

  19,181,491.05 

Project   21,522,850.00   21,522,850.00   20,889,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-1995

02-DEC-1996

14-JAN-1998

02-MAR-1998

29-DEC-1995

30-SEP-1997

14-JAN-1998

02-MAR-2001

31-AUG-1995

15-MAR-1997

04-JUN-1998

27-APR-2001

31-OCT-1996

23-APR-1998

26-APR-2001

18-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

 $21,522,850.00

CONSTRUCTIONCURRENT PHASE:

27-APR-2001 03-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Current Comments

October 2003:  The new Administration Building is complete and fully occupied.  Relocation of major
underground utilities and pre demolition activities have been completed and the 5-story R&T Building
has been demolished.  Efforts are now being made to remove the basement with reconstruction of the
100 Buildings and site remediation work remaining.  A meeting took place with the contractor on August
8, 2003 to discuss a request for time extension.

Project Status

Construction was scheduled by contract to be completed by June 03, 2003 with approved negotiations
extending the time to June 27, 2003.  The contractor is running several months behind schedule and is
indicating that completion of the R&T Building demolition and reconstruction portion is now not expected
to occur before November 18, 2003.

Schedule

Due to unforeseen underground site utility conflicts and the need to abate additional hazardous material,
the project required an augmentation.  DOF through it's delegated authority has approved the request.

Budget

There are no other significant project issues at this time.Other information
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SACRAMENTO

GENERAL SERVICES
MCDANEL, MERLE G

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106347

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(2)
1760-490-0666
1760-301-0666(3)
1760-301-0666(3)
1760-301-0666(3)

Appropriation($)

      68,000.00 
      88,000.00 
      93,000.00 

   1,585,000.00 

Document

99201A
00186B

20046A
20271A

Transferred($)

      68,000.00 
      88,000.00 

            .00 
   1,664,990.00 
     265,935.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      68,000.00 

     181,000.00 
   1,585,000.00 

            .00 
      68,000.00 
      88,000.00 

   1,930,925.00 

            .00 
      67,670.00 
      80,793.40 

   1,876,799.76 

Project    1,834,000.00    2,086,925.00    2,025,263.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1999

28-AUG-2000

18-DEC-2000

02-APR-2001

10-MAR-2000

15-DEC-2000

15-MAR-2001

01-FEB-2002

02-SEP-1999

28-AUG-2000

24-MAY-2001

24-AUG-2001

15-AUG-2000

24-MAY-2001

09-AUG-2001

30-MAY-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,834,000.00

CONSTRUCTIONCURRENT PHASE:

Construction closeout procedures underway. SFM final acceptance completed 05/22/03.Project Status

The project was 164 days behind schedule due to time needed to reach accord with DSA about
appropriate ADA compliance. The project is another 77 days behind due to required 'union notice' at start
and all work being performed during weekends. Project is another 90 days behind due to contractor
closeout issues.

Schedule

Project is 19.9% over budget due to low bid (4.6%) and augmentation due to required weekend work
(15.3%).

Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

GENERAL SERVICES
ZARI, MICHAEL J

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112325

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION

Chapter

0603/2001
0603/2001

Budget Item

--
--

Appropriation($)

   2,803,000.00 
  78,197,000.00 

Document Transferred($)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,803,000.00 

            .00 
  78,197,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project   81,000,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAR-2002

24-NOV-2003

24-APR-2003

22-MAR-2004

23-APR-2003

22-NOV-2004

23-NOV-2003

23-MAR-2006

05-JAN-2004

21-JUN-2005

25-OCT-2004

01-OCT-2007

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $81,000,000.00

CONSTRUCTIONCURRENT PHASE:

The project is Design-Build and therefore the funds shown are based on the estimate that set the budget
at $81,000,000.  The project is on-hold pending the Governors signature and approval of  AB-256.   It
was decided that the project budget will remain the same as before but will include new languge to
remove the JPA and to put the control back in the hands of the PWB.

Project Status

Schedule is dependent upon the Governor's approval of AB-256 and is now on the desk of the Governor
for his signature.  He has until October 14, 2003 or the project will be held up until June, 2004.  If signed
the project will commence on January 1, 2004.

Schedule

The budget will remain $81,000,000.Budget

Currently we have a participating body of persons, appointed by the Governor and Mayor of San Diego,
acting as an "Advisory Committee."  They are currently participating in project meetings to discuss the
"San Diego" building approach for utilizing the design build delivery method.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO AND LOS ANGELES

GENERAL SERVICES
BRENNING, DOUGLAS L

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-301-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 

   1,701,000.00 

Document

00189A
01149A

Transferred($)

     105,000.00 
     183,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 

   1,701,000.00 

            .00 
     105,000.00 
     183,000.00 

            .00 

            .00 
     104,718.36 
     156,039.10 

            .00 

Project    1,989,000.00      288,000.00      260,757.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2000

09-FEB-2001

15-JUN-2001

16-OCT-2001

09-FEB-2001

15-JUN-2001

15-OCT-2001

07-AUG-2002

25-JUL-2000

15-DEC-2002

07-JUL-2003

10-DEC-2003

13-DEC-2002

30-JUN-2003

09-DEC-2003

23-JUN-2004

    .00%

 100.00%

 100.00%

  75.00%

    .00%

Current Comments

 $1,989,000.00

BID PERIODCURRENT PHASE:

Bids were received for Los Angeles and Sacramento on Sept. 10, 2003. Los Angeles is within budget,
Sacramento's bid was rejected. Sacramento is re-bidding informally, bid date for Sacramento is October
21, 2003.

Project Status

The construction schedule for Los Angeles and Sacramento will be offset by one month due to the re-bid
process for Sacramento. Schedule shown is predicated on inspection services availability for both sites,
Sacramento has a confirmed inspector.

Schedule

Project is under budget for Los Angeles, budget issues for the appropriation will be reviewed with DOF
following the bid results for Sacramento in preparation for the PWB meeting on November 7, 2003.

Budget

The Los Angeles site cannot be awarded until the re-bid is received for the Sacramento site, DOF focus
is on the total appropriation for both sites.

Other information

15-JUN-2001

07-JUL-2003

20-OCT-2003

30-JUN-2003

19-OCT-2003

23-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRACY

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(3)

Appropriation($)

      73,000.00 
     235,000.00 

   1,753,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   1,753,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      78,138.73 

     105,039.90 
            .00 

Project    2,061,000.00      308,000.00      183,178.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

20-JUN-2003

03-NOV-2003

08-NOV-2002

19-JUN-2003

31-OCT-2003

04-NOV-2004

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $2,061,000.00

BID PERIODCURRENT PHASE:

The filing of this project for bids is currently on hold, pending the availability of construction resources.Project Status

A new project schedule will be established once the construction resources have been identified.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DVI, TRACY

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-WING L & WING R

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: SPS71001

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999

Budget Item

1760-490-0768(13)
1760-490-0768(13)
1760-490-0768 (13)

Appropriation($)

   2,132,000.00 
     202,000.00 
     191,466.00 

Document

52323
53238
53310

Transferred($)

   2,132,000.00 
     202,000.00 
     191,466.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,525,466.00 

            .00 
            .00 
            .00 

   2,525,466.00 

            .00 
            .00 
            .00 

   2,225,438.14 

Project    2,525,466.00    2,525,466.00    2,225,438.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-FEB-1998

15-SEP-1998

15-FEB-1999

06-AUG-2001

10-JUL-1998

30-DEC-1998

01-APR-1999

02-NOV-2002

20-FEB-1998

12-MAY-1999

15-AUG-2000

06-AUG-2001

15-NOV-1998

26-JUL-2000

03-AUG-2001

20-JAN-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,372,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete; however, the contractor is disputing the final change order.  Once the
change order has been finalized, the final construction contract payment will be processed.  

Project Status

The contract completion date was revised to 1/20/03 by change order.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.  This project will be deleted from the next status
report.

Other information

05-SEP-2000

06-AUG-2001

06-AUG-2001

02-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN FRANCISCO

HASTINGS COLLEGE OF LAW
TJEN A LOOI, ROY K

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

6600-301-6028

Appropriation($)

     831,000.00 

Document

30125B

Transferred($)

     831,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

            .00 
            .00 

            .00 
     831,000.00 

            .00 
            .00 

            .00 
       5,060.00 

            .00 
            .00 

Project      831,000.00      831,000.00        5,060.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

02-JAN-2004

01-SEP-2004

02-JAN-2005

31-DEC-2003

31-AUG-2004

31-DEC-2004

31-JUL-2006

    .00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $20,291,000.00

PRELIMINARY PLANSCURRENT PHASE:

The SmithGroup, Inc. continues to refine the preliminary plan phase of the project. Conducting a value
engineering analysis on the construction costs.  Working on the due dilligence requirements of the
project.

Project Status

Project schedule has been extended to perform a value engineering analysis on the construction costs
and the additional requirement of due dilligence. The construction timeline has been changed to
accomodate the College's class schedule.

Schedule

Project within bubget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 155

RICHMOND

HEALTH SERVICES
FLORES, JOSEPH B

PHASE II REPLACEMENT LABORATORY FACILITY- Master account to child #114986 for DCU work

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

   2,989,000.00 

   3,851,000.00 
   5,303,000.00 
   3,164,000.00 
  91,015,000.00 

Document

96109A
96109A
96109A
97141A
20127B
30048B
99244B
99244B

Transferred($)

   2,989,000.00 
(    243,000.00)
     243,000.00 

   3,851,000.00 
   5,303,000.00 
   3,164,000.00 
  91,015,000.00 

(     75,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,989,000.00 
   3,851,000.00 
  99,482,000.00 

            .00 
   2,746,000.00 
   4,094,000.00 
  99,407,000.00 

            .00 
   2,790,542.71 
   3,697,172.16 
  93,897,547.99 

Project  106,322,000.00  106,247,000.00  100,385,262.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-JUL-1996

05-DEC-1997

11-FEB-1999

30-JUN-1997

11-AUG-1998

17-DEC-1998

19-JAN-2002

15-SEP-1996

05-DEC-1997

20-JUL-1999

04-OCT-1999

30-JUN-1997

15-APR-1999

03-OCT-1999

30-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $103,083,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete.  Contract close out is in progress.Project Status

See above.Schedule

Additiona savings within the existing appropriation will be requested in the near future in order to
complete three additional projects related to security and boilers.

Budget

DCU items to complete work has eight remaining items to finish.Other information

04-OCT-1999 01-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 156

RICHMOND

HEALTH SERVICES
FAULKNER, RICHARD W

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0379/2002

Budget Item

4260-301-0001
4260-301-0660
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660

Appropriation($)

   1,845,000.00 
   2,266,000.00 
   2,183,000.00 

  25,289,392.00 

Document

00204A
30167B
IA107774
IA107774
IA107774
IA107774
30168B

Transferred($)

   1,845,000.00 
   2,266,000.00 
   2,183,000.00 
(  2,183,000.00)
(     83,000.00)
      83,000.00 

  25,289,392.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   4,449,000.00 
  25,289,392.00 

            .00 
   1,845,000.00 
   2,266,000.00 
  25,289,392.00 

            .00 
   1,844,820.28 
   2,108,137.03 
   2,715,509.69 

Project   31,583,392.00   29,400,392.00    6,668,467.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-AUG-2001

08-AUG-2002

06-DEC-2002

15-AUG-2001

07-AUG-2002

05-DEC-2002

29-JUL-2004

11-AUG-2000

11-FEB-2002

15-JAN-2003

16-JUN-2003

09-NOV-2001

15-OCT-2002

15-JUN-2003

06-JAN-2005

    .00%

 100.00%

 100.00%

 100.00%

  18.00%

Current Comments

 $51,573,000.00

CONSTRUCTIONCURRENT PHASE:

Construction started June 16, 2003. Currently the footings and grade beams are being placed.Project Status

Project is on 'revised' schedule.Schedule

Project within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 157

ORANGE COUNTY

JUDICIAL COUNCIL
AHMED, TAMER A

4TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107735

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

0250-301-0001
0250-301-0001
0250-301-0001
0250-301-0001
0250-301-0660 (1)
0250-301-0660 (1)

Appropriation($)

   2,783,000.00 

     432,000.00 

     792,000.00 
  13,558,000.00 

Document

00162A
00162A
00163A
00163A

Transferred($)

   2,783,000.00 
(  2,783,000.00)
     432,000.00 
(     46,866.10)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,783,000.00 
     432,000.00 
     792,000.00 

  13,558,000.00 

            .00 
     385,133.90 

            .00 
            .00 

     126,664.04 
     258,469.86 

            .00 
            .00 

Project   17,565,000.00      385,133.90      385,133.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-FEB-2001

25-MAR-2002

25-MAR-2002

25-MAR-2002

30-NOV-2001

28-FEB-2002

21-SEP-2002

21-SEP-2002

21-SEP-2002

01-JUL-2000

01-MAR-2002

01-JUL-2003

30-DEC-2003

19-APR-2004

28-MAY-2003

30-JUN-2003

24-DEC-2003

06-MAR-2004

27-MAY-2005

  75.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $17,565,000.00

WORKING DRAWINGSCURRENT PHASE:

Court rejected site with the City as inadequate in Nov 02.  Decision forwarded to AOC Director for
confirmation.  CEQA process stalled pending decision by Court on site.

Project Status

Site selection approved by PWB in February.  Project is behind schedule due to difficulties with site
selection.  Acquisition schedule unknown pending Court's decision on site.

Schedule

Acquisition & PP Funds expire April 04.  Authorization for WD & Const funds expire July 03.  PMB
recommends Reappropriation of funds if project proceeds.

Budget

Project is at risk of cancelling if Santa Ana City site not accepted.  Balance of Acquisition & PP funds
would revert.  A tentative agreement was reached between DGS-RESD & AOC with DOF & LAO
approval to transfer the project to be managed by the AOC.  Execution is still pending.

Other information

01-MAR-2001 08-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 158

FRESNO

JUDICIAL COUNCIL
COYNE, MARK C

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 

Document

00169A
01015A
00170A

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

            .00 
            .00 

   1,064,000.00 
     475,000.00 

            .00 
            .00 

     154,231.03 
     119,297.41 

            .00 
            .00 

Project    1,539,000.00    1,539,000.00      273,528.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

02-FEB-2005

12-APR-2005

30-JAN-2004

30-JUN-2004

31-JAN-2005

11-APR-2005

19-JUL-2006

  75.00%

  15.00%

    .00%

    .00%

    .00%

Current Comments

 $15,030,000.00

PRELIMINARY PLANSCURRENT PHASE:

The City of Fresno has apparently settled the lawsuit on the neg dec with the plaintiffs.  PMB has delayed
site planning until CEQA and other site acquisition issues are resolved. The planning will not be
completed by the A & E - AC Martin - under the DGS contract because DGS legal has determined that
there is an unresolved conflict of interest issue involving AC Martin on the site. This issue has led to a
request that the AOC take over management of the project from DGS-PMB. The decision was made in
mid-June to turn over management of the project to the AOC. The timeframe for said turnover has not
been clarified at this time. Site selection for the new Fresno Appellate Court was approved by PWB
3/8/02 for the downtown Fresno area.

Project Status

Project is 18 months behind schedule due to land acquisition delays for the targeted downtown site.Schedule

Project budget request will bring budget to a total of over $19 million due to increase in progam/building
and parking requirements. AOC has filed for a reappropriation to carry the project over for at least
another year. DOF has stated that they would support a 2 year reappropriation.

Budget

CEQA clearance was achieved by the state in the form of a Class 32 categorical exemption.Other information

01-MAY-2001

01-MAY-2001

15-MAY-2002

15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 159

REDDING

JUSTICE
MCDANEL, MERLE G

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
106/2001
106/2001
106/2001

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-801-0660
0820-301-0660
0820-301-0660

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 

Document

99235A
99235A
01048A
20279B
30036B
30036B

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 
(     10,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 

   6,250,000.00 

     391,000.00 
     319,000.00 
     308,000.00 

   6,240,000.00 

     390,800.78 
     318,604.54 
     285,533.55 
      10,007.35 

Project    7,268,000.00    7,258,000.00    1,004,946.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

01-SEP-2000

01-MAY-2001

01-MAY-2001

01-FEB-2002

13-APR-2001

13-APR-2001

31-OCT-2001

31-OCT-2001

30-APR-2003

02-JUL-1999

01-OCT-2000

12-MAY-2001

02-SEP-2003

15-DEC-2003

13-APR-2001

11-MAY-2001

03-JUL-2002

12-DEC-2003

15-FEB-2005

 100.00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $7,258,000.00

BID PERIODCURRENT PHASE:

Construction documents revisions completed based on value engineering for cost reductions. Plans
under DSA and SFM review. DOF and LAO have approved to bid..

Project Status

Contract award is estimated for Fall of 2003.Schedule

Construction low bid received came in $2.5 million ( 44% ) over Construction bid estimate of $5,721,000.
DGS and AE team have value engineed the project and have revised plans with cost estimates for rebid,
cost estimate is now 9.6% over budget.

Budget

Rebid in September with an anticipated award in December 2003 and project completion February 2005.Other information

15-OCT-2001

01-JUL-2002

01-JAN-2003

30-JUN-2002

31-DEC-2002

31-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 160

SANTA BARBARA

JUSTICE
GEHRIG, LEIGH M

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0379/2002

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 

   5,518,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A
30141B

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     289,299.00 

   5,518,000.00 

     491,799.00 
     283,401.00 
     289,299.00 
      10,000.00 

     491,799.00 
     285,285.81 
     254,142.99 
      13,385.89 

Project    6,582,499.00    1,074,499.00    1,044,613.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

01-DEC-2000

01-DEC-2000

01-MAR-2001

24-AUG-1999

14-APR-2000

28-FEB-2001

28-FEB-2001

31-MAY-2002

20-OCT-1998

30-SEP-1999

15-APR-2002

01-FEB-2004

01-JUN-2004

28-JAN-2002

18-FEB-2000

31-JAN-2004

31-MAY-2004

31-AUG-2005

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $6,582,499.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are delayed pending PWB approval of augmentation for additional AE services and
revisions of drawings to reduce cost.  DGS/DOJ have reviewed all proposed value engineering items for
compliance with the budget.  Due Diligence is nearing completion.

Project Status

Working Drawings estimated restart is Sep-03, pending PWB approval in Sep-03. Working Drawings
were delayed Nov-02 to May-03 to review reasons for Redding overbid and value engineer the project.
Acquisition was delayed over 2 years due to site issues.

Schedule

Construction budget is $5,518,000: $4,730,000 for the contract and $10K for Due Diligence.  Project is
augmented 2.7%.  Construction was shifted to bond funding in '02-03 and reappropriated in '03-04.

Budget

DOF is considering an augmentation for additional PMB staff time required for client issues.Other information

15-APR-2002

28-SEP-2002

01-MAR-2003

27-SEP-2002

28-FEB-2003

30-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 161

SANTA ROSA

JUSTICE
GEHRIG, LEIGH M

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0106/2001

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

   5,470,000.00 

Document

98232A
00027A
98232A
00076A
01047A
20278B

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     292,000.00 

   5,470,000.00 

     525,000.00 
     215,000.00 
     292,000.00 
      10,000.00 

     524,622.21 
     210,110.95 
     248,159.69 
       8,955.00 

Project    6,502,000.00    1,042,000.00      991,847.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

01-FEB-2004

01-JUN-2004

12-MAY-2000

14-APR-2000

31-JAN-2004

31-MAY-2004

31-AUG-2005

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $6,502,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are delayed pending PWB approval of augmentation for additional AE services and
revisions of drawings to reduce cost.  DGS/DOJ have reviewed all proposed value engineering items for
compliance with the budget.  Two easements and a right of way fee title are pending.

Project Status

Working Drawings estimated restart is Sep-03 pending PWB approval in Sep-03.  Bidding was delayed
as follows: Nov-02 to May-03 to review reasons for Redding overbid and value engineer the project,
Jul-Oct-02 due to DGS hiring freeze for construction inspectors, and Nov-01 to Jul-02 due to shift to
bond funding.  Working Drawings were delayed Jun-Oct-01 to incorporate Client changes after approval
to bid May-01.

Schedule

Construction budget is $5,470,000: $4,752,000 for the contract and $10K for Due Diligence.  Project is
augmented 4%.

Budget

Construction was shifted to bond funding in Nov-01 and approved in special legislation 4-26-02.Other information

01-JUN-2001

19-JUN-2002

01-NOV-2002

18-JUN-2002

31-OCT-2002

29-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 162

ATASCADERO

MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO IMPROVE PERIMETER SECURITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

4440-301-0001(2.1)
4440-301-0001(2.1)
4440-301-0001(1.5)
4440-301-0001(1.5)

Appropriation($)

      95,000.00 
      63,000.00 

     964,695.00 
      22,000.00 

Document

99226A
00091A
20213A
30049A

Transferred($)

      95,000.00 
      63,000.00 

     964,695.00 
      22,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
      63,000.00 

     986,695.00 

            .00 
      95,000.00 
      63,000.00 

     986,695.00 

            .00 
      75,476.23 
      93,395.59 

     891,747.95 

Project    1,144,695.00    1,144,695.00    1,060,619.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

11-MAR-2000

08-JUN-2000

10-JAN-2001

10-MAR-2000

07-JUN-2000

08-NOV-2000

01-OCT-2001

02-JUL-1999

15-MAY-2000

01-DEC-2001

01-JUL-2002

30-MAR-2000

30-NOV-2001

15-MAY-2002

03-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

  99.90%

Current Comments

 $1,122,695.00

CONSTRUCTIONCURRENT PHASE:

Project is substantially complete with the exception of one punchlist item to be completed.   The general
contractor has corrected all defiencies with the exception of an intercom.  General contractor is
coordinating the labor and material to complete repair.

Project Status

Contract work is substantially complete.Schedule

The project is within the augmented budget.Budget

No information.Other information

15-MAY-2000

16-SEP-2001

27-DEC-2001

30-MAY-2001

26-DEC-2001

28-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

4440-301-0001(1)
4440-301-0660(1)

Appropriation($)

     632,000.00 
     710,000.00 

Document

20125A
30014B

Transferred($)

     632,000.00 
     710,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 
     710,000.00 

            .00 

            .00 
     632,000.00 
     710,000.00 

            .00 

            .00 
   1,133,537.32 

            .00 
            .00 

Project    1,342,000.00    1,342,000.00    1,133,537.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2001

01-JUL-2002

11-JUN-2003

08-NOV-2003

15-JUN-2002

11-JUN-2003

08-NOV-2003

16-JUL-2005

01-NOV-2001

02-OCT-2002

18-JUL-2003

02-JAN-2004

15-JUN-2002

26-JUN-2003

02-JAN-2004

02-MAR-2005

    .00%

 100.00%

 100.00%

  80.00%

    .00%

Current Comments

 $14,335,000.00

BID PERIODCURRENT PHASE:

The project received bids on October 2, 2003.  All bids were below budget.Project Status

Award of bid is contingent on availability of inspection services.  Bid Phase includes 90 days for award of
construction contract.

Schedule

The project is within budget.Budget

None.Other information

02-OCT-2002 11-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     245,470.00 
     159,452.00 

            .00 

Project    6,488,000.00    6,488,000.00      404,922.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-NOV-2001

01-MAY-2002

02-AUG-2002

15-FEB-2001

30-APR-2002

01-AUG-2002

02-AUG-2003

08-MAY-2001

18-MAR-2003

07-JUN-2004

16-SEP-2004

11-FEB-2002

06-JUN-2004

15-SEP-2004

29-JUN-2006

    .00%

 100.00%

  25.00%

    .00%

    .00%

Current Comments

 $6,488,000.00

WORKING DRAWINGSCURRENT PHASE:

25% submittall received and sent to DMH for review on July 28, 2003.Project Status

Project is on schedule.Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001

18-MAR-2003

07-JUN-2004

16-SEP-2004

01-NOV-2001

06-JUN-2004

15-SEP-2004

29-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 165

NORWALK

MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

4440-301-0001(2.5)
4440-301-0660(2)

Appropriation($)

     412,000.00 
     448,000.00 

Document

20020A
30015B

Transferred($)

     412,000.00 
     448,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     318,848.74 
     135,493.28 

            .00 

Project      860,000.00      860,000.00      454,342.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

02-SEP-2002

11-JUL-2003

13-OCT-2003

29-MAR-2002

11-JUL-2003

13-OCT-2003

31-JAN-2005

04-SEP-2001

03-FEB-2003

01-DEC-2003

01-APR-2004

30-JUN-2002

28-NOV-2003

31-MAR-2004

30-SEP-2005

    .00%

 100.00%

  92.00%

    .00%

    .00%

Current Comments

 $7,596,100.00

WORKING DRAWINGSCURRENT PHASE:

October 2003:   PMB has recieved the A/E's 90% (100% complete) Working Drawing submittal.   The
effort does not reflect complete documents with additional effort still required by the A&E.

Project Status

The project is experiencing a delay of 4-6 weeks due to submittal distribution and review.Schedule

The project is not within budget at this time.  PMB is awaiting the receipt of the A/E's latest cost estimate
to better determine the necessary direction that may need to be taken.  Future phases will be funded
from Lease Revenue Bond Funds.   Interim financing will be provided by PMIB.

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942

Appropriation($)

      79,300.00 
     366,300.00 

Document

99325A
99325A

Transferred($)

      79,300.00 
     366,300.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

     124,562.12 
         700.00 

Project      445,600.00      445,600.00      125,262.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

04-JUN-2003

01-AUG-2003

02-DEC-2003

28-NOV-2003

01-DEC-2003

28-MAY-2004

    .00%

    .00%

  90.00%

    .00%

    .00%

Current Comments

 $445,600.00

BID PERIODCURRENT PHASE:

October 2003:  90% Working Drawings were submitted by the A&E for review in mid August with review
comments scheduled to be returned in October. 

Project Status

A 3 month delay has impacted the project due to investigation of the underground pipe chases.  The
100% bid documents are scheduled to be submitted for review in mid August.

Schedule

Project costs have increased to accommodate additional scope.  Current funding will not be sufficient to
cover the cost of construction as appropriated.   DMH has been notified of the Working Drawing Phase
special funding shortage and that Construction Phase funds will need to be used to help off set added
design cost .    Additional funding may be required prior to releasing the project for bid.

Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

Document

00241A
00241A
00241A
01050A
20153A

Transferred($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     163,687.80 
     242,699.00 

            .00 

Project    2,725,000.00    2,725,000.00      406,386.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

21-NOV-2000

25-APR-2002

05-JUL-2003

02-JAN-2004

15-FEB-2002

03-JUL-2003

30-DEC-2003

21-MAR-2005

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $2,725,000.00

BID PERIODCURRENT PHASE:

All approvals received and project is ready for bid.  Project has been placed on hold.  Currently,
inspection services is not available for this project.

Project Status

Project behind schedule due to unavailability of inspection services.Schedule

The revised project budget for Napa is $2,725,000.Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000

25-APR-2002

05-JUL-2003

01-OCT-2003

30-SEP-2001

03-JUL-2003

30-SEP-2003

21-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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COALINGA, FRESNO COUNTY

MENTAL HEALTH
MCCORMICK, PELLA

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.5)

Appropriation($)

   4,975,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

   6,900,000.00 

Document

00289A
30010A
98189A
00013A
00291A
00291A
01092A
20104B
20138B
20212B
20235B
30028B
30149B

Transferred($)

      29,000.00 
     150,000.00 

   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
(     13,594.00)

   9,861,360.00 
   5,114,550.00 
  12,181,712.00 
     268,819.00 
     376,337.00 

 320,114,764.00 
   3,024,507.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,975,000.00 
   4,584,000.00 
  11,441,000.00 

 356,187,000.00 

   4,809,000.00 
   4,584,000.00 
  11,427,406.00 

 341,080,689.00 

   4,818,009.32 
   4,639,814.59 
  10,858,802.53 

 116,194,830.22 

Project  377,187,000.00  361,901,095.00  136,511,456.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

31-JUL-2001

28-MAY-2002

30-SEP-2004

04-SEP-1998

23-APR-2001

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

25-SEP-2003

30-APR-2005

    .00%

 100.00%

 100.00%

  90.00%

  35.00%

Current Comments

 $377,187,000.00

CONSTRUCTIONCURRENT PHASE:

September 2003: Two bid packages (1 and 1A) have completed construction as scheduled.  Bid
Packages 2 - Facilities and Infrastructure and Bid Package 3 - Central Warehouse continue to progress
on schedule.  BP 4 - Motor Vehicle Building and Firehouse Addition, release for bid has been delayed
due to regulatory review.

Project Status

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

28-MAY-2002

30-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The schedule dates reflect the overlapping phases of the four bid packages.  The start date reflects the
earliest bid package to commence the phase; the completion date the latest bid package to finish the
phase.  Bid Package 2 Facilities and Infrastructure commenced construction in early November 2002, BP
3 Central Warehouse commenced construction in June 2003.  BP4 release for bid has been impacted
due to regulatory review and the bid moratorium.

Schedule

The project is within budget.  The apparent over run in the acquisition and preliminary phases are due to
ongoing real estate due diligence and will be reconciled at a later date.

Budget

None at this time.Other information
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PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     254,000.00 

   3,452,200.00 

Document

00240A
00240A
00240A
00240A

Transferred($)

     270,800.00 
     254,000.00 

   3,452,200.00 
(    125,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     254,000.00 

   3,452,200.00 

            .00 
     270,800.00 
     254,000.00 

   3,327,200.00 

            .00 
     244,079.45 
     314,885.11 

            .00 

Project    3,977,000.00    3,852,000.00      558,964.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

13-NOV-2000

25-MAY-2002

16-DEC-2003

03-APR-2004

11-FEB-2002

15-DEC-2003

02-APR-2004

25-JUN-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $3,852,000.00

WORKING DRAWINGSCURRENT PHASE:

100% submittal received in September 2003. Awaiting final approval from State Fire Marshal, Universal
Design and SHPO.

Project Status

Schedule is to conduct bid opening in April 2004 and construction completed by June 2005.Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000

25-MAY-2002

16-OCT-2003

02-JAN-2004

30-AUG-2001

15-OCT-2003

30-NOV-2003

25-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
KARLSSON, NIKLAS G

PATTON SH EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
106/2001
0050/1999

Budget Item

4440-301-0001
4440-301-0001(2)
4440-011-0001 (2)
4440-301-0660(2)

Appropriation($)

     179,000.00 
     418,000.00 
      35,828.00 

   7,784,000.00 

Document

97110A
98176A
20088A
00253B

Transferred($)

     179,000.00 
     418,000.00 
      35,828.00 

   7,300,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     418,000.00 

   7,819,828.00 

            .00 
     179,000.00 
     418,000.00 

   7,335,828.00 

            .00 
     175,918.43 
     415,223.13 

   6,337,958.18 

Project    8,416,828.00    7,932,828.00    6,929,099.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

12-SEP-1997

31-AUG-1998

16-JAN-1999

02-NOV-1999

08-JAN-1998

15-JAN-1999

02-NOV-1999

08-NOV-2000

28-AUG-1997

15-JAN-1999

08-AUG-2000

03-SEP-2002

06-FEB-1998

31-JUL-2000

20-NOV-2000

17-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $8,069,879.00

CONSTRUCTIONCURRENT PHASE:

October 2003 - State Fire Marshal signed off on the fire alarm and elevator recall on Sept 24, 2003.
This allowed the demolition of the temporary partitions and access to the elevator and 20 beds for the
facility.  Over the first two weeks of October the remianing SFM items should be completed and allow
occupancy to the remaining areas within the building.

Project Status

Completion is currently scheduled for 10/17/2003.Schedule

Over budget.  The current total construction funds for the completion of Phase I is $6,492,000.  The total
costs are $6,991,800, a difference of $499,800.  $1,292,000 was reverted when Phase II and III were
eliminated.

Budget

Oakview Construction is persuing legal action against the State.Other information

26-SEP-2000 19-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
LANG, RICHARD W

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     394,000.00 
   1,856,000.00 

Document

20029A
20029A

Transferred($)

     394,000.00 
   1,856,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     226,435.41 
       3,260.97 

Project    2,250,000.00    2,250,000.00      229,696.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

28-JAN-2002

28-AUG-2002

18-NOV-2002

27-JAN-2002

17-AUG-2002

17-NOV-2002

16-MAY-2004

31-JAN-2002

26-MAR-2003

21-JUL-2003

25-MAR-2003

20-JUL-2003

21-AUG-2004

    .00%

    .00%

 100.00%

 100.00%

  20.00%

Current Comments

 $2,250,000.00

CONSTRUCTIONCURRENT PHASE:

Project Start Date July 21, 2003.  Pre-construction meeting held July 17, 2003.  Submittals are being
submitted and approved.  No physical work has begun, contractor placing containers in laydown area.

Project Status

On schedule.Schedule

OK.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 173

PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107820

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     115,250.00 
     189,000.00 

         917.00 
     540,750.00 
     515,557.00 

Document

00211A
00210A
00210A
00211A
00212A

Transferred($)

     115,250.00 
     189,000.00 

         917.00 
     540,750.00 
     515,557.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     115,250.00 
   1,246,224.00 

            .00 
            .00 

     115,250.00 
   1,246,224.00 

            .00 
            .00 

     107,341.15 
   1,013,895.65 

Project    1,361,474.00    1,361,474.00    1,121,236.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

02-JUL-2001

05-NOV-2001

02-JUL-2001

05-NOV-2001

08-MAY-2002

24-JAN-2001

05-OCT-2002

18-FEB-2003

01-OCT-2002

15-JAN-2003

15-OCT-2003

    .00%

    .00%

 100.00%

 100.00%

  80.00%

Current Comments

 $1,361,474.00

CONSTRUCTIONCURRENT PHASE:

MZ units 5 & 6 are operational. MZ units 3 & 4 will be installed and operational by the middle of
September.

Project Status

Notice to Proceed issued on February 18, 2003. Completion scheduled for October 15, 2003. Project is
on schedule.

Schedule

Project within revised budget.Budget

This is a Special Repair Project.Other information

01-DEC-2000 03-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 174

PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107819

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0379/2002

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     134,000.00 
      95,000.00 

   1,084,000.00 

     180,000.00 

Document

00212A
00210A
00212A
00212A
30165A

Transferred($)

     134,000.00 
      95,000.00 

   1,084,000.00 
(    515,557.00)
     180,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     134,000.00 
   1,359,000.00 

            .00 
            .00 

     134,000.00 
     843,443.00 

            .00 
            .00 

     125,230.99 
     818,898.71 

Project    1,493,000.00      977,443.00      944,129.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2000

02-APR-2001

23-OCT-2002

02-APR-2001

01-AUG-2001

26-MAR-2003

24-JAN-2001

23-FEB-2002

23-OCT-2002

22-FEB-2002

01-JUL-2002

01-NOV-2003

    .00%

    .00%

 100.00%

 100.00%

  99.00%

Current Comments

 $977,443.00

CONSTRUCTIONCURRENT PHASE:

Construction complete final punch list items to be completed mid October 2003.Project Status

Schedule

Project is within budget.Budget

This is a Special Repair project funded from the General Fund.Other information

01-DEC-2000

23-OCT-2002

15-JUN-2001

01-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 175

BUILDINGS G, O, P & T

MENTAL HEALTH
LANG, RICHARD W

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

4440-301-0001(4)
4440-301-0001(4)
4440-301-0001(1)

Appropriation($)

      56,000.00 
      70,000.00 

     603,000.00 

Document

20034A
30016A
30192A

Transferred($)

      56,000.00 
      70,000.00 

     603,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      55,860.00 
      65,253.58 

            .00 

Project      729,000.00      729,000.00      121,113.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2001

18-MAR-2002

13-NOV-2002

12-APR-2003

17-MAR-2002

12-NOV-2002

11-APR-2003

23-SEP-2003

15-AUG-2001

18-SEP-2002

21-MAR-2003

15-SEP-2003

18-SEP-2002

21-MAR-2003

22-AUG-2003

13-SEP-2005

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $729,000.00

CONSTRUCTIONCURRENT PHASE:

Contract start date September 15, 2003.  Pre-construction meeting held September 23, 2003.  First
progress meeting scheduled for October 16, 2003.

Project Status

On schedule.  --Schedule

Project is within budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 176

PATTON CALIFORNIA

MENTAL HEALTH
HAWKINS, WAYNE E

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111694

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0157/2003
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0001(5)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

      87,000.00 
     798,000.00 
     107,000.00 

   1,301,000.00 
  19,558,000.00 

Document

20110A

20214A

Transferred($)

      87,000.00 
            .00 

     107,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   1,408,000.00 
  19,558,000.00 

            .00 
      87,000.00 

     107,000.00 
            .00 

            .00 
      90,506.89 
      88,408.73 

            .00 

Project   21,851,000.00      194,000.00      178,915.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2002

01-MAR-2002

15-JUL-2003

15-DEC-2003

15-MAR-2004

01-AUG-2002

15-DEC-2003

15-MAR-2004

15-MAR-2005

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

    .00%

  25.00%

  25.00%

    .00%

    .00%

Current Comments

 $21,851,000.00

PRELIMINARY PLANSCURRENT PHASE:

Waiting for legal to OK termination of the existing A&E contract in order to be able to proceed with the
advertising and selection process for a new A&E team - due to the increased Scope. Increase in Scope
is the result of consolidating the Bidding and Construction Phases for the Renovation of the Admissions
Suite  with the following 3 projects:   1) PP, WD & C for seismically  retrofitting the entire building;  2) PP,
WD & C for upgrading the building's interior to comply with current ADA regulations; and,  3) Bidding and
Construction Phases for Phases II & III of the EB Building FLSEI.  The PMIB loan to obtain  funds for the
PP Phase is scheduled to be in place as of the next PMIB meeting on 10/22/03.  The project is scheduled
to be approved by PWB at the 11/7/03 meeting.  All 4 projects will be consolidated under one new job
number - 116411.

Project Status

Schedule has been revised to reflect the consolidation of all 4 projects.Schedule

Project is within budget.Budget

NoneOther information

11-NOV-2002 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 177

BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH
LANG, RICHARD W

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 

   2,644,000.00 

Document

20088A
20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
(     35,828.00)

   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   5,316,172.00 

            .00 
       5,220.00 

     286,958.00 
            .00 

Project    5,966,000.00    5,930,172.00      292,178.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

15-SEP-2003

21-MAR-2003

22-AUG-2003

13-SEP-2005

    .00%

    .00%

 100.00%

 100.00%

  10.00%

Current Comments

 $5,966,000.00

CONSTRUCTIONCURRENT PHASE:

Contract start date September 15, 2003.  Pre-construction meeting held September 23, 2003.  First
progress meeting scheduled for October 16, 2003.

Project Status

On schedule.Schedule

OKBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 178

NAPA CALIFORNIA

MENTAL HEALTH
LEWIS, GARY O

REROOF BUILDING 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111241

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      16,100.00 
      20,100.00 

     126,837.00 

Document

01102A
01102A
01102A

Transferred($)

      16,100.00 
      20,100.00 

     126,837.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
      10,030.00 
      12,073.16 

            .00 

Project      163,037.00      163,037.00       22,103.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

08-AUG-2001

15-APR-2002

15-JUN-2002

09-JAN-2002

09-JAN-2002

15-JUN-2002

15-SEP-2002

11-NOV-2001

17-JUN-2002

27-OCT-2003

27-FEB-2004

15-JUN-2002

15-SEP-2002

30-JAN-2004

07-MAY-2004

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $163,037.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings for this project are  complete.  The project bid on May 27, 2003 and no bids were
received.  The bid and construction schedules have been tentatively revised to reflect new bid and
construction periods pending approval of Construction Services.

Project Status

The bidding and construction schedules have been revised due to lack of bidders after first
advertisement.

Schedule

The project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 179

PATTON STATE HOSPITAL

MENTAL HEALTH
LANG, RICHARD W

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

4440-301-0001(2)

Appropriation($)

     133,000.00 

Document

30062A

Transferred($)

     133,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 

            .00 
            .00 

            .00 
     133,000.00 

            .00 
            .00 

            .00 
     109,857.00 

            .00 
            .00 

Project      133,000.00      133,000.00      109,857.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

10-OCT-2003

05-AUG-2004

27-DEC-2004

12-SEP-2003

05-AUG-2004

27-DEC-2004

10-JAN-2006

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,689,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plans submitted to DOF for October 10, 2003, PWB approval.  PP review comments received
from DMH headquarters and PSH.  CEQA Notice of Exemption stamped by State Clearing House
September 2, 2003, statute of limitations period expires October 8, 2003.  Due diligence is in progress.

Project Status

Schedule has slipped 8 weeks.  Target is now the Oct PWB for PP approval.Schedule

OKBudget

Progress update submitted and approved by LAO.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 180

LANCASTER

MILITARY DEPT
SIEMERING, MIKE W

LANCASTER ARMORY MASTER PLAN/DESIGN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111340

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8940-101-0001
8940-301-0604(1)
8940-301-0604(1)
8940-301-0604(1)
8940-301-0604(1)
8940-301-0001(2)
8940-301-0001(2)

Appropriation($)

     250,000.00 
     750,000.00 

     743,000.00 

Document

01147A
30064A
30064A
30064A
30156A
30065A
30065A

Transferred($)

     250,000.00 
     750,000.00 
(    500,000.00)
     500,000.00 
     298,500.00 
     743,000.00 
(    500,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
     743,000.00 

            .00 
            .00 

   1,298,500.00 
     243,000.00 

            .00 
            .00 

   1,087,320.10 
     185,861.84 

            .00 
            .00 

Project    1,743,000.00    1,541,500.00    1,273,181.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2002

10-NOV-2003

16-AUG-2004

13-JAN-2005

10-OCT-2003

16-AUG-2004

13-JAN-2005

03-APR-2006

03-FEB-2003

18-OCT-2002

10-NOV-2003

16-AUG-2004

13-JAN-2005

15-AUG-2003

10-OCT-2003

16-AUG-2004

13-JAN-2005

03-APR-2006

  90.00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $17,147,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Military Department will be taking the project over to complete Preliminary Plans, Working Drawings,
and Construction. The client has requested that the CEQA / NEPA  permitting be completed by ESS prior
to turn-over to National Guard. RESD is finalizing the land acquisition agreement with the City of
Lancaster to incorporate all costs for the environmental mitigation.  

Project Status

Project is on schedule through acquisition and preliminary plans.Schedule

Project is on budget through acquisition & pp's. Will be finalizing costs and reverting remaining
preliminary plan funds to DOF and client for W.D. & Construction phases.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 181

AZUSA

MILITARY DEPT
SIEMERING, MIKE W

NEW LOS ANGELES ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114508

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

8940-301-0001(1)
8940-301-0001(1)
8940-301-0890
8940-301-0890

Appropriation($)

     888,712.00 
   5,188,288.00 
  13,284,000.00 

Document

DOF MEMO 
40033A
DOF MEMO 
DOF MEMO 

Transferred($)

     888,712.00 
   5,715,688.00 
  13,284,000.00 
(  2,058,537.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     888,712.00 
  18,472,288.00 

            .00 
            .00 

     888,712.00 
  16,941,151.00 

            .00 
            .00 

     719,301.79 
            .00 

Project   19,361,000.00   17,829,863.00      719,301.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2002

30-SEP-2003

20-JAN-2004

29-SEP-2003

19-JAN-2004

20-JUL-2005

26-NOV-2002

23-JUN-2003

03-NOV-2003

20-JUN-2003

31-OCT-2003

21-MAR-2005

    .00%

    .00%

 100.00%

  95.00%

    .00%

Current Comments

 $22,076,300.00

BID PERIODCURRENT PHASE:

The project was successfully bid and the contract has been sent to the contractor for review and
signature on October 1, 2003. State and Federal contributions for the Construction Phase have been
encumbered.

Project Status

On schedule.Schedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 182

SACRAMENTO

MOTOR VEHICLES
NELSON, MARILYN J

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
379/2002

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740-301-0044

Appropriation($)

     440,000.00 
     525,000.00 

  18,826,350.00 

Document

99230A
00233A
30001A

Transferred($)

     440,000.00 
     525,000.00 

  18,826,350.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  18,826,350.00 

            .00 
     440,000.00 
     525,000.00 

  18,826,350.00 

            .00 
     423,981.08 
     522,668.87 

   7,693,113.40 

Project   19,791,350.00   19,791,350.00    8,639,763.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

15-JUL-2000

14-FEB-2001

14-JUN-2001

13-JUL-2000

13-FEB-2001

13-JUN-2001

20-NOV-2002

02-AUG-1999

03-JAN-2001

22-AUG-2001

01-OCT-2002

09-NOV-2000

21-AUG-2001

24-DEC-2001

08-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $19,791,350.00

CONSTRUCTIONCURRENT PHASE:

September 2003- This project was awarded to Roebbelen Contracting.  The start date was Oct. 1, 2002.
Interior and exterior construction continues on a revised schedule.  The interior framing and rough in of
mechanical, electrical and plumbing continues.  The steel is complete in the front entry and at the
outdoor dining area.  It is expected that the temporary entry will move to the front entry by the second
week of October.  At that time, the temporary tunnel will be demolished so that the interior framing can be
completed.

Project Status

This project is approximately 16 weeks behind schedule.Schedule

An augmentationin the amount of $445, 000.00 was approved by DOF, for tenant improvements and due
diligence.

Budget

None.Other information

03-JAN-2001

17-SEP-2001

01-OCT-2002

14-SEP-2001

18-JAN-2002

30-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 183

SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES
NELSON, MARILYN J

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

2740-301-0044(2)

Appropriation($)

     219,000.00 

Document

30050A

Transferred($)

     219,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 

            .00 
            .00 

            .00 
     219,000.00 

            .00 
            .00 

            .00 
       4,479.85 

            .00 
            .00 

Project      219,000.00      219,000.00        4,479.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

07-OCT-2002

03-JUL-2004

01-JAN-2005

03-MAY-2005

26-DEC-2003

06-DEC-2004

01-MAR-2005

05-MAY-2006

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $7,510,000.00

PRELIMINARY PLANSCURRENT PHASE:

September 2003 - A contract amendment request has been sent to Contracts.  The scope change
eliminating the seventh floor and tower results in the the fifth floor space being reprogrammed.  This work
should be finished by the end of September

Project Status

Schedule on hold.Schedule

On budget.Budget

On hold pending action by DOF on July 30, 2003 for a change of program by DMV.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 184

SACRAMENTO

MOTOR VEHICLES
NELSON, MARILYN J

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
379/2002

Budget Item

2740-301-0044(1)
2740-301-0044

Appropriation($)

     200,000.00 
     325,000.00 

Document

20043A
30002A

Transferred($)

     200,000.00 
     325,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     325,000.00 

            .00 

            .00 
     200,000.00 
     325,000.00 

            .00 

            .00 
     185,647.66 
     276,690.00 

            .00 

Project      525,000.00      525,000.00      462,337.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

02-FEB-2004

05-APR-2004

30-JUN-2002

16-JAN-2004

05-APR-2004

05-APR-2005

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $7,531,000.00

WORKING DRAWINGSCURRENT PHASE:

September 2003 -  PMB is waiting for direction from DMV on a possible scope change, adding hard
walled offices to the third floor.  If this is done, the project will need DOF approval.  The consultant is
prepared to redesign the area as needed.

Project Status

On scheduleSchedule

On budget.Budget

None.Other information

09-OCT-2002

07-JUL-2003

06-FEB-2004

07-JUL-2003

05-FEB-2004

01-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 185

SAN YSIDRO

MOTOR VEHICLES
ALAFRANJI, RAFAT A

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00044(3)
2740-301-00044(3)
2740-301-0044(3)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)
     350,000.00 

     351,000.00 

     743,000.00 

Document

00135A
00135A
20068A
30101A

20068A
20068A
20068A
30116A
30116A
30118A

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
            .00 

     350,000.00 
(    350,000.00)
     229,000.00 
     351,000.00 
(    229,000.00)
     392,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     701,000.00 
     743,000.00 

            .00 

   1,523,850.00 
     351,000.00 
     392,000.00 

            .00 

   1,521,666.70 
     136,066.80 
     157,722.50 

            .00 

Project    4,386,000.00    2,266,850.00    1,815,456.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-AUG-2000

20-OCT-2000

22-OCT-2001

27-MAY-2002

15-OCT-2002

04-OCT-2001

19-OCT-2001

27-MAY-2002

14-OCT-2002

21-OCT-2003

14-AUG-2001

29-MAY-2002

30-MAR-2003

03-NOV-2003

03-FEB-2004

04-DEC-2002

14-MAR-2003

30-OCT-2003

02-FEB-2004

09-DEC-2005

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $8,119,000.00

WORKING DRAWINGSCURRENT PHASE:

 WD Phase is 95% complete.  Awaiting State Fire Marshal and DSA's access compliance approval, and
allocation of inspectors.

Project Status

On schedule.Schedule

Budget

Other information

14-AUG-2001

14-AUG-2001

30-MAR-2003

03-NOV-2003

03-FEB-2004

04-JAN-2002

04-JAN-2002

30-OCT-2003

02-FEB-2004

09-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 186

SOUTH SACRAMENTO

MOTOR VEHICLES
FLORES, JOSEPH B

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

2740-301-0044(4.5)
2740-301-0044(4.5)
2740-301-0044(4)
2740-301-0044(4)

Appropriation($)

     942,000.00 

     360,000.00 
     400,000.00 

Document

20067A
30108A
30102A
30133A

Transferred($)

     147,000.00 
     795,000.00 
     360,000.00 
     400,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
     360,000.00 
     400,000.00 

            .00 

     942,000.00 
     360,000.00 
     400,000.00 

            .00 

     926,703.53 
     310,913.58 
     125,338.56 

            .00 

Project    1,702,000.00    1,702,000.00    1,362,955.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-OCT-2001

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

23-MAY-2005

14-SEP-2001

25-DEC-2002

01-JUN-2003

23-DEC-2003

14-MAY-2004

13-DEC-2002

15-MAY-2003

10-DEC-2003

13-MAY-2004

14-JUL-2005

 100.00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $5,406,000.00

WORKING DRAWINGSCURRENT PHASE:

50% design documents have been received from PSB and been reviewed by the DMV.  Review
comments have been returned to PSB and will be included with the design.

Project Status

Working Drawings began June 1, 2003 and are on schedule to be completed in December.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 187

LOS ANGELES

OFC OF CRIMINAL JUSTICE PLANNING
DAVIDSON, PAUL W

OFFICE OF CRIMINAL JUSTICE PLANNING LA CRIME LAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
1124/2002

Budget Item

8100-101-0001(22.1)
8100-801-0660910

Appropriation($)

     504,000.00 
   7,154,000.00 

Document

30075A
30161B

Transferred($)

     504,000.00 
   7,154,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

   7,154,000.00 
            .00 

            .00 
     504,000.00 

   7,154,000.00 
            .00 

            .00 
     179,153.32 

   1,406,139.00 
            .00 

Project    7,658,000.00    7,658,000.00    1,585,292.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

08-JUN-2004

12-SEP-2004

14-MAR-2003

07-JUN-2004

11-SEP-2004

09-JUN-2006

    .00%

 100.00%

  15.00%

    .00%

    .00%

Current Comments

 $92,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Negotiations with A&E and CM for scope, schedule and fees of Working Drawing and Construction
Phases successfully concluded.  A&E and CM contracts fully executed June 13, 2003 with a NTP of June
19, 2003.  All leases executed by City, County and CSU.

Project Status

Scheduled revised due to delay in execution of  leases and assignment of A&E and CM contracts from
the JPA to the State.  Working with Fire Marshal and Access Compliance to reduce agency reviews.

Schedule

Working Drawing funding in the amount of $7,154,000 was approved May 8, 2003.  The Construction
Documents and Construction is funded via appropriation Chapter 1124, SEC. 18., SEC 18.5., Govt. Code
Section 14669.21.

Budget

NoneOther information

01-OCT-2002

15-MAY-2003

16-FEB-2004

26-APR-2004

14-MAR-2003

15-FEB-2004

25-APR-2004

15-MAR-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 188

SANTA CLARA COUNTY

PARKS & RECREATION
ARREOLA, ALONZO

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

3790-301-0005(3)
3790-301-0005(11)
3790-301-0005(10)

Appropriation($)

     278,000.00 
     207,000.00 

   2,040,000.00 

Document

00154B
20124B

Transferred($)

     137,000.00 
     163,870.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

   2,040,000.00 

            .00 
     137,000.00 
     163,870.00 

            .00 

            .00 
     136,223.99 
     126,224.37 

            .00 

Project    2,525,000.00      300,870.00      262,448.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JUL-2000

10-AUG-2001

18-MAR-2002

18-JUN-2002

09-AUG-2001

15-MAR-2002

17-JUN-2002

11-AUG-2003

10-JUL-2000

09-NOV-2001

30-DEC-2003

07-MAY-2004

08-NOV-2001

10-OCT-2003

06-MAY-2004

29-SEP-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,525,000.00

WORKING DRAWINGSCURRENT PHASE:

Fire Marshal and Access Compliance approvals have been obtained. Advertising of bids will be delayed
due to unavailability of inspection personnel.

Project Status

Schedule has been revised to reflect delay in advertising due unavailability of inspection services.Schedule

The project is within budget.Budget

Other information

10-JUL-2000

09-NOV-2001

10-DEC-2002

01-MAR-2003

08-NOV-2001

09-DEC-2002

28-FEB-2003

15-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 189

CAPITOLA

PARKS & RECREATION
ARREOLA, ALONZO

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107770

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0379/2002

Budget Item

3790-301-0005(1)
3790-301-0005(1)
3790-301-0005(10)
3790-301-0005(9)

Appropriation($)

     245,000.00 

     176,000.00 
   2,520,000.00 

Document

00166B
00166B
020006B
30115B

Transferred($)

     167,000.00 
(         98.00)

     165,100.00 
   2,249,347.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     176,000.00 

   2,520,000.00 

            .00 
     166,902.00 
     165,100.00 

   2,249,347.00 

            .00 
     166,912.00 
     149,402.76 
     190,971.02 

Project    2,941,000.00    2,581,349.00      507,285.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-SEP-2000

16-JUL-2001

22-JUL-2002

24-OCT-2002

08-JUN-2001

21-JUN-2002

21-OCT-2002

29-OCT-2003

07-SEP-2000

14-JUL-2001

13-NOV-2002

10-MAR-2003

13-JUL-2001

08-NOV-2002

07-MAR-2003

30-APR-2004

    .00%

 100.00%

 100.00%

 100.00%

  35.00%

Current Comments

 $2,796,347.00

CONSTRUCTIONCURRENT PHASE:

Construction activities continue with building pads and utilities. Campsites are also being created or
reconfigured.

Project Status

Project is withing the updated schedule.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 190

HUMBOLDT COUNTY

PARKS & RECREATION
BRENNING, DOUGLAS L

PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107771

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0005(13)
3790-301-0005(2)
3790-301-0005(2)

Appropriation($)

     129,000.00 
      94,000.00 

   1,221,000.00 

Document

00164B
020007B

Transferred($)

      65,000.00 
      80,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     129,000.00 
      94,000.00 

   1,221,000.00 

            .00 
      65,000.00 
      80,000.00 

            .00 

            .00 
      64,924.00 
      66,638.79 
         720.00 

Project    1,444,000.00      145,000.00      132,282.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

12-SEP-2000

13-AUG-2001

18-MAR-2002

18-JUN-2002

11-MAY-2001

15-MAR-2002

17-JUN-2002

14-APR-2003

30-OCT-2000

18-MAR-2002

14-OCT-2003

01-APR-2004

13-JUL-2001

13-OCT-2003

31-MAR-2004

21-SEP-2004

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $1,444,000.00

BID PERIODCURRENT PHASE:

The revised Working Drawings with bid alternates, specifications and bidding documents have been
prepared and the project is ready to advertise for bidding. Start of Bid Phase is currently scheduled to
start October 14, 2003, pending confirmation of construction inspection resources and availability.

Project Status

The current bid and construction schedule is based on receiving an assignment for an inspector for this
project.

Schedule

Project is currently 15% over Total Project Cost.Budget

No significant issues.Other information

18-MAR-2002

01-AUG-2003

27-NOV-2003

01-AUG-2003

26-NOV-2003

23-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 191

LAKE TAHOE

PARKS & RECREATION
HILL, GORDEN S

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107765

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(8)
3790-301-0001(8)
3790-301-0005(30.9)

Appropriation($)

     200,000.00 
     153,000.00 

   1,889,000.00 

Document

00148A
01079A
20226B

Transferred($)

     108,000.00 
     127,528.00 

   1,782,460.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     153,000.00 

   1,889,000.00 

            .00 
     108,000.00 
     127,528.00 

   1,782,460.00 

            .00 
     107,698.00 
     127,465.47 

   1,731,489.94 

Project    2,242,000.00    2,017,988.00    1,966,653.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-SEP-2000

25-APR-2001

29-JAN-2002

17-MAY-2002

13-APR-2001

30-JAN-2002

17-MAY-2002

30-JUN-2003

09-SEP-2000

04-JUN-2001

06-MAR-2002

24-JUN-2002

11-MAY-2001

05-MAR-2002

03-JUN-2002

30-JUL-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,239,000.00

CONSTRUCTIONCURRENT PHASE:

Construction 100% complete on July 30, 2003Project Status

On schedule.Schedule

Within BudgetBudget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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EL MONTE

STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115 (1)
3900-301-0115(1)

Appropriation($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

Document

00235A
01057A
20152A
20152A
20237A
30046A

Transferred($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     177,000.00 

   2,593,530.00 

            .00 
     123,000.00 
     177,000.00 

   2,593,530.00 

            .00 
     122,754.00 
     168,011.86 

   1,009,037.00 

Project    2,893,530.00    2,893,530.00    1,299,802.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-APR-2001

01-JAN-2002

01-JAN-2002

13-APR-2001

14-JAN-2002

09-APR-2002

09-APR-2002

20-OCT-2000

07-MAY-2001

25-MAY-2002

25-NOV-2002

07-MAY-2001

24-MAY-2002

25-NOV-2002

13-FEB-2004

    .00%

 100.00%

 100.00%

 100.00%

  55.00%

Current Comments

 $2,893,530.00

CONSTRUCTIONCURRENT PHASE:

Asbestos cleaning and abatement completed.  Phase I work, in-progress:  Process piping, plumbing and
completion of new roofing.  Transformer relocation and switchover completed.

Project Status

Project on schedule.Schedule

Project is within budget.Budget

Project within scope.  Preparing for Phase II.Other information

01-SEP-2002 22-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
THAMER HALLFORD, SARAH

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0218/2002
0218/2002
0218/2002

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 

Document

30129B
30184B
30186B

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

            .00 

            .00 
     836,000.00 
     973,000.00 

            .00 

            .00 
     464,525.34 
     269,005.00 

            .00 

Project    1,809,000.00    1,809,000.00      733,530.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

22-JUN-2004

01-AUG-2003

26-JAN-2004

15-APR-2004

23-OCT-2005

    .00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $11,177,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plans completed; working drawings in progress.Project Status

On schedule.Schedule

Funding in place - on budget.Budget

Drawings submitted to the Federal Government by August 15, 2003 - received response and addressed
issues of concern; project approved to date.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

Yountville: Renovate 1.25 Mil Gal Storage Tank

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)

Appropriation($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 

Document

30131B
30131B
30131B
30188B

Transferred($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

            .00 

            .00 
     136,000.00 
     136,000.00 

            .00 

            .00 
      97,482.00 

            .00 
            .00 

Project      272,000.00      272,000.00       97,482.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $2,107,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans completed and approved by the PWB. Working Drawings currently in progress.Project Status

Working Drawings on schedule.Schedule

Project is on Budget.Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106148

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

8960-301-0001(1)
8960-301-0001(1)
8960-301-0001(.5)

Appropriation($)

     170,000.00 
     227,000.00 

   3,025,758.00 

Document

99215A
99333A
20238A

Transferred($)

     170,000.00 
     227,000.00 

   3,025,758.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     170,000.00 
     227,000.00 

   3,025,758.00 

            .00 
     170,000.00 
     227,000.00 

   3,025,758.00 

            .00 
     158,498.15 
     221,682.72 

   2,695,984.11 

Project    3,422,758.00    3,422,758.00    3,076,164.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

17-DEC-1999

11-JUN-2000

06-OCT-2000

10-OCT-1999

10-JUN-2000

02-OCT-2000

12-OCT-2001

02-JUL-1999

17-JAN-2000

09-MAR-2002

09-SEP-2002

10-DEC-1999

10-FEB-2001

21-JUN-2002

31-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,422,758.00

CONSTRUCTIONCURRENT PHASE:

Currently under Punch List phase.Project Status

Construction substantially complete. Punch list created and contractor currently working on completion of
list. Fire Marshal scheduled for fire alarm test on Oct. 14th. Punch list completion and final sign off
expected end of October.

Schedule

Project is on current budget.Budget

 There are no other issues at this time.Other information

09-MAR-2002

15-JUL-2002

15-JUL-2002

15-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CALIFORNIA - YOUNTVILLE

VETERANS AFFAIRS
SCHANBERGER, THOMAS E

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
/
0050/1999
0052/2000
0052/2000
/
/
/
/
/

Budget Item

8960-301-0001
--
--0001
--CASH DEPOSIT
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)
--
--
--
--
--

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

  15,402,181.43 
     972,816.00 

     598,683.00 

Document

99076A
98126A
99207A
CHECK518
00008A
01130A
01145B
ESCROW DE
ROC 8951
ROC 8951
ROC 8961
ROC 8961

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

  15,402,181.43 
     972,816.00 
(    972,816.00)
     598,683.00 
(    598,683.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     481,000.00 

            .00 
  18,451,680.43 

            .00 
     481,000.00 

            .00 
  16,880,181.43 

            .00 
     444,773.05 

            .00 
   7,059,829.68 

Project   18,932,680.43   17,361,181.43    7,504,602.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-MAR-1999

15-FEB-2000

01-MAY-2000

15-NOV-1998

31-JAN-2000

15-JUN-2000

31-AUG-2001

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

27-JUL-2004

    .00%

 100.00%

 100.00%

 100.00%

  35.00%

Current Comments

 $17,971,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 45% complete.  Majority of work is occurring inside the theater, at the main lobby, and the new
annex.  The theater work includes concrete at the new orchestra pit and pouring of concrete at the new
balcony.  The main lobby is receiving metal stud work, electrical and plumbing rough-in and concrete at
mezzanine level.  The new annex has concrete retaining walls in place and electrical and plumbing
rough-in complete.  Majority of site utilities have been installed.  The roofing of the theater and lobby is
90% complete.

Project Status

The State has approved extending the project schedule to July 27, 2004.  This is due to unforeseenSchedule

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

06-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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conditions.

The project is within the budget.  The contingency is being exhausted and an augmentation request is
being developed.

Budget

Project is primarily funded by the Friends of the Lincoln Theater (FLT) under a lease agreement with the
Department of Veterans Affairs and the Department of General Services.    

Other information
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LANCASTER

VETERANS AFFAIRS
ARNOLD, ANDRE D

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     814,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     814,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
     112,425.00 

            .00 
            .00 

Project    1,164,000.00    1,164,000.00      112,425.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

16-APR-2003

24-AUG-2004

28-APR-2005

28-SEP-2005

24-AUG-2004

28-SEP-2005

28-SEP-2005

22-SEP-2007

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Program space layout and master plan is being finalized  and start of the schematic design part of the
Preliminary Plan phase is expected to begin shortly.

Project Status

Amendment No. 1 for the A/E contract to revise dates for work to be completed for the schematic design
package has been fully executed and are reflected in the updated schedule.

Schedule

 The estimated project cost continues to be  higher than original estimate due to increase in square
footage required to accommodate the program. Program continues to be reviewed for adjustment of
program scope requirements to available approved budget.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SATICOY

VETERANS AFFAIRS
LEWIS, GARY O

NEW VETS HOME - SATICOY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     829,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     829,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
     157,334.00 

            .00 
            .00 

Project    1,179,000.00    1,179,000.00      157,334.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

21-APR-2003

24-AUG-2004

28-APR-2005

28-SEP-2005

24-AUG-2004

28-SEP-2005

28-SEP-2005

22-SEP-2007

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Programming and master planning is nearing completion.  The start of schematic design phase is
expected to begin shortly.

Project Status

The project schedule has been revised to reflect the most recent overall GLAVC schedule.Schedule

The estimated project cost is higher than the original estimate due to increse in the square footage
required to accomodate program.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

VETERANS AFFAIRS
ELLIOTT, DIANE C

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

   1,593,000.00 
   1,989,000.00 

Document

30157B
30185B

Transferred($)

   1,593,000.00 
   1,989,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,582,000.00 

            .00 
            .00 

            .00 
   3,582,000.00 

            .00 
            .00 

            .00 
     446,777.84 

          48.38 
            .00 

Project    3,582,000.00    3,582,000.00      446,826.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

03-SEP-2004

29-APR-2005

29-SEP-2005

23-AUG-2004

28-APR-2005

28-SEP-2005

22-SEP-2007

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $72,433,000.00

PRELIMINARY PLANSCURRENT PHASE:

Programming and master planning package is complete for a 400 bed facility. Due to isues of land
transfer, parking, and sharing agreements which CDVA is negotiating, this project is on-hold pending the
outome of these agreements.  Technical changes for the authority for GLAVC are required in order to
construct the facilities.  These changes are in AB 1736 which was not heard prior to the close of the
legislative session.  Public outreach meetings and discussions with politicial entities in LA have started.

Project Status

Project schedule will be dependent upon CDVA negoiating sharing agreements and allowing DGS to
participate in the discussions of the land transfer and parking.

Schedule

Cost estimate for current scope is above PWB approved budget.  If a 400-bed facility is desired by
CDVA, CDVA will need to have the project budget increased through the PWB.  CDVA has stated that
they have scope reductions.  Awaiting scope reductions from CDVA.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SHASTA COUNTY

VETERANS AFFAIRS
BROWN, LARRY A

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0604/1999
0604/1999
0379/2002
0604/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-503-SB4-0180
8955-503-SB4-0180
8955-301-0001(1)
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 

     253,000.00 
   6,282,000.00 

Document

00069A
99319A
01006A
30139A
30033A
30033A
30034A

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 
(     50,000.00)
     253,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     352,606.00 

   6,282,000.00 

      35,000.00 
     365,000.00 
     302,606.00 

            .00 

      34,114.00 
     295,133.89 
     277,908.74 

            .00 

Project    7,034,606.00      702,606.00      607,156.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

08-OCT-2003

16-FEB-2004

15-APR-2001

15-APR-2002

18-SEP-2003

03-DEC-2003

15-FEB-2005

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $6,000,000.00

BID PERIODCURRENT PHASE:

95% Working Drawing submittal was sent to the Federal Cemetery Grants Service, State Fire Marshal,
Access Compliance and California Department of Veterans Affairs on March 20.  Review comments from
all agencies were received September 2.  100% Construction Drawings are finished.

Project Status

Project is ready to go out to bid October 8.  Waiting for Federal budget to pass, backcheck from
Cemetery Grants Service, and assignment of an inspector.

Schedule

Project is on budget.Budget

This project is funded by a Federal Grant.Other information

01-JUL-2002 14-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106149

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

8960-301-0001(3)
8960-301-0001(3)
8960-301-0001
8960-301-0001(2)

Appropriation($)

     122,000.00 
     130,000.00 

   1,981,000.00 
     183,000.00 

Document

99214A
99308A
20250A
30093A

Transferred($)

     122,000.00 
     130,000.00 

   1,559,064.00 
     183,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     122,000.00 
     130,000.00 

   2,164,000.00 

            .00 
     122,000.00 
     130,000.00 

   1,742,064.00 

            .00 
     117,704.50 
     108,360.37 

   1,599,654.20 

Project    2,416,000.00    1,994,064.00    1,825,719.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

17-DEC-1999

02-JUN-2000

03-OCT-2000

10-DEC-1999

01-JUN-2000

02-OCT-2000

23-AUG-2002

02-JUL-1999

17-DEC-1999

04-MAR-2002

19-AUG-2002

10-DEC-1999

16-NOV-2001

21-JUN-2002

30-SEP-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,233,000.00

CONSTRUCTIONCURRENT PHASE:

Construction punch list complete and occupancy granted. Closeout process in progress.Project Status

CompleteSchedule

Project on task to complete construction within the appropriated budget.Budget

There are no other project issues at this time.Other information

17-DEC-1999

04-MAR-2002

15-JUL-2002

26-AUG-2001

15-JUL-2002

15-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 203

YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE LAUNDRY BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106183

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0379/2002

Budget Item

8960-301-0001(2)
8960-301-0001(2)
8960-301-0701

Appropriation($)

      87,000.00 

     113,000.00 

Document

99216A
99216A
30138B

Transferred($)

      87,000.00 
(      3,631.17)

     113,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     113,000.00 
            .00 

            .00 
      83,368.83 

     113,000.00 
            .00 

            .00 
      83,020.33 
      20,786.35 

            .00 

Project      200,000.00      196,368.83      103,806.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1999

11-MAR-2000

01-OCT-2000

02-JAN-2001

10-MAR-2000

30-SEP-2000

01-JAN-2001

10-JAN-2002

01-OCT-1999

01-MAY-2003

04-NOV-2003

04-FEB-2004

10-MAR-2000

03-NOV-2003

31-JAN-2004

10-FEB-2005

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $1,773,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings funds received in May 2003. PSB has discovered in a post Preliminary Plan Phase
structural evaluation, that structural upgrades estimated at $450,000 + are required for this project. This
discovery exceeds the budget contraints and is considered a scope change. Progress on this project is
on hold pending management direction.

Project Status

Working Drawings on hold.Schedule

Project over budget due to required structural revisions.Budget

Structural upgrades considered a significant project issue and a scope change requiring DOF approval.
This project has been canceled by CDVA.

Other information

01-MAY-2003

04-NOV-03

04-FEB-04

03-NOV-2003

31-JAN-04

10-FEB-05

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 204

YOUNTVILLE

VETERANS HOME OF CALIF
LANG, RICHARD W

DVA YOUNTVILLE ELECTRICAL UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0218/2002
0218/2002
0218/2002

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701

Appropriation($)

      84,000.00 
     126,000.00 
     221,000.00 

Document

30162B
30183B
30187B

Transferred($)

      84,000.00 
     126,000.00 
     221,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     210,000.00 
     221,000.00 

            .00 

            .00 
     210,000.00 
     221,000.00 

            .00 

            .00 
     136,133.00 

            .00 
            .00 

Project      431,000.00      431,000.00      136,133.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $3,410,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plans approved at the September 12, 2003 meeting.  CEQA  Categorical Exemption received
by State Clearing House August 21, 2003.  Working drawing amendment complete, WD phase is
progressing.

Project Status

On scheduleSchedule

OKBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 205

NORWALK

YOUTH AUTHORITY
ARREOLA, ALONZO

50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107797

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

5460-301-0001
5460-301-0660 (3)
5460-301-0660 (3)

Appropriation($)

     141,000.00 
     227,000.00 

   3,238,000.00 

Document

00246A

Transferred($)

     141,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     141,000.00 
     227,000.00 

   3,238,000.00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
     140,224.07 

            .00 
            .00 

Project    3,606,000.00      141,000.00      140,224.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2000

11-JUN-2001

25-JAN-2002

10-MAY-2002

08-JUN-2001

24-JAN-2002

03-MAY-2002

11-MAY-2003

05-SEP-2000 11-JUL-2003

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,706,000.00

PRELIMINARY PLANSCURRENT PHASE:

As of August 2003 DYA will be managing the design and construction of the project as allowed by the
budget act. Previously DGS had submitted 100% preliminary plans to DYA for review. PWB approval
needs to be obtained by DYA.

Project Status

Schedule

Project is currently within budget.Budget

This will be the last reporting of this project.Other information

05-SEP-2000

13-MAY-2002

03-JAN-2003

23-APR-2003

10-MAY-2002

02-JAN-2003

22-APR-2003

16-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 206

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)

Appropriation($)

      69,000.00 
   1,814,000.00 

Document

98217A
01153A
20266A

Transferred($)

      69,000.00 
   1,810,480.00 

      80,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,814,000.00 

            .00 
            .00 

      69,000.00 
   1,890,480.00 

            .00 
            .00 

      68,146.00 
   1,184,097.90 

Project    1,883,000.00    1,959,480.00    1,252,243.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-DEC-2003

    .00%

    .00%

 100.00%

 100.00%

  80.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  At this site, a replacement subcontractor was approved and work
recommenced July 2003.

Project Status

Contractor delayed submittals have put project behind schedule.  Work at all sites additionally delayed by
Class III requirements and subcontractor replacement issues.  Request for extension of contract time for
Class III ACM requirements, is pending.  Required revised schedule provided 8/18/03 indicating site
completion by 11/27/03.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 207

EL PASO DE ROBLES

YOUTH AUTHORITY
BRENNING, DOUGLAS L

EDUCATION AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107799

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(10)
5460-301-0001(7)

Appropriation($)

      66,000.00 
     111,000.00 

   1,487,000.00 

Document

00140A
20035A
40009A

Transferred($)

      66,000.00 
     111,000.00 

   1,610,290.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 

     111,000.00 
   1,487,000.00 

            .00 
      66,000.00 

     111,000.00 
   1,610,290.00 

            .00 
      65,937.00 
      99,100.28 

            .00 

Project    1,664,000.00    1,787,290.00      165,037.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-APR-2001

10-AUG-2000

16-APR-2001

16-APR-2001

16-APR-2001

18-OCT-2001

12-APR-2001

18-OCT-2001

18-OCT-2001

18-OCT-2001

26-OCT-2000

13-AUG-2001

30-MAY-2002

21-OCT-2003

10-AUG-2001

30-MAY-2002

20-OCT-2003

17-MAY-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $1,443,000.00

BID PERIODCURRENT PHASE:

Contract approval by OLS on October 7, 2003. Notice to Proceed with construction date is October 21,
2003, Contract Completion on May 17, 2003. Santa Margarita Construction is ready to go, a pre-
construction meeting is scheduled for October 16, 2003.

Project Status

No schedule issues for Construction Phase. Project Schedule impacted as previously reported. Due to
the budget and augmentation issues, the award period was extended and delayed the project. Available
funds issues between DYA and SCO delayed the funds transfer until Sept. 23, 2003.

Schedule

No current issues.Budget

No other issues.Other information

26-OCT-2000

13-AUG-2001

30-MAY-2002

16-SEP-2003

10-AUG-2001

30-MAY-2002

15-SEP-2003

13-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 208

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES

YOUTH AUTHORITY
OTTO, JOHN E

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103515

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 

Document

98220A
20174A

Transferred($)

     118,000.00 
   1,637,866.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,672,000.00 

            .00 
            .00 

     118,000.00 
   1,637,866.00 

            .00 
            .00 

     117,935.47 
   1,274,274.07 

Project    1,790,000.00    1,755,866.00    1,392,209.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

01-MAY-2002

04-APR-2000

01-MAY-2002

31-DEC-2003

    .00%

    .00%

 100.00%

 100.00%

  90.00%

Current Comments

 $1,790,000.00

CONSTRUCTIONCURRENT PHASE:

"Initial Site Installation Test" was completed 11/21/02.  CO #002, issued 12/30/02, directed contractor to
proceed with Class III ACM disturbance protocol and work.  DYA approved a Work and Respiratory
Protection Plan for ACM work on 4/22/03, and all Class III ACM disturbance work was completed by
subcontractor 5/6/03.  "Initial Performance Testing" completed 9/15/03 with submission of reports and
certifications pending.

Project Status

Class III ACM disturbance issue delayed contract.  Contract has been extended by CO through 9/4/03.
Revised Schedule showing entire contract period is still pending.

Schedule

Construction contingency augmentation request, to cover unforeseen costs, submitted by DYA June
2002, has not been approved by DOF.

Budget

Other information

05-APR-2000

01-MAY-2002

01-MAY-2002

30-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 209

WHITTIER

YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107801

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

5460-301-0001(14)
5460-301-0001(8)
5460-301-0660(2)

Appropriation($)

     374,000.00 
     411,000.00 

   8,457,000.00 

Document

00147A
20033A

Transferred($)

     374,000.00 
     411,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     374,000.00 
     411,000.00 

   8,457,000.00 

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     373,890.77 
     399,453.89 

            .00 

Project    9,242,000.00      785,000.00      773,344.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-JUL-2000

01-AUG-2001

06-MAY-2002

12-AUG-2002

12-APR-2001

03-MAY-2002

11-AUG-2002

08-FEB-2004

17-JUL-2000

15-AUG-2001

10-AUG-2001

15-SEP-2002

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,242,000.00

WORKING DRAWINGSCURRENT PHASE:

DYA has project on hold awaiting a decision on closing two institutions.Project Status

Working drawings were completed on schedule. Schedule

Budget for 02/03 shows $8,457,000 for construction funding.Budget

Other information

15-AUG-2001 15-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 210

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER

YOUTH AUTHORITY
OTTO, JOHN E

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103516

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A
20261A

Transferred($)

      93,000.00 
   1,372,953.00 
     120,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,492,953.00 

            .00 
            .00 

      92,122.00 
   1,151,740.35 

Project    1,770,000.00    1,585,953.00    1,243,862.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

23-JAN-2004

    .00%

    .00%

 100.00%

 100.00%

  85.00%

Current Comments

 $1,465,953.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor and systems issues.  Remaining work will be performed by
General Contractor.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.  No
justification for additional delays have been received.  Required schedule update has not been received.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 211

WHITTIER

YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106129

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0379/2002

Budget Item

5460-301-0001(13.1)
5460-301-0001(13)
5460-301-0001(13)
5460-301-0660(1.5)

Appropriation($)

     128,000.00 
     195,000.00 

   2,708,000.00 
   1,193,000.00 

Document

99195A
00196A

Transferred($)

     128,000.00 
     195,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     195,000.00 

   3,901,000.00 

            .00 
     128,000.00 
     195,000.00 

            .00 

            .00 
     127,975.72 
     181,070.00 

            .00 

Project    4,224,000.00      323,000.00      309,045.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUL-1999

21-JUL-2000

16-MAR-2001

17-JUL-2001

10-FEB-2000

15-MAR-2001

16-JUL-2001

24-JUL-2002

16-JUL-1999

28-JUL-2000

12-MAY-2000

14-JUN-2002

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,224,000.00

WORKING DRAWINGSCURRENT PHASE:

DYA has project on hold awaiting a decision on closing two institutions.Project Status

100% Working Drawings are approved by SFM and A/C.Schedule

The final construction cost estimate is $3,901,000.00 and an additional $1,193,000.00 is provided for in
the 02/03 budget.

Budget

Other information

16-JUL-1999

28-JUL-2000

01-AUG-2002

02-DEC-2002

12-MAY-2000

14-JUN-2002

01-DEC-2002

02-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 212

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG & CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103522

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

5460-301-0001(13.5)
5460-301-0001(13.5)
5460-301-0660(6)
5460-301-0660(6)
5460-301-0660(6)
5460-001-0001
5460-301-0660(5)

Appropriation($)

     106,000.00 
     170,000.00 

   2,383,000.00 

     225,000.00 
     300,000.00 

Document

98154A
99096A
00096B
00127B
00259B
20225A
30031B

Transferred($)

     106,000.00 
     170,000.00 

   1,965,000.00 
     183,000.00 
     222,000.00 
     225,000.00 
     300,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     170,000.00 

   2,908,000.00 

            .00 
     106,000.00 
     170,000.00 

   2,895,000.00 

            .00 
     105,745.36 
     158,441.77 

   2,784,484.28 

Project    3,184,000.00    3,171,000.00    3,048,671.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-JUL-1999

03-MAY-2000

03-JUL-2000

16-MAR-1999

27-DEC-1999

03-MAY-2000

02-JUL-2001

02-SEP-1998

14-JUN-1999

26-FEB-2000

20-DEC-2000

10-JUN-1999

25-FEB-2000

19-DEC-2000

30-JUN-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,702,000.00

CONSTRUCTIONCURRENT PHASE:

Final punchlist items are complete. Preparation of package for DYA submittal to OSHPD is underway.Project Status

Schedule

Budget

None.Other information

03-JUL-2000 02-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 213

STARK YOUTH CORRECTIONAL FACILITY, CHINO

YOUTH AUTHORITY
OTTO, JOHN E

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

Document

98223A
01010A
20260A

Transferred($)

     149,000.00 
   1,760,790.00 
     120,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,784,000.00 

            .00 
            .00 

     149,000.00 
   1,880,790.00 

            .00 
            .00 

     148,422.67 
   1,651,357.42 

Project    1,933,000.00    2,029,790.00    1,799,780.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

23-JAN-2004

    .00%

    .00%

 100.00%

 100.00%

  90.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor and systems issues.  Remaining work will be performed by
General Contractor.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.  No
justification for additional delays have been received.  Required schedule update has not been received.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 214

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)
5460-301-0001(8)

Appropriation($)

      62,000.00 
     947,000.00 

Document

98219A
01155A
20264A

Transferred($)

      62,000.00 
     941,560.00 
      30,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
     947,000.00 

            .00 
            .00 

      62,000.00 
     971,560.00 

            .00 
            .00 

      61,009.00 
     563,973.45 

Project    1,009,000.00    1,033,560.00      624,982.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

20-FEB-2004

    .00%

    .00%

 100.00%

 100.00%

  50.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  At this site, a replacement subcontractor was approved and work
recommenced July 2003.

Project Status

Contractor delayed submittals have put project behind schedule.  Work at all sites additionally delayed by
Class III requirements and subcontractor replacement issues.  Request for extension of contract time for
Class III ACM requirements, is pending.  Required revised schedule provided 8/18/03 indicating site
completion by 12/29/03.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 215

STOCKTON

YOUTH AUTHORITY
BRENNING, DOUGLAS L

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A
20246A
20246A
20246A

Transferred($)

      63,000.00 
      97,000.00 

   1,193,660.00 
(      7,726.27)

(     11,533.73)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,174,400.00 

            .00 
      62,941.00 
      96,160.74 

     874,964.50 

Project    1,386,000.00    1,334,400.00    1,034,066.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2000

14-MAY-2001

25-MAR-2002

27-JUN-2002

30-APR-2001

22-MAR-2002

26-JUN-2002

21-FEB-2003

14-JUL-2000

14-MAY-2001

03-APR-2002

26-JUL-2002

11-MAY-2001

02-APR-2002

19-JUL-2002

30-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

  93.00%

Current Comments

 $1,352,000.00

CONSTRUCTIONCURRENT PHASE:

All of the systems have been installed and initial performance testing should begin this week. Installation
of headend equipment in Chaderjian Control, School Control is underway. Scheduled dates for final
performance testing and training have to be established by Norment so the Youth Authority can schedule
resources.

Project Status

Behind approved schedule by 240 days based on updated schedule submitted by Norment on August
20, 2003 compared to the actual progress as of this update. Estimated completion is some time in
December.

Schedule

On budget.Budget

No other issues.Other information

03-APR-2002

10-JUL-2002

02-APR-2002

07-JUL-2002

06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 216

STOCKTON

YOUTH AUTHORITY
BRENNING, DOUGLAS L

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107798

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0106/2001
0379/2002

Budget Item

5460-301-0001(6)
5460-301-0660 (1.5)
5460-301-0001(3)
5460-301-0660 (1.5)

Appropriation($)

     219,000.00 
     219,000.00 
     301,000.00 

   3,933,000.00 

Document

01011A

20222A

Transferred($)

     219,000.00 
            .00 

     301,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     438,000.00 
     301,000.00 

   3,933,000.00 

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     218,760.09 
     239,550.50 

            .00 

Project    4,672,000.00      520,000.00      458,310.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2002

06-DEC-2002

19-MAR-2003

11-MAY-2001

05-DEC-2002

18-MAR-2003

17-MAR-2004

10-JAN-2001

15-APR-2002

30-SEP-2003

10-FEB-2004

12-APR-2002

06-JUL-2003

09-FEB-2004

08-FEB-2005

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $4,132,000.00

BID PERIODCURRENT PHASE:

Current schedule shown is predicated on inspection services resources and availability. No inspector
available at this time.

Project Status

The Approved Revised Schedule recognized by DOF for the approval of Working Drawings and Proceed
to Bid was delayed, and now on hold pending confirmation of an avalaible inspector.

Schedule

90% WD estimate shows 5.9% over construction phase budget. Efforts to reduce this cost were made
prior to completion of 100% Working Drawings. Additive Bid Alternate for the Pharmacy was defined and
approved by DOF for bidding. Budget issues will be reconsidered once bids are received.

Budget

No other issuesOther information

10-JAN-2001

15-APR-2002

07-JUL-2003

20-OCT-2003

08-MAR-2002

20-JUN-2003

17-OCT-2003

08-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 217

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT

YOUTH AUTHORITY
OTTO, JOHN E

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103510

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)
5460-301-0001(5)

Appropriation($)

      58,000.00 
   1,059,000.00 

Document

98216A
01152A
20267A

Transferred($)

      58,000.00 
     970,750.00 
      35,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
   1,005,750.00 

            .00 
            .00 

      57,452.00 
     541,540.65 

Project    1,117,000.00    1,063,750.00      598,992.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

16-APR-2004

    .00%

    .00%

 100.00%

 100.00%

  30.00%

Current Comments

 $1,028,750.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  Work at this site has not commenced.  Replacement subcontractor
was approved September 2003.

Project Status

Contractor delay of submittal phase has put entire project behind schedule.  Work at all sites additionally
delayed by Class III requirements and subcontractor replacement issues.  Start of work at this site has
been delayed until work at Stockton and Ione sites is on track and a schedule provided.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 218

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)

Appropriation($)

      60,000.00 
     946,000.00 

Document

98218A
01154A
20265A

Transferred($)

      60,000.00 
     897,760.00 
      30,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
     946,000.00 

            .00 
            .00 

      60,000.00 
     927,760.00 

            .00 
            .00 

      58,857.79 
     556,880.30 

Project    1,006,000.00      987,760.00      615,738.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-DEC-2003

    .00%

    .00%

 100.00%

 100.00%

  70.00%

Current Comments

 $957,760.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  At this site, a replacement subcontractor was approved and work
recommenced July 2003.

Project Status

Contractor delayed submittals have put project behind schedule.  Work at all sites additionally delayed by
Class III requirements and subcontractor replacement issues.  Request for extension of contract time for
Class III ACM requirements, is pending.  Required revised schedule provided 8/18/03 indicating site
completion by 12/1/03.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 219

PRESTON YOUTH CORRECTIONAL FACILITY

YOUTH AUTHORITY
OTTO, JOHN E

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 

   1,811,000.00 

Document

97135A
98224A
01151A
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
      73,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 

   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,568,200.00 

            .00 
     377,017.93 
     155,914.41 
     745,955.20 

Project    2,348,000.00    2,105,200.00    1,278,887.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1997

01-OCT-1998

07-JUN-1999

06-DEC-1999

01-MAY-1998

07-JUN-1999

01-OCT-1999

06-APR-2001

30-SEP-1997

14-SEP-1998

05-APR-2000

19-SEP-2001

10-SEP-1998

04-APR-2000

17-AUG-2001

26-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  At this site, replacement subcontractor was approved and work
recommenced August 2003.

Project Status

Contractor delayed submittal phase have put project behind schedule.  Work at all sites additionally
delayed by Class III requirements and subcontractor replacement issues.  Request for extension of
contract time for Class III ACM requirements, is pending.  Required revised schedule provided 8/18/03
indicating site completion by 2/18/04.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 220

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

YOUTH AUTHORITY
OTTO, JOHN E

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 

Document

98221A
01009A
20262A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,620,000.00 

            .00 
            .00 

      73,000.00 
   1,468,045.00 

            .00 
            .00 

      72,589.00 
   1,159,732.21 

Project    1,693,000.00    1,541,045.00    1,232,321.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

23-JAN-2004

    .00%

    .00%

 100.00%

 100.00%

  85.00%

Current Comments

 $1,481,045.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor and systems issues.  Remaining work will be performed by
General Contractor.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.  No
justification for additional delays have been received. Required schedule update has not been received.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 221

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103519

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5460-301-0001(10.5)
5470-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)
5460-301-0001(16)
5460-301-0001(16)
5460-301-0001(16)

Appropriation($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,778,000.00 

Document

98153A
00295A
99256A
20143A
30158A
30158A
30158A

Transferred($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,740,588.00 
     183,000.00 
(    183,000.00)
     183,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 

     148,000.00 
   1,778,000.00 

            .00 
      70,000.00 

     148,000.00 
   1,923,588.00 

            .00 
      69,763.56 

     140,132.84 
   1,176,167.50 

Project    1,996,000.00    2,141,588.00    1,386,063.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-JUL-1999

03-MAY-2000

04-JUL-2000

16-MAR-1999

27-DEC-1999

02-JUL-2001

28-AUG-1998

11-DEC-2000

13-SEP-2001

04-MAR-2002

07-OCT-1999

30-JUL-2001

01-MAR-2002

31-DEC-2003

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $1,964,000.00

CONSTRUCTIONCURRENT PHASE:

Finish work under way in building. Contractor is holding off on work in areas affected by changes to
kitchen and isolation rooms.

Project Status

Floor finishes are driving scheduled completion of base scope work, excluding iso. rooms and kitchen.
Late October finish of base scope appears likely. Kitchen and iso. room revisions will commence with
PWB approval Nov. 7. This work may take till end of year (long lead on kitchen equip).

Schedule

Augmentation and scope change package submitted to DOF for Nov. 7 PWB meeting.Budget

Changes to the Isolation Rms. desired by DYA require pre-approval of licensing agency. PMB will have
Contractor resume work in these areas if such is not forthcoming.

Other information

17-JUL-2000

04-MAR-2002

23-APR-2001

31-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 1

CASTAIC LAKE SRA

BOATING & WATERWAYS
PACHECO, THOMAS E

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106174

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

50/1999
52/2000
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516(3)

Appropriation($)

     128,000.00 
     132,000.00 

   1,772,400.00 

Document

11225
51942
53232

Transferred($)

     128,000.00 
     132,000.00 

   1,772,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     132,000.00 

   1,772,400.00 

            .00 
     128,000.00 
     132,000.00 

   1,772,400.00 

            .00 
     127,919.00 
     132,000.00 

   1,539,937.00 

Project    2,032,400.00    2,032,400.00    1,799,856.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

16-OCT-2000

05-MAR-2002

27-NOV-2002

02-MAR-2000

02-FEB-2001

26-NOV-2002

29-AUG-2003

14-OCT-1999

18-AUG-2000

05-MAR-2002

09-DEC-2002

15-MAY-2000

04-MAR-2002

06-DEC-2002

21-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $2,032,400.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 90% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 2

LAKE NATOMA

BOATING & WATERWAYS
RODRIGUEZ, ENRIQUE M

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
1999/0050
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516(3.5)

Appropriation($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,473,000.00 

Document

97131BB
10905
11221
52838

Transferred($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

       4,800.00 
     123,000.00 
     147,000.00 

   3,473,000.00 

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

       4,800.00 
     122,943.92 
     146,912.52 

   3,001,781.20 

Project    3,747,800.00    3,589,800.00    3,276,437.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-1998

04-OCT-1999

09-JUN-2000

21-DEC-2001

11-JUN-1999

07-JUN-2000

21-JAN-2001

31-DEC-2002

29-OCT-1998

28-OCT-1999

21-AUG-2001

28-NOV-2001

27-OCT-1999

20-AUG-2001

27-NOV-2001

28-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $3,589,800.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 95% complete.  The client has reviewed the
request for a return of bid savings ($158,000), and anticipates that the request will be submitted to the
State Public Works Board on 11/7/03.

Project Status

The construction completion date has been revised to 11/28/03.Schedule

The project is not within budget.  A request for additional construction funds of $158,000 is currently
pending  Department of Finance and State Public Works Board approval.  

Budget

There are no other significant project issues at this time.Other information

11-OCT-2000

11-NOV-2001

28-FEB-2001

29-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 3

REDDING

CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106171

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
50/1999
0106/2001
0379/2002

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

Document

FT10755
11292
52853
53506

Transferred($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      44,272.50 

     216,846.12 
         546.00 

Project    2,855,000.00    2,855,000.00      261,664.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUN-2000

01-MAR-2002

01-AUG-2002

22-SEP-2003

30-OCT-2000

20-OCT-2002

30-NOV-2002

20-SEP-2004

14-JUL-2000

01-MAR-2002

21-MAY-2003

05-SEP-2003

14-DEC-2001

05-MAY-2003

04-SEP-2003

20-SEP-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,855,000.00

CONSTRUCTIONCURRENT PHASE:

The bid opening was rescheduled to 8/19/03.  Two bids were received, with the low bid of $1,894,000
submitted by Roebbelen Contracting, Inc.  The contract was awarded on 9/4/03 with the deductive
alternate ($15,000); therefore, the contract amount is $1,879,000.  A pre-construction meeting is
scheduled for 10/8/03.  A construction schedule will be finalized pending approval of the construction
contract documents.

Project Status

The tentative construction schedule is 9/5/03 - 9/20/04.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

10-DEC-2002 10-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 4

EUREKA

CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 

   5,137,000.00 

Document

51946
52852
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,137,000.00 

            .00 
     260,000.00 
     372,000.00 

   5,064,994.00 

            .00 
     236,681.76 
     371,930.30 
     744,683.91 

Project    5,769,000.00    5,696,994.00    1,353,295.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

28-JUL-2003

21-MAY-2001

20-OCT-2002

30-OCT-2002

19-SEP-2004

16-OCT-2000

18-JAN-2002

06-MAR-2003

28-JUL-2003

14-DEC-2001

28-FEB-2003

11-JUN-2003

20-SEP-2004

    .00%

 100.00%

 100.00%

 100.00%

  17.00%

Current Comments

 $5,696,994.00

CONSTRUCTIONCURRENT PHASE:

The construction contract documents were approved, and the Memorandum of Contract was issued on
7/3/03.  The construction work is currently in progress and is approximately 17% complete.

Project Status

Per the Memorandum of Contract, the construction completion date is 9/19/04.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 5

CHINO

CORRECTIONS
LIN, TZEHON

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107731

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(10)

Appropriation($)

     179,000.00 

      67,000.00 
     681,000.00 

Document

51929
51929
52680
53243

Transferred($)

     179,000.00 
(     67,000.00)
      67,000.00 

     528,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
      67,000.00 

     681,000.00 

            .00 
     112,000.00 
      67,000.00 

     528,600.00 

            .00 
     112,371.52 
      67,000.00 

     157,411.65 

Project      927,000.00      707,600.00      336,783.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-JUL-2000

14-APR-2001

20-MAR-2002

16-DEC-2002

13-APR-2001

19-MAR-2002

14-AUG-2002

13-JUN-2003

23-AUG-2000

14-MAY-2001

10-APR-2002

14-JAN-2003

11-MAY-2001

09-APR-2002

24-OCT-2002

15-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

 $743,598.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 80% complete.  The project was delayed, due
to the request of the Department of Corrections to switch the primary power supply from underground
rather than overhead.

Project Status

Due to the change order work regarding the power supply, the construction completion date has been
revised to 10/15/03.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

10-APR-02

14-OCT-2002

11-OCT-02

11-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 6

MT. WHITNEY

FISH & GAME
PACHECO, THOMAS E

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107730

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3600-301-0001
3600-301-0001
3600-301-0001(1)
3600-301-0001(1)
3600-001-0001

Appropriation($)

     167,000.00 
     143,000.00 

   1,665,000.00 

     147,433.00 

Document

51951
52542
53249
53558
53557

Transferred($)

     167,000.00 
     143,000.00 

   1,460,110.00 
     204,890.00 
     147,433.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     143,000.00 

   1,812,433.00 

            .00 
     167,000.00 
     143,000.00 

   1,812,433.00 

            .00 
     166,996.87 
     143,000.00 

   1,002,555.03 

Project    2,122,433.00    2,122,433.00    1,312,551.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-JUL-2000

22-FEB-2001

29-MAR-2002

27-SEP-2002

09-FEB-2001

23-JUL-2001

27-SEP-2002

15-APR-2004

28-JUL-2000

11-JUN-2001

29-MAR-2002

27-SEP-2002

08-JUN-2001

28-MAR-2002

26-SEP-2002

10-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $2,122,433.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 70% complete.Project Status

The project is on schedule.Schedule

The project is within the revised budget.Budget

There are no other significant project issues at this time.Other information

11-JUN-2001

14-JAN-2002

11-JAN-2002

07-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 7

HAWAII

FOOD & AGRICULTURE
MOORE, GARY A

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0157/2003
0157/2003

Budget Item

8570-301-0001 (2)
8570-301-0660 (1)
8570-301-0660 (1)

Appropriation($)

     539,000.00 
     583,000.00 

  10,378,000.00 

Document

52681

Transferred($)

     539,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 
     583,000.00 

  10,378,000.00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     189,606.46 

            .00 
            .00 

Project   11,500,000.00      539,000.00      189,606.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

01-MAR-2005

31-DEC-2003

29-OCT-2004

28-FEB-2005

31-MAY-2006

01-AUG-2001

12-JAN-2004

01-JUL-2004

08-MAR-2005

09-JAN-2004

30-JUN-2004

07-MAR-2005

12-SEP-2006

    .00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $11,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are currently in progress and are approximately 70% complete.Project Status

The overall project schedule has been revised to reflect the appropriation of the working drawings and
construction funding.

Schedule

The project is within budget.  The budget approved by the Governor on 8/2/2003, appropriated $583,000
for the Working Drawings phase and $10,378,000 for the Construction phase.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 8

SAN QUENTIN

GENERAL SERVICES
CHEW, IVAN

BLDG. 22 RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

52/2000
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)

Appropriation($)

     741,000.00 
     427,000.00 

   1,182,000.00 

Document

51962
52668
53358
53358
53358

Transferred($)

     741,000.00 
     427,000.00 

   1,182,000.00 
   1,183,000.00 
(  1,183,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,168,000.00 
   1,182,000.00 

            .00 

            .00 
   1,168,000.00 
   1,182,000.00 

            .00 

            .00 
   1,122,982.29 
     534,441.52 

            .00 

Project    2,350,000.00    2,350,000.00    1,657,423.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

02-JUL-2004

15-MAR-2005

13-DEC-2002

01-JUL-2004

14-FEB-2005

27-JUN-2006

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $16,633,400.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 90% complete.Project Status

The project is on schedule.  It is anticipated that the working drawings will be completed by November,
2003; however, since construction funds are proposed to be appropriated in FY 04/05, the working
drawings will be submitted to the Department of Finance for review and approval in July 2004.

Schedule

The project is within budget.  DGS has submitted a proposed BCP (construction) for 04/05 in its Five-
Year plan. The construction phase is estimated at $14,282,000

Budget

There are no other significant project issues at this time.Other information

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 9

CMC-SAN LUIS OBISPO

GENERAL SERVICES
DUTTA, SALINDER K

BLDGS. B, D, L, Q,

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001

Budget Item

1760-490-0768
1760-301-0768(4)
1760-490-0768(3)(4)
1760-490-0768(3)(4)

Appropriation($)

     285,000.00 
     449,000.00 

   6,059,000.00 

Document

5011553
52455
5011739
53367

Transferred($)

     285,000.00 
     449,000.00 
     365,695.00 

   3,271,835.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     285,000.00 
     449,000.00 

   6,059,000.00 

            .00 
     285,000.00 
     449,000.00 

   3,637,530.00 

            .00 
     285,106.59 
     375,641.74 

   1,242,419.03 

Project    6,793,000.00    4,371,530.00    1,903,167.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

01-JUL-2000

27-MAY-2002

07-JAN-2003

15-JUN-2000

01-JAN-2001

06-JAN-2003

09-JAN-2004

16-FEB-2000

14-MAY-2001

27-MAY-2002

07-FEB-2003

11-MAY-2001

23-MAY-2002

06-FEB-2003

15-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $4,371,530.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 40% complete.   On 6/25/03, the PWB
approved DGS' request for a return of bid savings in the amount of $365,695.  These funds will finance
the change orders and associated costs caused by the unforeseen site conditions.

Project Status

Due to unforseen site condition change orders, the Construction schedule has been extended.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001

27-MAY-2002

07-JAN-2003

11-DEC-2001

03-JAN-2003

04-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 10

FRESNO

GENERAL SERVICES
DUTTA, SALINDER K

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768(28)
1760-301-0768(28)
1760-301-0768(11)
1760-301-0768(11)

Appropriation($)

      20,000.00 
     281,000.00 
     264,000.00 

Document

52667
52925
53331
53331

Transferred($)

      20,000.00 
     281,000.00 
     264,000.00 
(      3,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 
     264,000.00 

            .00 

      20,000.00 
     281,000.00 
     261,000.00 

            .00 

      20,507.50 
     189,707.72 
      68,577.61 

            .00 

Project      565,000.00      562,000.00      278,792.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2001

06-SEP-2001

17-AUG-2002

23-JUL-2003

24-OCT-2003

04-JAN-2002

16-AUG-2002

22-JUL-2003

23-OCT-2003

25-OCT-2004

01-OCT-2001

06-SEP-2001

11-NOV-2002

13-DEC-2003

14-MAR-2004

04-JAN-2002

08-NOV-2002

12-DEC-2003

13-MAR-2004

15-MAR-2005

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $2,547,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 90% complete.Project Status

The project completion has been delayed due to the exploration of a new cost saving scheme for the
seismic retrofit of the building.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-FEB-2002

22-NOV-2002

23-JUL-03

24-OCT-03

21-NOV-2002

22-JUL-2003

23-OCT-03

25-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 11

SAN QUENTIN

GENERAL SERVICES
PERRY, DAVID W

KITCHEN &  DINING ROOM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(1.2)

Appropriation($)

     180,000.00 
     256,000.00 

   4,219,000.00 

Document

5011558
52706
53390

Transferred($)

     180,000.00 
     256,000.00 

   3,983,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     256,000.00 

   4,219,000.00 

            .00 
     180,000.00 
     256,000.00 

   3,983,500.00 

            .00 
     168,877.39 
     213,474.75 

   1,066,203.75 

Project    4,655,000.00    4,419,500.00    1,448,555.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

08-AUG-2000

12-JUN-2002

07-APR-2003

15-JUN-2000

18-DEC-2000

06-JAN-2003

05-APR-2004

07-FEB-2000

16-JUL-2001

12-JUN-2002

07-APR-2003

13-JUL-2001

11-JUN-2002

26-FEB-2003

05-APR-2004

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $4,419,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 40% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

29-JUN-2001

12-JUN-2002

12-MAR-2002

06-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 12

FOLSOM PRISON

GENERAL SERVICES
PERRY, DAVID W

OFFICERS & GUARDS STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: SPS70800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-490-0768(11)
1760-490-0768(11)
1760-490-0768(11)
1760-490-0768(11)

Appropriation($)

     146,000.00 
     296,000.00 

   4,166,000.00 

Document

10661
11142
52295
52628
53083
53306

Transferred($)

     146,000.00 
     296,000.00 

   3,379,000.00 
     270,303.00 
     285,303.00 
     141,011.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     146,000.00 
     296,000.00 

   4,166,000.00 

            .00 
     146,000.00 
     296,000.00 

   4,075,617.00 

            .00 
     143,645.00 
     272,495.78 

   3,985,104.61 

Project    4,608,000.00    4,517,617.00    4,401,245.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-FEB-1998

15-SEP-1998

16-MAR-1998

10-APR-2001

07-AUG-1998

30-JAN-1999

01-MAY-1999

06-AUG-2002

20-FEB-1998

01-DEC-1999

13-JUN-2000

10-APR-2001

11-MAY-1999

09-JUN-2000

09-APR-2001

06-AUG-2002

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,517,617.00

CONSTRUCTIONCURRENT PHASE:

The proposed final payment was sent to the contractor on 4/10/03, and the contractor's deadline to file a
claim for additional payment has expired.  This project will be deleted from the next report.

Project Status

The construction work was completed on 8/6/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-OCT-2000 07-OCT-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 13

SAN QUENTIN

GENERAL SERVICES
CHEW, IVAN

SAN QUENTIN MODULARS (BLDG 22)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0001
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     288,000.00 
     484,000.00 

   5,697,000.00 

Document

52673
53330

Transferred($)

     288,000.00 
     484,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

   5,697,000.00 

            .00 
     288,000.00 
     484,000.00 

            .00 

            .00 
     228,094.51 
     190,087.46 

            .00 

Project    6,469,000.00      772,000.00      418,181.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-JAN-2002

19-JUN-2002

01-OCT-2002

18-JAN-2002

31-MAY-2002

30-SEP-2002

30-APR-2003

17-OCT-2001

09-NOV-2002

30-JUN-2003

02-FEB-2004

08-NOV-2002

27-JUN-2003

02-FEB-2004

31-OCT-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $6,469,000.00

BID PERIODCURRENT PHASE:

The project is currently being filed for bids.  Due to limited construction resources, the filing of this project
has been delayed.

Project Status

Due to the lack of construction resources, the Bid Period and Construction schedules have been
delayed.

Schedule

The project is within budget.  Budget

There are no other significant project issues at this time.Other information

17-OCT-2001

19-OCT-2002

21-JAN-2003

01-JUL-2003

18-OCT-2002

20-JAN-2003

20-JUN-2003

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 14

SOLEDAD

GENERAL SERVICES
SHAW, DEREK M

SEISMIC RETROFIT WING Q

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(7)

Appropriation($)

     174,000.00 
     187,000.00 

   1,881,400.00 

Document

51968
52936
5011760

Transferred($)

     174,000.00 
     187,000.00 

   1,881,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,000.00 

   1,881,400.00 

            .00 
     174,000.00 
     187,000.00 

   1,881,400.00 

            .00 
     173,699.39 
     146,713.11 
      21,976.00 

Project    2,242,400.00    2,242,400.00      342,388.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

11-FEB-2002

21-MAY-2003

13-OCT-2003

09-FEB-2001

11-NOV-2002

14-AUG-2003

08-AUG-2004

01-NOV-2000

11-FEB-2002

21-MAY-2003

23-SEP-2003

08-FEB-2002

21-FEB-2003

22-SEP-2003

08-AUG-2004

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,242,400.00

CONSTRUCTIONCURRENT PHASE:

The construction contract was awarded to JTS Construction, Inc. for $1,227,000 (15.73% under the
State's estimate) on 9/22/03.  The schedule for the actual construction work will be established upon final
approval of the contract documents.  Per the State's final estimate, an additional $25,600 in A/E costs is
required.  Prior to filing the project for bids, the Department of Finance (DOF) has agreed to increase the
A/E cost after the bids were received.  DOF has indicated that it will submit an agenda item for the
11/7/03 PWB meeting.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-FEB-2002 20-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 15

SAN LUIS OBISPO

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      87,000.00 
     272,000.00 

   2,724,000.00 

Document

51969
53332

Transferred($)

      87,000.00 
     272,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     272,000.00 
   2,724,000.00 

            .00 
      87,000.00 

     272,000.00 
            .00 

            .00 
      88,393.89 

     159,599.26 
            .00 

Project    3,083,000.00      359,000.00      247,993.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

12-AUG-2002

10-FEB-2003

09-JUN-2003

09-FEB-2001

07-FEB-2003

06-JUN-2003

09-JUN-2004

01-NOV-2000

09-NOV-2002

20-JUN-2003

18-JAN-2004

08-NOV-2002

19-JUN-2003

17-JAN-2004

18-JAN-2005

    .00%

 100.00%

 100.00%

  70.00%

    .00%

Current Comments

 $3,083,000.00

BID PERIODCURRENT PHASE:

The project is currently being filed for bids.  It is anticipated that the construction contract will be awarded
by 1/17/04.

Project Status

Due to the Peer Review Board's delay in reviewing the preliminary plans and the Department of General
Services' lack of construction resources, the schedule for the Bid Period and Construction phases has
been extended.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

20-JUN-2003

18-JAN-2004

30-NOV-2003

18-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 16

CCI, TEHACHAPI

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,565,000.00 

Document

51972
51972
51972
53294

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 
     287,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,565,000.00 

            .00 
     135,000.00 
     287,000.00 

            .00 

            .00 
       5,907.00 

     172,396.00 
            .00 

Project    2,987,000.00      422,000.00      178,303.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

18-JAN-2004

10-MAY-2002

19-JUN-2003

17-JAN-2004

18-JAN-2005

    .00%

 100.00%

 100.00%

  70.00%

    .00%

Current Comments

 $2,987,000.00

BID PERIODCURRENT PHASE:

The project is currently being filed for bids.  It is anticipated that the construction contract will be awarded
by 1/17/04.

Project Status

Due to the consultants delay in completing the working drawings and the Department of General
Services' lack of construction resources, the schedule for the Bid Period and Construction phases has
been extended.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-DEC-2002

01-MAY-2003

03-NOV-03

30-APR-2003

31-OCT-2003

30-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 14-OCT-03

Page # 17

SANTA ANA

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0324/1998
/
/
/

Budget Item

1760-301-0768
1760-301-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768(1)
1760-302-0768(1)
1760-302-0768
1760-302-0768
--
--
--

Appropriation($)

     257,000.00 
     344,000.00 

   3,141,478.50 
     451,500.00 

     289,021.50 
  10,949,000.00 

     887,363.00 
     325,035.00 
     638,978.00 

   1,060,096.00 
     673,074.00 

Document

10251
10494
1008-4031
1008-4031
1008-4031
1008-4031
CR8631
51672
52331
52762
53084
04701586
ROC 8840
ROC 8856A

Transferred($)

     257,000.00 
     344,000.00 

   3,141,478.50 
     451,500.00 

(  2,661,169.50)
     289,021.50 
     289,021.50 

   4,432,000.00 
     746,775.00 
     887,363.00 
     325,035.00 
     638,978.00 

   1,060,096.00 
     673,074.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     257,000.00 
     344,000.00 

  18,415,546.00 

            .00 
     257,000.00 
     344,000.00 

  10,273,173.00 

            .00 
     255,100.00 
     344,000.00 

  10,020,976.03 

Project   19,016,546.00   10,874,173.00   10,620,076.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-1996

11-JUL-1997

15-SEP-1998

01-NOV-1998

30-MAY-1997

11-DEC-1997

01-NOV-1998

30-DEC-1999

04-SEP-1996

11-JUL-1997

23-MAR-2000

14-AUG-2000

30-MAY-1997

17-DEC-1999

15-JUL-2000

22-JUN-2002

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $10,874,173.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the final construction contract payment was sent to the contractor
in May 2003.  This project will be deleted from the next status report.

Project Status

The construction work was completed on 6/22/02.Schedule

15-JUL-2000 15-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The project is within budget.Budget

There are no other significant project issues at this time.Other information



REAL ESTATE SERVICES DIVISION
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Page # 19

ELDRIDGE

GENERAL SERVICES
SHAW, DEREK M

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106780

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(6)
1760-490-0768(6)
1760-490-0768(6)

Appropriation($)

     174,000.00 
     194,000.00 

   2,122,000.00 

Document

51967
52930
5011743
53569

Transferred($)

     174,000.00 
     194,000.00 
      45,000.00 

   1,102,098.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     194,000.00 

   2,122,000.00 

            .00 
     174,000.00 
     194,000.00 

   1,147,098.00 

            .00 
     174,000.00 
     173,533.87 
     120,859.01 

Project    2,490,000.00    1,515,098.00      468,392.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-SEP-2000

25-JAN-2002

20-MAR-2003

02-SEP-2003

29-DEC-2000

11-OCT-2002

06-MAY-2003

29-MAY-2004

02-NOV-2000

14-JAN-2002

20-MAR-2003

05-JUN-2003

11-JAN-2002

22-JAN-2003

04-JUN-2003

28-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $1,515,098.00

CONSTRUCTIONCURRENT PHASE:

The construction contract documents have been approved.  Per the memorandum of contract, the
schedule for actual construction work is from 9/02/03 through 6/28/04.  The construction is currently in
progress and is approximately 10% complete.  On 6/25/03, the PWB has approved the increase in
construction A/E costs of $45,000.

Project Status

The owner of the facility (the Sonoma Developmental Center) requested to delay the start of construction
due to conflict with an on-going construction project at the site.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information
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